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Introduction

In April 2002, the Suozzi Administration submitted its first detailed Four Year (2003-2006) Capital
Program to the Legislature consistent with the County’s Multi-Year Financial Plan (MYP) that governs
the financial activities of the County. This program, which is significantly restricted in terms of its
allowable borrowing, has continued in 2003 and 2004 in accordance with Article III, Section 310 of the
County Charter, as amended by Local Law 13-2001. The Capital Program document is required to update
the legislature on the status of all capital projects on an annual basis. Through the course of the past
several years it has become apparent that the Public and the County Legislature required more

timely/current information.

Quarterly Project Status Report

This document reports on the status of all of the County’s capital projects and is the next in a series of
initiatives intended to provide better information to legislators, managers, and the public about the

County’s capital program.

The County has made great strides during the Suozzi Administration in producing capital budget
documents that present the County’s capital spending priorities clearly and concisely. This
Administration has also restricted this program to what can be afforded as governed by the MYP. The
2005-2008 Proposed Capital Program was the first Capital Program document to contain information on
the current status of all projects. This document continues the effort to compile and communicate that

information to the public and all elements of the government and will be updated quarterly.

This administration takes seriously its responsibility to advance projects to improve our community and
make government more efficient and responsive to the needs of citizens while managing its finances.
These quarterly status reports will provide information on the budget and schedule of each project that is
currently underway so that every citizen, manager, and elected official may monitor and learn more about
the projects that affect them.

From a project’s inception to its completion, it may undergo changes impacting its scope, schedule, and
cost. A project could begin as a minor building rehabilitation and evolve into an asbestos removal
initiative. The replacement of piping at the wastewater treatment plant could reveal the need for a major
system replacement. This document will provide the anticipated dates of completion for each phase of a

project and explanations of any changes to the target schedule.



Project Status Report

Project status is categorized by phase: for construction projects, these phases are planning, design, and
construction, while capital purchases are all included in the “Equipment Purchase” category. For each
applicable project, a “Planned” and “Current” start and finish date is provided for each the corresponding
categories. For most projects, this document establishes a baseline for the planned schedule. Original
project schedules that were available have been included. Going forward, this document will update
project schedules quarterly. The current schedule, provided side-by-side with the target schedule, will be
presented each quarter. The report also shows the difference in days between the target and current

schedules.
Some County government units gather and report information similar to that presented here. This report,
however, will provide consistent, accessible, and timely information about each project. It will enhance

the accountability of responsible departments for completing projects and provide County residents with a

better understanding of how public resources are being expended.

Information in the Report

The following information is provided for each project:

e Project Title

e Project Number

e Legislative District

The legislative district in which the project is located.

e Current Phase and Percent Complete

This is the present phase of the project and the percent complete of that individual phase.

PLANNING - Typically a study phase. This phase may also indicate a Request for Proposal is
being assembled prior to selecting a consultant to perform professional services.

DESIGN - Typically this indicates that design documents are being assembled for prior to

construction or purchase.



CONSTRUCTION - Typically this phase follows a design phase and will indicate that either a

major rehabilitation or new initiative is underway.

EQUIPMENT PURCHASE — Equipment is being procured in this phase.

COMPLETE — The project has been completed and closeout activities are underway.

HOLD - The project is currently on HOLD. There are various reasons why this may happen. If
a project remains on HOLD it may be closed out. An example of a project on HOLD is Project
61025 — Ocean Ave, Lynbrook. Design documents have been completed but construction and
property acquisition will not be forwarded until site cleanup is performed by Owner of a parcel
that needs to be acquired.

OTHER - This phase description was provided for all judgments that are controlled by the
County Attorney’s office. Tax Certiorari and Medical litigation are two examples of these.

VARIOUS - This phase description was given for a project that has multiple sub projects. There
may be one phase of the project in construction while a later phase is till in design.

Status Date
The ““as of” date of the information presented in the report.

Project Status

Information regarding the current status of each project is presented here. This builds on and
updates information that was included in the 2005 Budget.

Project Description

This is similar to the project description contained in the 2005-2008 Capital Improvement Plan.
This provides a qualitative description of what the project is and what improvement is to be

made.

Schedule Information

Information is presented for Planning, Design, Construction, and Equipment Purchase phases.

- Planning encompasses in-house preparations and preliminary engineering and design studies.

- Design involves the development of detailed specifications for a project. Design documents
that are produced in this phase are the blueprints for construction.

- The construction phase involves the implementation of a project, such as the building of a

new facility or rehabilitation of a current one.



For information technology projects, planning would encompass project preparation, design is the
preparation of project specifications, and construction is the implementation of the project.

¢ Financial Information
- Total Project Cost (Lifetime Authorization)
This is the lifetime authorization for a project and represents the total project cost. It is the
total amount that has been authorized for a project and the maximum allowable amount of a

contract.

- Total Cumulative Budget
This is the total amount budgeted for a project including funds budgeted in 2005.

- Incurred to Date, Including Encumbrances
This is the amount encumbered and expended to date on the project.

- Remaining Budget
The cumulative budget less what has been expended and encumbered to date.

Future Project Status Reports

For each project where applicable, a “Planned” and “Current” start and finish date is provided. For most
projects, the previous First Quarter Project Status Report established a baseline for the planned schedule.
As we move forward with this process, with the project managers updating project schedules quarterly,
the current schedule will start to show a variance. For those projects where there is a positive variance
explanations will be given as to why the project is behind schedule. Where feasible, a corrective action
plan will also be presented.

It is intended that on a monthly basis, a short summary report will be distributed which will present
statistics on the overall capital program. The statistics provided will typically include the following:

1) Number of Capital Projects

2) Percentage of Capital Projects on Schedule

3) Percentage of Capital Projects Behind Schedule — (reasons included)
4) Listing of Capital Projects on Hold

As we move forward, and in conjunction with the Suozzi Administrations’s continuing eGovernment
initiative, this document will be provided on the County’s website with links to approved budget tables
and project description pages.
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Project Title: County Office Campus Construction

Project Number: 90230 000 Category: Buildings
Legislative District: 9 Current Phase: VARIOUS Percent Complete: 25%
Department: Department of Public Works Status Date: 1/28/05

Status

Multiple Phases. Portico is in Construction. HHS is in construction. Data Center is complete. Old Courthouse is in Design and Bid phases. Schedule for OCH is
provided.

Description

This project will construct several campuses to consolidate the County staff in locations where they can be more efficient. This program includes renovation of the
Old Nassau County Courthouse structure and reestablishes it as the center of County government, which along with 1 West Street will provide housing for the
executive and legislative branches of government. The creation of these government complexes as detailed in the County's Real Estate Consolidation Plan would
include centers for Government Operations, Police Headquarters, as well as Health and Human Services. This project would also ultimately address the Nassau
County Correction Center and consider development of the County Court facilities (which are progressing separately from this project).

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $217,250,000
Design 1/1/2003  11/15/2004 684 1/1/2003  11/15/2004 684 0 Total Cumulative Budget to Date: $167,250,000
Construction 1/1/2004  12/31/2006 1095 1/1/2004  12/31/2006 1095 0 Incurred to Date, Including Encumbrances: $16,672.850
Equipment Purchase Remaining Budget: $150,577,150
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Project Title: Glen Cove Garage Bulkhead Improvements

Project Number: 90015 000 Category: Buildings
Legislative District: 18 Current Phase: VARIOUS Percent Complete: 60%
Department: Department of Public Works Status Date: 1/28/05

Status

The project is in litigation. Schedule for improvements is contingent upon this litigation. Emergency rehab will be conducted as warranted.

Description

This project will perform studies and develop plans, specifications and estimate of construction to repair/replace 350 feet of failed bulkheading along Glen Cove
Creek at the Nassau County Road Maintenance Garage. The project could include building repairs to address settlement damage and restoration of approximately
15-20 feet of the site on the land side of the bulkhead. All permitting required for the project would be included.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,660,000
Design Total Cumulative Budget to Date: $1,835,231
Construction Incurred to Date, Including Encumbrances: $1,804,599
Equipment Purchase Remaining Budget: $30,632

Project Title: Various County Buildings Backflow Prevention Phase llI

Project Number: 90023 000 Category: Buildings

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 75%
Department: Department of Public Works Status Date: 1/28/05

Status

A 3,000 GPM Diesel Fire Pump has been completely connected to the five deluge system risers and one 8-inch fire protection pipe supplying the wet and pre-action
system of the low bay and IT area. Phase | is complete and the County is awaiting sign-off from the Fire Marshall. This is anticipated by the end of 2005. Phase II
of the project will be the conversion of the 4 deluge risers to wet system and changing the sprinkler open heads to closed heads inside the fleet service area. For
this phase, specifications need to be prepared.

Description

In accordance with the New York State Sanitary Code, Part 5 and the Nassau County Public Health Ordinance, all facilities which are served by the public water
supply shall have devices to prevent backflow of potential contaminants into the public water supply. The County has an ongoing project to install these devices in
various County buildings. This project will install backflow prevention devices in the remainder of the county facilities.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $5,000,000

Design Total Cumulative Budget to Date: $2,115,781
Construction 1/25/2000 12/31/2007 2897 1/25/2000 12/31/2007 2897 0 .

Incurred to Date, Including Encumbrances: $1,742,716
Equipment Purchase Remaining Budget: $373,065

Project Title: Asbestos Abatement IV

Project Number: 90190 000 Category: Buildings

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This is an ongoing program which addresses asbestos removal in County buildings. Project is complete.

Description

This project is needed so the County may deal expeditiously with situations where asbestos-containing material is discovered in any of the County facilities and
removal or encapsulation of this material is required. Frequently, asbestos containing material has to be abated in conjunction with projects for renovation or
rehabilitation of county facilities.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $5,000,000
Equipment Purchase Remaining Budget: $0

Project Title: Social Services Building Upgrade

Project Number: 90335 000 Category: Buildings

Legislative District: 08 Current Phase: COMPLETE Percent Complete: 100%
Department: Social Services Status Date: 1/28/05

Status

This project has been completed. Close-out procedures are underway.

Description

This project is renovation of the Social Services Building, including a complete upgrade of the HVAC & electrical systems. The renovation will alleviate overcrowding
and existing building code violations.
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Schedule Information Planned Duration Current Duration Variance
Start Finish (Days) Start Finish (Days)

Planning

Design

Construction

Equipment Purchase

Financial Information

Total Project Cost (Lifetime Authorization): $15,750,000
Total Cumulative Budget to Date: $282,242
Incurred to Date, Including Encumbrances: $636,275
Remaining Budget: ($354,033)

Project Title: Social Services Exterior Lighting
Project Number: 90338 000 Category:
Legislative District: 08 Current Phase:

Department: Social Services

Status Date:

Status
Due to pending Sale of Building this project willnot be advanced.

Description

Buildings
COMPLETE
1/28/05

Percent Complete: 100%

This project is the replacement of the lighting around the exterior of the Social Services building, the walkways to the side streets, and the lights for parking field 17.

Schedule Information Planned Duration Current Duration Variance
Start Finish (Days) Start Finish (Days)

Planning

Design

Construction

Equipment Purchase

Financial Information

Total Project Cost (Lifetime Authorization): $225,000
Total Cumulative Budget to Date: $225,000
Incurred to Date, Including Encumbrances: $0
Remaining Budget: $225,000

Project Title: Old Courthouse/County Exec/Legislature Renovations

Project Number: 90349 000

Category:
Legislative District: Current Phase:

Department: Department of Public Works

Status Date:

Status
This project has been completed. Close-out procedures are underway.

Description
This project is for the reconstruction of buildings located at 1 West Street and the Old Courthouse.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $960,000
Design Total Cumulative Budget to Date: $960,000
Construction Incurred to Date, Including Encumbrances: $924,845
Equipment Purchase Remaining Budget: $35,155

Project Title: Emergency Work at DPW Garages

Project Number: 90375 000 Category: Buildings

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 10%
Department: Department of Public Works Status Date: 1/28/05

Status

Funds will be utilized at Glen Cove Garage once litigation over that facility is complete. Schedule to be determined. Additionally, salt domes at Hicksville Garage
require rehabilitation. This work will be accomplished in 2005.

Description

This project includes structural, mechanical, electrical and architectural rehabilitation of Hicksville and Glen Cove garages needed to correct unsafe and hazardous
conditions caused by severe deterioration and/or structural failure.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $245,000
Design Total Cumulative Budget to Date: $245,000
Construction Incurred to Date, Including Encumbrances: $17,160
Equipment Purchase Remaining Budget: $227,840

Project Title: Various County Facilities - General Construction

Project Number: 90400 000 Category: Buildings

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project in the 2005 budget.

Description
This project provides the County the capability to respond to minor/and or emergency general construction work at various facilities.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,750,000
Design Total Cumulative Budget to Date: $500,000
i 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $500,000

Project Title: Various County Facilities - Electrical Construction

Project Number: 90401 000 Category: Buildings

Legislative District: 00 Current Phase: NEW Percent Complete:
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project in the 2005 budget.

Description
This project provides the County the ability to respond to electrical deficiencies/emergencies beyond the capabilities of the facilities management department.

0%

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,900,000
Design Total Cumulative Budget to Date: $400,000
Construction 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $400,000

Project Title: Various County Facilities - HVAC Construction

Project Number: 90402 000 Category: Buildings

Legislative District: 00 Current Phase: NEW Percent Complete:
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project that will begin in 2005.

Description
This project provides the County the capability to respond to minor/and or emergency HVAC work at various facilities.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,900,000
Design Total Cumulative Budget to Date: $400,000
i 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $400,000

Project Title: Various County Facilities - Plumbing Construction

Project Number: 90403 000 Category: Buildings

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project that will begin in 2005.

Description
This project provides the County the capability to respond to minor/and or emergency plumbing work at various county facilities.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $950,000
Design Total Cumulative Budget to Date: $200,000
Construction 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $200,000

Project Title: Office Building Refurbishment

Project Number: 90411 000 Category: Buildings

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project has been completed. Close-out procedures are underway.

Description

This project is for the following building improvements: 1) Remove and replace 3 burner assemblies with iron Fireman forced draft, air atomizing retention head oil
burners 2) Waterproofing of the building's exterior; and 3) Refurbishment all passenger elevators and one freight elevator
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,590,000
Design Total Cumulative Budget to Date: $2,590,000
Construction Incurred to Date, Including Encumbrances: $2,380,134
Equipment Purchase Remaining Budget: $209,866

Project Title: Various County Buildings Replace Air Handling

Project Number: 90602 000 Category: Buildings

Legislative District: Current Phase: CONSTRUCTION Percent Complete: 98%
Department: Department of Public Works Status Date: 1/28/05

Status

Improvements have beeen made to various County facilities, such as the police headquarters, park facilities, and the Old Court House. The project will be complete
in September 2005.

Description
This project is for the rehabilitation of HVAC systems in various county buildings.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $13,000,000
Design Total Cumulative Budget to Date: $13,000,000
Construction 1/1/1996  12/31/2005 3652 1/1/1996  12/31/2005 3652 0 Incurred to Date, Including Encumbrances: $12,934.135
Equipment Purchase Remaining Budget: $65,865

Project Title: Various Buildings Roof Reconstruction

Project Number: 90606 000 Category: Buildings

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is nearly complete. 95% of budgeted funds have been expended. Remaining funds will be used for construction inspection services on roof
reconstruction projects.

Description
The purpose of this project is to allow the County to respond expeditiously to requests from County agencies for roof rehabilitations or replacements.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $3,639,556
i 6/1/1995 12/31/2005 3866 6/1/1995 12/31/2005 3866 0
Construction Incurred to Date, Including Encumbrances: $3,568,803
Equipment Purchase Remaining Budget: $70,753

Project Title: Various County Buildings Roof Reconstruction

Project Number: 90607 000 Category: Buildings

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 75%
Department: Department of Public Works Status Date: 1/28/05

Status

Recently completed renovating the roof for the County Courthouse at 262 Old Country Road. Scheduled for replacement in 2005 are smaller roofs in the County
Parks and at the County Jail.

Description
The purpose of this project is to allow the County to respond expeditiously to requests from County agencies for roof rehabilitations or replacements

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $4,000,000
Construction 1/1/1998  12/31/2005 2921 1/1/1998  12/31/2005 2921 0 Incurred to Date, Including Encumbrances: $3.101,659
Equipment Purchase Remaining Budget: $898,341

Project Title: Various County Court Facilities Renovation

Project Number: 90611 001 Category: Buildings

Legislative District: 00 Current Phase: PLANNING Percent Complete: 5%
Department: Department of Public Works Status Date: 1/28/05

Status

The preparation of bid packages for Phases 1A (exterior work) and Phase 1B (interior work) are being done in house. The bid package for phase 1C, which involves
HVAC work, will be done by a consultant. The RFQ/ RFP packages are being prepared for Phase 1C. These phases should be complete this year. Anticpated
ependitures for 2005 - $1,000,000.

Description
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This project uses the Court Master Plan as a guideline to seal the envelope of various court buildings, improve security and addresses life safety issues at the same
buildings.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 9/15/2004  3/15/2005 181 9/15/2004  3/15/2005 181 0 Total Project Cost (Lifetime Authorization): $11,000,000
Design 6/15/2005 10/15/2005 122 6/15/2005 10/15/2005 122 0 Total Cumulative Budget to Date: $5,000,000
Construction 1/15/2006  9/15/2006 243 1/15/2006  9/15/2006 243 0 Incurred to Date, Including Encumbrances: $22.902
Equipment Purchase Remaining Budget: $4,977,098

Project Title: Various County Court Facilities Renovation

Project Number: 90611 002 Category: Buildings

Legislative District: 00 Current Phase: DESIGN Percent Complete: 10%
Department: Department of Public Works Status Date: 1/28/05

Status

Scope of work has increased to include new entrance doors at Supreme Court and an ADA entrance modification at 262 Old Country Road. Construction
Documents for this improvement are 90% complete.

Description

This project uses the Court Master Plan as a guideline to seal the envelope of various court buildings, improve security and addresses life safety issues at the same
buildings.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $11,000,000
Design 6/1/2004  2/28/2005 272 6/1/2004  2/28/2005 272 0 Total Cumulative Budget to Date: $5,000,000
Construction 7/1/2005 5/1/2006 304 7/1/2005 5/1/2006 304 0 Incurred to Date, Including Encumbrances: $22.902
Equipment Purchase Remaining Budget: $4,977,098

Project Title: Various County Buildings Electric Ser & Eng Upgrade

Project Number: 90617 000 Category: Buildings

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 30%
Department: Department of Public Works Status Date: 1/28/05

Status

This is Phase 2 of the projectIFire Services Academy - replacement of electrical panels - Work is complete. Firecom/911 Bunker - refurbish motor control center -
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Scan was performed and bad components were found; replacement parts are on order. County Court House - Replacement of automatic transfer switch - work
order approval pending. E-Park Caddy House - new electrical service and branch circuits - work order approval pending. Mitchel Field - Electrical vault roof repair
at 5 buildings - work order approval pending1There will be additional work at other facilities.

Description

A comprehensive survey of the existing electrical systems of all County buildings, including the repair of all electrical items which represent code violations and are
potential life safety emergencies. This is a request to increase previously approved funds and to allow us to complete the remediation of additional code violations.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,656,055
Design 8/15/2003  8/15/2004 366 8/15/2003  8/15/2004 366 0 Total Cumulative Budget to Date: $2,525,023
Construction 8/15/2004 12/31/2006 868 8/15/2004 12/31/2006 868 0 Incurred to Date, Including Encumbrances: $1031.398
Equipment Purchase Remaining Budget: $1,493,625

Project Title: Various County Buildings Roof Renovation 2004

Project Number: 90618 000 Category: Buildings

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 20%
Department: Department of Public Works Status Date: 1/28/05

Status

This is anticipated to be completed by the end of 2005. Roofs at the County Jail ($apprx 1.5 mill) are being rehabilitated as part of this project. Hangar 7, Indoor
Pistol Range, Family Courts and "B" Buildings are among those buildings scheduled for rehabilitation
Description

This four year project is for the replacement or rehabilitation of various County building roofs which are rated in poor condition. Currently there are over 100 County
buildings where roofs are rated in poor condition.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $10,900,000
Design 1/1/2004  4/30/2004 120 1/1/2004  4/30/2004 120 0 Total Cumulative Budget to Date: $4,400,000
Construction 7/1/2004 12/31/2005 548 7/1/2004 12/31/2005 548 0 Incurred to Date, Including Encumbrances: $3.062,372
Equipment Purchase Remaining Budget: $1,337,628

Project Title: Various County Facilities Reconstruction and Rehabilitation
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Project Number: 90621 000 Category: Buildings

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05
Status

This project has been completed. Close-out procedures are underway.

Description

This is the rehabilitation and reconstruction of various County facilities to provide for the relocation of various county departments within the Mineola complex,
Eisenhower Park and Cantiague Park to reduce rental costs and increase efficiencies through consolidation of Departments.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,500,000
Design Total Cumulative Budget to Date: $1,492,863
Construction Incurred to Date, Including Encumbrances: $1,427,524
Equipment Purchase Remaining Budget: $65,339

Project Title: Seaford / Roosevelt Garage Consolidation

Project Number: 90622 000 Category: Buildings

Legislative District: 12 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

Initial study shows that construction of new building will be necessary at Cedar Creek to accommodate Roosevelt Garage functions. In order to reduce the cost of
the project, scope of work now includes Seaford garage relocating to Hempstead garage. Study to be complete in summer of 2005.

Description

The Department of Public Works is initiating a project to consolidate the functions of the Roosevelt and Seaford Garages into one facility at Cedar Creek Water
Pollution Control Plant. In order to implement this project a consultant was selected to develop the program elements utilizing DPW operating funds. The scope of
the program elements includes developing the size and function of the required facility, location and type of facility (new building, use existing facilities or
combination of new and used), and the initial cost of construction. The sale of Roosevelt Garage will partially fund this Capital project. The estimated sale of
Roosevelt Garage is approximately $1.5 million.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2005  7/1/2005 181 1/1/2005  7/1/2005 181 0 Total Project Cost (Lifetime Authorization): $3,000,000
Design Total Cumulative Budget to Date: $500,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $500,000

Page 16



Project Title: Supreme Court Parking Lot

Project Number: 90624 000 Category: Buildings

Legislative District: 09 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project in the 2005 budget. Current parking requirements are not static but initial estimate is for 700 vehicles. Project would require additional
authorization if the vehicle count increases significantly.

Description

This project will provide a new surface parking lot(s) to be developed on the Mineola campus for 400-500 cars to accommodate the Supreme Court employees,
jurors, and visitors who currently park in Field 14A. This parking field is part of the +/- 21.44 acre site currently occupied by the Department of Social Services that
will be sold by the County for residential development by others. It is estimated that the current lot provides parking for approximately +/- 450 cars. Additional parking
will be required for replacement of 38 spaces currently located in the proposed area to be developed for the new surface parking lot.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,175,000
Design 4/1/2005 10/30/2005 212 4/1/2005 10/30/2005 212 0 Total Cumulative Budget to Date: $1,500,000
Construction 1/1/2006  6/15/2007 530 1/1/2006  6/15/2007 530 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $1,500,000

Project Title: Various Asbestos & Lead Abatement

Project Number: 90625 000 Category: Buildings

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 30%
Department: Department of Public Works Status Date: 1/28/05

Status

This is an ongoing program which addresses asbestos and lead removal in County buildings on an as-needed basis. Project is 30% complete.

Description

This project funds the repair, encapsulation and removal of asbestos containing materials (ACM) and lead containing materials (LCM) from various County
buildings. These materials, when disturbed or having been deteriorated over time, could pose a health hazard to County employees and the general public.
Further, Federal and State laws require corrective actions when these materials are found in a deteriorated condition. This project provides the funding for
immediate actions, which may include an assessment of buildings to determine the extent of contamination, the development of a response plan, the preparation of
abatement design plans and specifications, and the abatement of the hazardous material.

Page 17



Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,325,000
Design Total Cumulative Budget to Date: $1,275,000
Construction Incurred to Date, Including Encumbrances: $747,985
Equipment Purchase Remaining Budget: $527,015

Project Title: Family & Matrimonial Court Planning / Design

Project Number: 90632 000 Category: Buildings

Legislative District: 15 Current Phase: PLANNING Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

It is anticipated that design will be completed by end of 2006, middle of 2007 with construction to begin in 2008.

Description

This project will allow for the continuation of the implementation of the planning and design study that is necessary to determine the feasibility of building a new
Family and Matrimonial Court. This is necessary because of the disrepair and inadequacy of the existing Family Court and the consolidation of Matrimonial Court
into the new Court campus.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 9/1/2004  6/1/2005 273 9/1/2004  6/1/2005 273 0 Total Project Cost (Lifetime Authorization): $35,000,000
Design 8/15/2005 8/15/2007 730 8/15/2005 8/15/2007 730 0 Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $5,000,000
Equipment Purchase Remaining Budget: $0

Project Title: Planning & Design For Reconsolidation

Project Number: 90780 000 Category: Buildings

Legislative District: 02 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project has been completed. Close-out procedures are underway.

Description
This project is comprehensive study of what would be required to consolidate County departmental workspace into 5 distinct "complexes," each housing related
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government functions:

- Executive (includes CE staff, other elected and appointed officials, County Clerk and Legislature)
- Police headquarters

- Health and Human Services (includes all departments in the HHS "vertical")

- Courts

- Jails

The planning and design study is necessary to determine the feasibility of restoring existing County buildings (The Old Courthouse, the County Court, One West
Street, 101 County Seat Drive, Police Headquarters) to handle required employee occupancy, and the cost of designing and building new facilities and/or additions
to existing County structures. In addition, the feasibility study will determine which County properties could be disposed of as a result of consolidation.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $4,000,000
Construction Incurred to Date, Including Encumbrances: $3,881,334
Equipment Purchase Remaining Budget: $118,666

Project Title: Roosevelt Community Center

Project Number: 90790 000 Category: Buildings

Legislative District: 1 Current Phase: HOLD Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

Project options are currently being evaluated. May closeout project.

Description
This project is for the Roosevelt Community Center.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $50,000
Design Total Cumulative Budget to Date: $50,000
Construction Incurred to Date, Including Encumbrances: $1,533
Equipment Purchase Remaining Budget: $48,467

Project Title: Nassau County Court Facilities Upgrade -Planning/Design

Page 19



Project Number: 90971 000 Category: Buildings

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05
Status

This project has been completed. Close-out procedures are underway.

Description

In accordance with section 39 of the Judiciary Law, the County has been mandated to develop a Court Facilities Plan for the Nassau County Court Facilities. The
Court Facilities Plan will include a detailed survey of the existing facilities, and the development of a Master Plan including Recommendations for renovation and/or
additions to the facilities.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $500,000
Construction Incurred to Date, Including Encumbrances: $499,989
Equipment Purchase Remaining Budget: $11

Project Title: Acquisition & Upgrade, King Kullen Warehouse, Westbury

Project Number: 90976 000 Category: Buildings

Legislative District: 7 Current Phase: VARIOUS Percent Complete: 90%
Department: Department of Public Works Status Date: 1/28/05

Status

Evaluating options for renovation. Upgrade of south warehouse is being evaluated.

Description

This project is renovation of the former King Kullen Warehouse, now owned by the County, to relocate the Emergency Operations Ctr. (includes the Fire/Rescue
Services., Fire/Police EMS Academy, Police Data Process., Police Emergency Mgmt. Office, & Police Communications Bureau), the Fire Marshal's Office, the VEEB
(Vocational Education Extension Bd.) offices and the County Record Center.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $14,250,000
Design Total Cumulative Budget to Date: $14,250,000
Construction Incurred to Date, Including Encumbrances: $12,495,459
Equipment Purchase Remaining Budget: $1,754,541
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Project Title: Americans/Disabilities Act

Project Number: 90980 000 Category:
Legislative District: 99 Current Phase:
Department: Department of Public Works Status Date:
Status

Buildings
VARIOUS
1/28/05

Percent Complete: 90%

This is Phase |. The Police ADA ramps will be bid-out. The Fine Arts elevator is under construction and should be completed by the first half of 2005. Construction

of some of the projects is anticipated for the spring and summer of 2005.

Description

An ADA Compliance Review Committee was established with four key departments-PDW, DGS, the County Attorney's Office, and the Office for the Physically
Challenged-to work with the disabled community in developing as ADA Transition Plan and ADA Self-Evaluation for key departments and agencies.

Schedule Information Planned Duration Current Duration
Start Finish (Days) Start Finish (Days)

Planning

Design

Construction

Equipment Purchase

Variance Financial Information
Total Project Cost (Lifetime Authorization): $21,000,000
Total Cumulative Budget to Date: $8,976,000
Incurred to Date, Including Encumbrances: $8,899,219
Remaining Budget: $76,781

Project Title: Americans/Disabilities Act - Phase Il (Construction)

Project Number: 90981 001 Category:
Legislative District: 99 Current Phase:
Department: Department of Public Works Status Date:
Status

Request to Initiate for Proposal sent 11/1/04.

Description

Buildings
PLANNING
1/28/05

Percent Complete: 2%

In continuation of the Title Il American with Disabilities Act (ADA) compliance program, this project continues to upgrade Nassau County's public buildings for the

physically challenged over the next four years. In addition, this request will advance the projects under previous capital project 90980 into construction.

Specific

projects include: 1) Police Precincts 4 (Hewlett), 5 (Elmont), 7 (Seaford) and 8 (Levittown); 2) Nassau Community College ADA renovations; 3) ADA renovation for

various Park facilities; and 4)ADA renovation for Nassau Veterans Memorial Coliseum.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
Planning 10/15/2004 1/31/2005 108 10/15/2004 1/31/2005 108 0 Total Project Cost (Lifetime Authorization): $7,000,000
Design 2/15/2005  4/15/2005 59 2/15/2005  4/15/2005 59 0 Total Cumulative Budget to Date: $1,500,000
Construction 7/15/2005 11/15/2005 123 7/15/2005 11/15/2005 123
Incurred to Date, Including Encumbrances: $494,180
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Equipment Purchase Remaining Budget: $1,005,820

Project Title: Americans/Disabilities Act - Phase Il (Construction)

Project Number: 90981 002 Category: Buildings

Legislative District: 99 Current Phase: VARIOUS Percent Complete: 2%
Department: Department of Public Works Status Date: 1/28/05

Status

Nassau Community College - reviewing hardware specs. Parks - entrance upgrade at Administration building is complete; Using funds to convert restrooms in
Eisenhower (41811) so that they will be ADA compliant in 2005

Description

In continuation of the Title Il American with Disabilities Act (ADA) compliance program, this project continues to upgrade Nassau County's public buildings for the
physically challenged over the next four years. In addition, this request will advance the projects under previous capital project 90980 into construction. Specific
projects include: 1) Police Precincts 4 (Hewlett), 5 (Elmont), 7 (Seaford) and 8 (Levittown); 2) Nassau Community College ADA renovations; 3) ADA renovation for
various Park facilities; and 4)ADA renovation for Nassau Veterans Memorial Coliseum.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 6/15/2004  3/30/2005 288 6/15/2004  3/30/2005 288 0 Total Project Cost (Lifetime Authorization): $7,000,000
Design 10/15/2004  6/30/2005 258 10/15/2004  6/30/2005 258 0 Total Cumulative Budget to Date: $1,500,000
Construction 10/15/2004 12/31/2005 442 10/15/2004 12/31/2005 442 0 Incurred to Date, Including Encumbrances: $494.180
Equipment Purchase Remaining Budget: $1,005,820
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Project Title: Road Maintenance Equipment Replacement

Project Number: 98060 000 Category: Equipment

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 65%
Department: Department of Public Works Status Date: 1/28/05

Status

Vehicles delivered in 2004. 2005 funds will be used to purchase 2 street sweeper type ($150k) trucks and 1 front end loader ($150k)

Description

This project is needed to replace equipment that is beyond its useful life of service. The equipment being replaced has met the replacement guidelines set by the
department. This equipment includes light and heavy duty trucks, sweepers, payloaders, grass tractors, basin cleaning equipment, trailers and various road
maintenance equipment.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,350,000
Design Total Cumulative Budget to Date: $850,000
Construction Incurred to Date, Including Encumbrances: $221,773
Equipment Purchase 1/15/2005 11/1/2005 290 1/15/2005 11/1/2005 290 Remaining Budget: $628,227

Project Title: Facilities Management Light Trucks

Project Number: 98090 000 Category: Equipment

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 99%
Department: Department of Public Works Status Date: 1/28/05

Status

8 Vehicles have been specified and are awaiting legislative approval (anticpated in June 2005). Delivery of vehicles expected in 3rd quarter. Cost for 8 vehicles is
$193k.

Description
This project initiates the process of replacing the most deteriorated County work trucks in the DPW Division of Facilities Management over the next 3 years.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $300,000
Construction Incurred to Date, Including Encumbrances: $97,422
Equipment Purchase 6/10/2004 2/15/2005 250 6/10/2004 2/15/2005 250 Remaining Budget: $202,578
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Project Title: Facilities Management Moving Trucks

Project Number: 98091 000 Category: Equipment

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

Moving Trucks have been encumbered. Awaiting delivery. Project is complete upon delivery.

Description
This project will purchase 2 moving trucks for various county relocations and day-to-day operations.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $100,000
Design Total Cumulative Budget to Date: $100,000
Construction Incurred to Date, Including Encumbrances: $99,617
Equipment Purchase 6/10/2004  4/1/2005 295 6/10/2004  4/1/2005 295 Remaining Budget: $383

Project Title: Snow Removal Truck Replacement

Project Number: 98092 000 Category: Equipment

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

8 snow removal trucks have been specified and bid. Legislative approval expected in June 2005. Delivery of vehicles antipated in January, 2006.

Description

This project will replace old, unserviceable, costly pieces of snow equipment. The accepted industry standard for snow vehicle replacement is 10-12 years. 54% of
our fleet is over 12 years old. The average annual repair cost per 12 year old vehicle is $4,000 per year, while a new vehicle costs only $500 or less per year to
maintain. This project is for the purchase of approximately 16 snow vehicles. The majority of these vehicles will be dump trucks used for plowing and sanding
Nassau County roads. We will also purchase some specialized equipment (payloaders, sweepers, etc.). Each dump truck will cost approximately $100,000.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $7,000,000
Design Total Cumulative Budget to Date: $1,000,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2005 12/31/2005 364 1/1/2005 12/31/2005 364 Remaining Budget: $1,000,000
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Project Title: Consumer Affairs Vehicle Replacement

Project Number: 98103 000 Category: Equipment

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 90%
Department: Consumer Affairs Status Date: 1/28/05

Status

Currently encumbered $116k in vehicles. Awaiting 2005 budget approval before additional vehicles can be purchased.

Description

This project is a two year replacement program to upgrade the Consumer Affairs rolling fleet. This program is comprised of the following major elements: 1.
Replacement of light vehicles (pick-up trucks) 2. Replacement of two Gasoline Calibration Test Trucks, 3. Replacement of one 1992 custom body Ford fuel oil test
calibration truck. These vehicles are used to perform mandated field inspections of various weighing and measuring devices and the inspections generate $800,000
in annual revenue. The current vehicles are experiencing frequent mechanical breakdowns. This impacts the department's ability to perform these inspections and
their ability to collect these revenues.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $260,000
Design Total Cumulative Budget to Date: $260,000
Construction Incurred to Date, Including Encumbrances: $116,099

Equipment Purchase Remaining Budget: $143,901

Project Title: Fleet Management Life Cycle Vehicle Replacement

Project Number: 98105 000 Category: Equipment

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project in the 2005 budget. County-wide replacement of vehicles. List of vehicle replacement is assembled. Vehicles have been ordered from state
list. Approximate cost upon delivery will be $1Million.

Description
This project is for the county-wide replacement of vehicles, such as light trucks, pickup trucks, SUV, Cargo Van and Suburban type vehicles.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $6,000,000

Design Total Cumulative Budget to Date: $1,500,000
Construction .

Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2005  12/31/2005 364 1/1/2005  12/31/2005 364 Remaining Budget: $1,500,000

Project Title: Vertical Mechanical Filing System

Project Number: 98170 000 Category: Equipment

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 70%
Department: Department of Public Works Status Date: 1/28/05

Status

Approximately 70% of budget has been expended. Additional Filing needs are currently being evaluated.

Description

Filing systems in many County locations (Probation, Social Services, District Attorney, etc.) are inadequate. Difficulties with record storage and retrieval decrease
the efficiency of clerical staff. In some agencies, existing filing cabinets are dangerous. This capital project would fund new filing systems for various agencies
where necessary and appropriate.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $630,000
Design Total Cumulative Budget to Date: $431,000
Construction Incurred to Date, Including Encumbrances: $296,209
Equipment Purchase Remaining Budget: $134,791

Project Title: Mosquito Control Equipment

Project Number: 98180 000 Category: Equipment

Legislative District: 01 Current Phase: EQUIPMENT PURCHASE Percent Complete: 80%
Department: Department of Public Works Status Date: 1/28/05

Status

The 2004 equipment has been purchased. Additional purchases will be made in 2005.

Description

This capital project will include purchase of low ground pressure excavating and ditching tracked vehicles for use on unstable ground and in environmentally
sensitive areas; grass and vegetation mowing apparatus for salt marsh areas and along drainage areas; heavy duty four wheel drive vehicles for mosquito control
surveillance in salt marsh areas; a small crane for cleaning debris from submerged drainage facilities; and marine equipment for mosquito control surveillance of
south shore islands and hassock areas. With such equipment, it is anticipated that the mechanized operations will be more efficient operations, as equipment
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downtime will be reduced.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,350,000
Design Total Cumulative Budget to Date: $1,385,967
Construction Incurred to Date, Including Encumbrances: $1,003,541
Equipment Purchase Remaining Budget: $382,426

Project Title: Printing Equipment Replacement Project

Project Number: 98340 000 Category: Equipment

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 90%
Department: County Executive Status Date: 1/28/05

Status

Currently encumbered $228k in printer equipment (3 pieces). Awaiting 2005 budget increase before additional equipment can be procured.

Description

This four year project is to replace 4 printing presses which are over 25 years old, 2 high speed/high volume copiers that are over 12 years old, 5 pieces of assorted
binding equipment that range in age from 17 years to 43 years old, and 1 plate processor to accommodate the new presses and replace a processor that is 12 years
old.

Schedule Information Planned Duration Current Duration  Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,000,000
Design Total Cumulative Budget to Date: $900,000
Construction Incurred to Date, Including Encumbrances: $228,883
Equipment Purchase 1/1/2005  11/15/2005 318 1/1/2005  11/15/2005 318 Remaining Budget: $671,117
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Project Title: Daly Blvd Culvert Rehabilitation

Project Number: 63014 000 Category: Infrastructure

Legislative District: 07 Current Phase: PLANNING Percent Complete: 2%
Department: Department of Public Works Status Date: 1/28/05

Status

Project was delayed while State reviewed contract. Project is now approved and will proceed upon contract approval. Contract approval is scheduled for July 27,
2005 legislative session.

Description

This project is for the design to restore the concrete box bridge culvert, channel clearances and eroded earth embankments. The culvert has been declared
structurally deficient by New York State Department of Transportation. This is a Federal funded project administered by New York State Local Bridge Program.
Eighty percent of the project cost will be reimbursed by the Federal government. The County's share may be further reduced to 5% depending on the availability of
New York State Marchiselli funds.

Schedule Information Planned Duration Current Duration  Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning 5/1/2003 5/1/2005 731 5/1/2003  7/27/2005 818 87 Total Project Cost (Lifetime Authorization): $900,000
Design 6/1/2005  12/1/2005 183 9/1/2005  1/30/2006 151 60 Total Cumulative Budget to Date: $900,000
Construction 4/1/2006  11/30/2006 243 6/1/2006  12/15/2006 197 15 Incurred to Date, Including Encumbrances: %0
Equipment Purchase Remaining Budget: $900,000

Project Title: Long Beach Bridge Joint Repair

Project Number: 63024 000 Category: Infrastructure

Legislative District: 04 Current Phase: CONSTRUCTION Percent Complete: 80%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is under construction. Construction to be complete by the end of 2005. City of Long Beach may request continuous operation during summer months.
This could delay completion by 6 months.

Description

This project provides for the restoration of both the northbound and southbound Long Beach bridge. This structure has been declared structurally deficient by the
New York State DOT. This project will address the following : 1) Rehabilitation of masonry piers; 2) Removal of the existing joint material, Reinforcement of the
supporting concrete deck and the installation of a new expansion joints; 3) Restoration of the earth embankment; 4) Repair of concrete pavement and the installation
of epoxy concrete overlay; and 5) Restoration of expansion bearings at piers.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $6,556,280

Design Total Cumulative Budget to Date: $6,556,280
Construction 4/1/2003 12/31/2005 1005 4/1/2003 12/31/2005 1005 0 .

Incurred to Date, Including Encumbrances: $4,729,092
Equipment Purchase Remaining Budget: $1,827,188

Project Title: Long Beach Bridge Embankment

Project Number: 63026 000 Category: Infrastructure

Legislative District: 4 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project has been completed. Close-out procedures are underway.

Description

Long Beach Road is carried over Barnum Island Creek by two bridges. The northbound bridge was restored in 1986. This project provides for the restoration of a
structurally deficient bridge on the southbound side of long beach road over Barnum Island Creek. Repairs are necessary to prevent further damage to the concrete
walls as well as supporting elements of this bridge. A study has been completed and this request is to provide funding for the construction phase.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,100,000
Design Total Cumulative Budget to Date: $385,181
Construction Incurred to Date, Including Encumbrances: $326,000

Equipment Purchase Remaining Budget: $59,181

Project Title: Plandome Road Over The LIRR

Project Number: 63028 000 Category: Infrastructure

Legislative District: 18 Current Phase: HOLD Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This project has not been advanced. LIRR, which owns the bridge, has indicated that they do not wish to proceed with the project. No timeline for start of design at
present.

Description

The bridge on Plandome Road crossing the LIRR has two yellow structural flags from the bi-annual inspections performed by New York State. There are load
restrictions in effect on this bridge. This project will be a joint project with the LIRR.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,000,000
Design Total Cumulative Budget to Date: $200,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $200,000

Project Title: Bayville Bridge General Rehabilitation

Project Number: 63047 000 Category: Infrastructure

Legislative District: 18 Current Phase: VARIOUS Percent Complete: 30%
Department: Department of Public Works Status Date: 1/28/05

Status

This project involves design improvements for the bridge as well as as needed equipment replacement. Design is 40% complete.

Description

This project provides for the continuing restoration and/or replacement of structural, mechanical and electrical elements of the Bayville Bridge, a major bascule
bridge providing access to and from the Village of Bayville. The proper operation of this bridge is essential to satisfy vehicular and marine traffic in the area.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,812,000
Design 5/1/2004 7/1/2005 426 5/1/2004  6/1/2005 396 -30 Total Cumulative Budget to Date: $2,362,000
Construction 10/12/2005  5/30/2006 230 10/12/2005 5/30/2006 230 0 Incurred to Date, Including Encumbrances: $646,062
Equipment Purchase Remaining Budget: $1,715,938

Project Title: Tree Planting Various County Roads & Storm Water Basins

Project Number: 66013 000 Category: Infrastructure

Legislative District: Current Phase: VARIOUS Percent Complete: 99%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is esentially complete with over 99% of funding spent. Remaining funds will be spent in 2005 and the project will be closed out.

Description
Planting of trees at new storm water basins and newly improved roads. Additionally, the replacement of dead or missing plantings at various county basins or roads.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,500,000
Design Total Cumulative Budget to Date: $2,048,185
Construction Incurred to Date, Including Encumbrances: $2,036,973
Equipment Purchase Remaining Budget: $11,212

Project Title: Tree Planting Various County Roads & Storm Water Basins

Project Number: 66015 000 Category: Infrastructure

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 2%
Department: Department of Public Works Status Date: 1/28/05

Status

Requirements contract was bid in late 2004 for construction this spring. The project will go through the spring and fall planting seasons.

Description

The project includes the planting of trees at new storm water basins and newly improved roads. Also included is the replacement of dead and missing plantings on
various County basins and roads.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $200,000
Design Total Cumulative Budget to Date: $100,000
Construction Incurred to Date, Including Encumbrances: $42,821
Equipment Purchase Remaining Budget: $57,179

Project Title: Requirements Contract Curbs And Sidewalks

Project Number: 66050 000 Category: Infrastructure

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

Curbs and sidewalks will be replaced on an as-needed basis.

Description
This project replaces curbs and sidewalks along County roads.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $550,000
Design Total Cumulative Budget to Date: $250,000
i 1/1/2005 1/1/2006 365 1/1/2005 1/1/2006 365 0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $250,000

Project Title: Requirements Contract Roads/Drainage/Bridge/Joints

Project Number: 66299 000 Category: Infrastructure

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

Project funds have been utilized. Closeout procedures will begin shortly

Description

This requirements will speed up the Highway, Drainage, Bridge and Joint Reconstruction program and have them completed in a matter of days and weeks, instead
of the existing time period of months and yearly. It will also reduce the workload of the Highway Maintenance Division and enable them to devote more time and
effort toward work having a higher priority

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,660,000
Design Total Cumulative Budget to Date: $5,660,000
Construction 1/1/2000  5/1/2005 1947 1/1/2000  5/1/2005 1947 0 Incurred to Date, Including Encumbrances: $5.659,995
Equipment Purchase Remaining Budget: $5

Project Title: Requirements Contract Roads/Drainage/Bridge/Joints '02-6

Project Number: 66301 000 Category: Infrastructure

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

Project Funds are nearly utilized. Anticipate completion of this project by mid 2005.

Description
This project will address and speed up reconstruction of Highways, Drainage, Bridge & other related areas that need more specialized manpower and equipment
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than what the County's Highway Maintenance Division has. It also will provide back-up assistance to the Highway Maintenance Division in responding to
Emergency situations. This program will be focused on extending the useful life of the county roads by facilitating the quick repair of problem road areas.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,387,000
Design Total Cumulative Budget to Date: $1,387,000
Construction 1/1/2002  1/1/2006 1461 1/1/2002  6/30/2005 1276 -185 Incurred to Date, Including Encumbrances: $1.355.329
Equipment Purchase Remaining Budget: $31,671

Project Title: Requirements Contract Roads/Drainage/Bridge/Joints '04

Project Number: 66302 000 Category: Infrastructure

Legislative District: 9 Current Phase: CONSTRUCTION Percent Complete: 15%
Department: Department of Public Works Status Date: 1/28/05

Status

Multi-year Requirements Contract for road/bridge improvements. Used on an as-needed basis.

Description

This project will address and speed up reconstruction of Highways, Drainage, Bridge & other related areas that need more specialized manpower and equipment
than what the County's Highway Maintenance Division has. It also will provide back-up assistance to the Highway Maintenance Division in responding to
Emergency situations. This program will be focused on extending the useful life of the county roads by facilitating the quick repair of problem road areas.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,150,000
Design Total Cumulative Budget to Date: $2,200,000
Construction Incurred to Date, Including Encumbrances: $500,000
Equipment Purchase Remaining Budget: $1,700,000

Project Title: Countywide Ramps for Disabled

Project Number: 66501 000 Category: Infrastructure

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 99%
Department: Department of Public Works Status Date: 1/28/05

Status

Current spending has met lifetime budget. Additional funding required to advance project.
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Description

This project is used to install ramps wherever a corner radius was damaged or where a survey showed that a ramp was warranted and no overall road

reconstruction was expected within the near future.

Schedule Information Planned Duration Current Duration Variance
Start Finish (Days) Start Finish (Days)

Planning

Design

Construction

Equipment Purchase

Financial Information

Total Project Cost (Lifetime Authorization): $15,000,000
Total Cumulative Budget to Date: $10,468,985
Incurred to Date, Including Encumbrances: $10,706,684
Remaining Budget: ($237,699)

Project Title: NCC Life Science Building
Project Number: 70040 000 Category:
Legislative District: 02 Current Phase:

Department: Nassau Community College

Status Date:
Status

Infrastructure
PLANNING
1/28/05

Percent Complete: 2%

RFQs will be reviewed in June. A shortlist of design firms will be selected and asked to submit a proposal. Proposals will then be received in August/September

with consultant selection anticipated in October. The design will begin in November 2005 and take 14

Description

- 18 months to complete.

The Life Science Building will address the critical lack of space for the Nursing, Allied Health Science, Biology and Chemistry Departments. The primary purpose of
this project is to provide needed classrooms, faculty offices and computer rooms to meet current enrollment and the expected future growth in these programs. The

new building will also include a new administrative computing center and related software upgrades.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 6/15/2004  4/1/2005 290 6/15/2004  9/1/2005 443 153 Total Project Cost (Lifetime Authorization): $40,000,000
Design 6/30/2005 10/30/2006 487 11/1/2005 4/30/2007 545 182 Total Cumulative Budget to Date: $19,600,000
Construction 3/15/2007  3/15/2009 731 7/15/2007  9/15/2009 793 184 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $19,600,000

Project Title: NCC Master Plan Construction
Project Number: 70042 000 Category:
Legislative District: 02 Current Phase:

Department: Nassau Community College

Status Date:
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Status
This is a facade repair program. Design will begin in late 2004 early 2005 and will take 4 months to complete. Construction will take 6 - 9 months.

Description

This phase of construction will provide art laboratories, faculty offices, general classrooms and specialized classrooms, a college center containing conference and
seminar spaces, a student activities lounge and associated space, student government offices and a faculty and student food service facility, as well as to provide
for the demolition of hangars and associated site work.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $64,274,850
Design 10/1/2004  6/15/2005 257 10/1/2004  6/15/2005 257 0 Total Cumulative Budget to Date: $62,630,430
Construction 9/15/2005 6/30/2006 288 9/15/2005 6/30/2006 288 0 Incurred to Date, Including Encumbrances: $62,031.347
Equipment Purchase Remaining Budget: ($300,917)

Project Title: NCC Roof Rehabilitation, East Campus

Project Number: 70049 000 Category: Infrastructure

Legislative District: Current Phase: COMPLETE Percent Complete: 100%
Department: Nassau Community College Status Date: 1/28/05

Status

This project is complete. Closeout procedures are currently underway.

Description

The project is for the rehabilitation of the Roofs for buildings located within the East Campus (Clusters A through F, Library, Physical Education Complex,
Administrative Office Tower).

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $4,958,588
Equipment Purchase Remaining Budget: $41,412

Project Title: NCC Master Plan Phase Il Construction

Page 37



Project Number: 70050 000 Category: Infrastructure

Legislative District: 02 Current Phase: CONSTRUCTION Percent Complete: 50%
Department: Nassau Community College Status Date: 1/28/05
Status

Telecommunications system and additional phases (dining faciliites, lightning protection) completed in 2004. Currently evaluating additional needs.

Description

This project will allow for the 2 buildings currently under construction to be completed as follows: installation of telecommunications system (telephones, surveillance
& data networking); completion of the dining facility; the furnishings of signage & graphics for rooms and buildings; lighting protection systems; and educational
monitors & equipment.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,500,000
Design Total Cumulative Budget to Date: $2,175,000
Construction Incurred to Date, Including Encumbrances: $1,367,842
Equipment Purchase Remaining Budget: $807,158

Project Title: NCC Facilities Master Plan

Project Number: 70054 000 Category: Infrastructure

Legislative District: 2 Current Phase: COMPLETE Percent Complete: 100%
Department: Nassau Community College Status Date: 1/28/05

Status

This project is completed and the County is waiting for reimbursement from State.

Description

This project will advance the Phase Il construction at NCC by transforming the findings and final recommendations of the NCC Master Plan Study into bid
documents. Documents prepared by architects, engineers and subconsultants will provide for the implementation of expansion strategies including maximizing
existing space, construction of new facilities, linking to the existing structures, demolition of, or renovation to existing temporary metal structures or obsolete military
structures.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $350,000
Design Total Cumulative Budget to Date: $349,999
Construction Incurred to Date, Including Encumbrances: $349,999
Equipment Purchase Remaining Budget: $0
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Project Title: NCC Refurbishment of Plaza

Project Number: 70065 000 Category: Infrastructure

Legislative District: 02 Current Phase: DESIGN Percent Complete: 100%
Department: Nassau Community College Status Date: 1/28/05

Status

The Agreement with Vollmer Associates has been executed, and the Consultant is currently performing design work.

Description

This project provides for a whole-scale rehabilitation of the elevated plaza area of the New Campus to prevent leakage into the interior of occupied buildings and
open areas below Plaza as well as provide smooth pedestrian passage and safety lighting. The project will repair, protect and preserve the facility provide for
improved safety and health, and reduce maintenance costs.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/1/2004  1/15/2005 320 3/1/2004  1/15/2005 320 0 Total Project Cost (Lifetime Authorization): $4,000,000
Design 2/15/2005 11/15/2005 273 2/15/2005 11/15/2005 273 0 Total Cumulative Budget to Date: $4,000,000
Construction 2/15/2006 11/15/2006 273 2/15/2006 11/15/2006 273 0 Incurred to Date, Including Encumbrances: $372.466
Equipment Purchase Remaining Budget: $3,627,534

Project Title: NCC Rehabilitation Water Damaged Buildings Phase |

Project Number: 70074 000 Category: Infrastructure

Legislative District: 02 Current Phase: DESIGN Percent Complete: 3%
Department: Nassau Community College Status Date: 1/28/05

Status

Contract has been awarded to perform corrective work. Field investigation and identification of affected areas are currently being performed.

Description

This project protects the health and safety of the NCC faculty, staff and public. During the past several years, the Cluster buildings have experienced severe water
damage, which in turn has caused floors to become detached, wall systems to be damaged, and pipe insulation to be saturated with water. Long periods of water
saturation have damaged built in cabinetry and fixtures.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
Planning 6/15/2004 3/15/2005 273 6/15/2004 3/15/2005 273 0 Total Project Cost (Lifetime Authorization): $2,328,000
Design 5/1/2005 10/15/2005 167 5/1/2005 10/15/2005 167 0 Total Cumulative Budget to Date: $2,328,000
Construction 12/15/2005 9/15/2006 274 12/15/2005 9/15/2006 274 0 .
Incurred to Date, Including Encumbrances: $31,520
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Equipment Purchase Remaining Budget: $2,296,480

Project Title: NCC Health & Safety

Project Number: 70084 000 Category: Infrastructure

Legislative District: 02 Current Phase: PLANNING Percent Complete: 10%
Department: Nassau Community College Status Date: 1/28/05

Status

Currently evaluating consultant selection.

Description

These projects will protect the health and safety of students, faculty and staff. The work consists of the replacement and upgrade of building systems and will not
require a separate design effort.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,185,000
Design Total Cumulative Budget to Date: $1,185,000
Construction Incurred to Date, Including Encumbrances: $142,145
Equipment Purchase Remaining Budget: $1,042,855

Project Title: Hazardous Waste Response Fund Phase Il

Project Number: 81011 000 Category: Infrastructure

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 85%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a requirements contract for handling and disposal of contaminated solid and hazardous products at various County locations. Project is proceeding on an as-
needed basis. 85% of funding has been spent.

Description

This project allows the County to quickly respond to hazardous waste conditions on County-owned property whether it is a recently discovered historical problem or
a new situation. This project will be utilized on an emergency basis to address potential hazardous material exposure of the public or spread of contamination from
County activities or County facilities.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $1,500,000
Design Total Cumulative Budget to Date: $1,477,817

Construction .
Incurred to Date, Including Encumbrances: $1,305,018

Equipment Purchase Remaining Budget: $172,799

Project Title: FTC Environment Site Phase Il

Project Number: 81021 000 Category: Infrastructure

Legislative District: 01 Current Phase: VARIOUS Percent Complete: 60%
Department: Department of Public Works Status Date: 1/28/05

Status

This phase of the project consists of 2 sub projects. 1) ground water modeling is currently being performed. 2) Based on modeling results, installation of injection
wells will progress.

Description

The County is under a consent order with the NYS Department of Law with regard to historic contamination at the Firemen's Training Center. The initial phase of
compliance with the consent order included all related investigator work to obtain the record of decision concerning the remedial action plan for the site. This phase
includes the construction and ongoing operation of this facility. Work may include upgrades to the facilities in order to accelerate the rate of remediation, or
performing studies to demonstrate the effectiveness of cleanup operations. Work may also include shut down and decommissioning of the facility at the completion
of remedial activities.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 9/15/2004  4/1/2005 198 Total Project Cost (Lifetime Authorization): $46,196,066
Design Total Cumulative Budget to Date: $28,129,403
Construction Incurred to Date, Including Encumbrances: $25,237,439
Equipment Purchase Remaining Budget: $2,891,964

Project Title: Beacon Hill Landfill Inprovements

Project Number: 81056 000 Category: Infrastructure

Legislative District: " Current Phase: DESIGN Percent Complete: 20%
Department: Department of Public Works Status Date: 1/28/05

Status

This project was delayed because the closure plan was appealed by the County. The appeal was ultimately denied by NYSDEC. Due to stringent design
requirements for closure and 3 years lost to appeal the project cost may increase $1.5 million over initial budget. Design documents will be complete by 09/05.
Construction duration is expected to 12 months.
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Description

This site used by the DPW division of road maintenance for the disposal of street sweepings and other yard wastes was closed in 1991. The closure required
certain work to be completed that is mandated by DEC, including an environmental site investigation, capping and grading of the landfill and environmental
monitoring. The design and construction for grading, capping and the installation of environmental monitoring appurtenances has been completed under this capital
project. Design and construction is generally completed and the County has approached the NYSDEC for waivers of requirements in 6 NYCRR Part 360. After the
completion of closure, an environmental monitoring plan will be finalized and will include any site improvements to complete all monitoring. The site will be restored
to its current status as open space. It is anticipated that a 50% grant reimbursement will be received from New York State through the Environmental Bond Act.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 5/1/1995  5/1/2004 3288 5/1/1995  5/1/2004 3288 0 Total Project Cost (Lifetime Authorization): $3,700,000
Design 5/1/2004  9/1/2005 488 5/1/2004  9/1/2005 488 0 Total Cumulative Budget to Date: $1,709,220
Construction 11/15/2005 11/15/2006 365 11/15/2005 11/15/2006 365 0 Incurred to Date, Including Encumbrances: $159.312
Equipment Purchase Remaining Budget: $1,549,908

Project Title: County Storage Tank Replacement Program

Project Number: 81060 000 Category: Infrastructure

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 35%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a rolling project. For the current phase, a work plan has been completed and the capacity requirements for the tanks to be replaced are being evaluated.

Description

This ongoing program is a replacement of a former program financed by the Board of Supervisors Ordinance 466-1987. The scope of this program includes tank
replacements required due to age of tank or failure of periodic tightness testing as required by Federal, State and County regulations. Funding must also be
provided for remedial investigations and actions, which are mandated at locations where leaking storage tanks are discovered.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $6,011,452
Design Total Cumulative Budget to Date: $3,096,840
Construction Incurred to Date, Including Encumbrances: $2,635,057
Equipment Purchase Remaining Budget: $461,783

Project Title: Underground Injection Control

Page 42



Project Number: 81070 000 Category: Infrastructure

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05
Status

This project is complete. Closeout procedures are currently underway.

Description

Regulated under 40 CFR Parts 144-148, the Underground Injection Control Program (UIC) regulates discharge to drywells possessing the capacity to contaminate
subsurface soils or groundwater. Pertinent to all County facilities with wastewater collection systems piped to drywells, these facilities must handle hazardous
material. The work conducted during the UIC program will include, but will not be limited to, inventory of all facilities with wastewater collection systems and
upgrading of floor drains and wastewater collection systems as needed.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,500,000
Design Total Cumulative Budget to Date: $942,299
Construction Incurred to Date, Including Encumbrances: $1,480,303
Equipment Purchase Remaining Budget: ($538,004)

Project Title: MTAJ/LIB (MSBA) 34 CNG Buses & Capital Improvement

Project Number: 91014 000 Category: Infrastructure

Legislative District: Current Phase: COMPLETE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05

Status

This project is complete. Closeout procedures are currently underway.

Description

This project is is part of the county's commitment to partially fund MTA Long Island Bus's capital program for the purchase of buses and bus related equipment.
MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long

Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per
vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $17,959,680
Design Total Cumulative Budget to Date: $16,859,475
Construction Incurred to Date, Including Encumbrances: $16,796,237
Equipment Purchase Remaining Budget: $63,238
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Project Title: MTALIB Purchase CNG Buses & Capital Improvement

Project Number: 91018 000 Category: Infrastructure

Legislative District: Current Phase: COMPLETE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05

Status

This project is complete. Closeout procedures are currently underway.

Description

This project is is part of the county's commitment to partially fund MTA Long Island Bus's capital program for the purchase of buses and bus related equipment.
MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long

Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per
vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,520,736
Design Total Cumulative Budget to Date: $5,421,826
Construction Incurred to Date, Including Encumbrances: $5,414,791

Equipment Purchase Remaining Budget: $7,035

Project Title: Mitchel Field North Site Improvement

Project Number: 92018 000 Category: Infrastructure

Legislative District: Current Phase: CONSTRUCTION Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is complete. Closeout procedures are currently underway.

Description

This project will be for establishing design criteria for parking and access roads for the NCC in exchange for college parking adjacent to the museum. Also included
will be the design of drainage and site lighting, access walks and the overall design of the Mitchel Field Plaza, Mitchel Athletic Complex and Cradle of Aviation
Museum.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $500,000

Construction .
Incurred to Date, Including Encumbrances: $465,840

Equipment Purchase Remaining Budget: $34,160

Project Title: Veterans Memorial Coliseum Committee Study

Project Number: 92026 000 Category: Infrastructure

Legislative District: Current Phase: PLANNING Percent Complete: 80%
Department: Planning Department Status Date: 1/28/05

Status

Project currently being evaluated for

Description

This project is for financing the cost of the preparation of the surveys, preliminary plans and detailed plans, specifications and estimates consisting of economic
impact analyses and feasibility studies for the possible demolition of the VMC and constrcution of a new multipurpose sports and entertainment center, convention
center and hotel on this site. In addition, the creation of an intermodal transpotation system to serve the entire Hub area.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $500,000
Construction Incurred to Date, Including Encumbrances: $397,229
Equipment Purchase Remaining Budget: $102,771

Project Title: Community Environment Improvement Project

Project Number: 99201 000 Category: Infrastructure

Legislative District: 99 Current Phase: VARIOUS Percent Complete: 71%
Department: Office of Management and Budget Status Date: 1/28/05

Status

Multiple Projects per Legislator. Various Phases. Projects are mostly complete.

Description

This program provides funding to various communities for beautification, preservation and enhancements in the form of grading, landscaping, tree plantings, the
installation of related materials such as flower boxes, fencing, etc.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,400,000
Design Total Cumulative Budget to Date: $1,400,000
Construction Incurred to Date, Including Encumbrances: $1,033,398
Equipment Purchase Remaining Budget: $366,602

Project Title: Community Revitalization Program

Project Number: 99205 000 Category: Infrastructure

Legislative District: 99 Current Phase: VARIOUS Percent Complete: 25%
Department: Office of Management and Budget Status Date: 1/28/05

Status

Multiple Projects per Legislator. Various Phases.

Description

Included in this project are the strategic planning and other investments to promote economic development in commercial area of the County's Towns and Villages.
This includes planning, design and construction.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,000,000
Design Total Cumulative Budget to Date: $3,000,000
Construction Incurred to Date, Including Encumbrances: $1,628,639
Equipment Purchase Remaining Budget: $1,371,361

Project Title: Various County Projects

Project Number: 99206 000 Category: Infrastructure

Legislative District: 99 Current Phase: VARIOUS Percent Complete: 0%
Department: Office of Management and Budget Status Date: 1/28/05

Status

The procedures for this project have been established with funding now available.

Description
This project is for the purchase of equipment or planning, design, and construction activities within each legislative district.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $19,000,000
Design Total Cumulative Budget to Date: $7,600,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $7,600,000

Project Title: Infrastructure Assessment

Project Number: 99501 000 Category: Infrastructure

Legislative District: 00 Current Phase: PLANNING Percent Complete: 1%
Department: Department of Public Works Status Date: 1/28/05

Status

Pre-proposal work has been accomplished to determine the appropriate scope of this project.

Description
This project will assess the status and potential costs to maintain and repair the County's Infrastructure, including roads, sewers, drains, and buildings.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 8/15/2003 12/30/2007 1598 8/15/2003 12/30/2007 1598 0 Total Project Cost (Lifetime Authorization): $1,200,000
Design Total Cumulative Budget to Date: $750,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $750,000
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Project Title: Bailey Arboretum Handicap Restroom

Project Number: 41005 000 Category: Parks
Legislative District: " Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

Project completed, in process of closing out project.

Description

The establishment of the sensory garden at the Bailey Arboretum has brought about a need to provide improved handicapped restrooms in the close proximity of the
garden. Plans and specifications have already been obtained through private funding. The proposed building has been designed to also be utilized as an orientation
and meeting room facility. This building is vital to the overall programming goals for this very unique horticultural facility.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $355,000
Design Total Cumulative Budget to Date: $272,573
Construction 4/26/2004  8/23/2004 119 4/26/2004  8/23/2004 119 0 Incurred to Date, Including Encumbrances: $292.927
Equipment Purchase Remaining Budget: ($20,354)

Project Title: Bay Park Facilities Redesign

Project Number: 41037 000 Category: Parks

Legislative District: Current Phase: DESIGN Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

Project is currently 98% complete. Two tennis courts have been converted to new basketball courts. These two new courts and two additional tennis courts have
been repaved with petromat and asphalt and are currently being color coated. (171 New fence on the east side of the tennis courts and new gates in the dog run will
be completed by 6/30/05.01

Description

This project is for the rehabilitation of the facilities at Bay Park. Tasks anticpated for the project include the relocation of the dog park and the basketball/tennis
courts. Additionally, resurfacing of the athletic courts as well as improvements to the surrounding fencin are anticpated.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $181,000
i 4/1/2005  5/30/2005 59 4/1/2005  6/30/2005 90 31
Construction Incurred to Date, Including Encumbrances: $180,791
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Equipment Purchase Remaining Budget: $209

Project Title: Nickerson Beach Improvements

Project Number: 41334 000 Category: Parks

Legislative District: 04 Current Phase: VARIOUS Percent Complete: 20%
Department: Department of Public Works Status Date: 1/28/05

Status

Phase | of this project has been completed and Phase Il design is complete. Phase Il will be in construction in 2005. Construction duration is approximately 6 to 9
months. East and West Terrace sidewalks to be complete by June 1, 2005 (sched shown). In addition East and West Terrace PArking lots are to be resurfaced.

Description

This project includes design and construction for the redevelopment and rehabilitation of the roof, plumbing and concrete areas of the cabanas located at Nickerson
Beach. The project also will implement upgrades to the facility entrance and administration areas as well as some of the activity areas. This work will consider
creation of activity areas and/or another row of cabanas.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,641,905
Design Total Cumulative Budget to Date: $4,641,905
Construction 2/15/2005  6/1/2005 106 2/15/2005  6/1/2005 106 0 Incurred to Date, Including Encumbrances: $3.518.465
Equipment Purchase Remaining Budget: $1,123,440

Project Title: Sands Point Park Phase | Alarm System

Project Number: 41361 000 Category: Parks

Legislative District: 1 Current Phase: VARIOUS Percent Complete: 60%
Department: Department of Public Works Status Date: 1/28/05

Status

Currently evaluating options for enhancing the security system at this facility. Motion detectors have been requested.

Description

The Sands Point Preserve, comprised of significant historic buildings with extremely valuable collections, does not have permanent fire detection, alarm and
intrusion detection systems. It is essential for public safety and adequate care of the collections to begin installing permanent systems in those buildings in full use.
Falaise, Mille Fleur and portions of Castle Gould are now functional and require such systems.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $500,000

Design Total Cumulative Budget to Date: $500,000
Construction 6/1/2005 12/31/2005 213 6/1/2005 12/31/2005 213 0 .

Incurred to Date, Including Encumbrances: $332,218
Equipment Purchase Remaining Budget: $167,782

Project Title: Sands Pt Park Seawall Rehabilitation

Project Number: 41363 000 Category: Parks

Legislative District: Current Phase: PLANNING Percent Complete: 65%
Department: Department of Public Works Status Date: 1/28/05

Status

Currently a design study for maintaining the seawall is being completed.

Description

The Sands Point Seawall serves as a protective barrier which prevents beach erosion and thus protects the historic buildings such as Castle Falaise and
Hempstead House.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $800,000
Design Total Cumulative Budget to Date: $800,000
Construction Incurred to Date, Including Encumbrances: $518,718
Equipment Purchase Remaining Budget: $281,282

Project Title: Roslyn Grist Mill Restoration

Project Number: 41420 000 Category: Parks

Legislative District: 11 Current Phase: PLANNING Percent Complete: 10%
Department: Department of Public Works Status Date: 1/28/05

Status

Project is being advanced via private funding. Limited County funds are also available to further this project. Currently in planning/design stage. Schedule is based
on private funding accumulation

Description

This request is to retain an architectural firm, which specializes in historic restoration projects, to produce full architectural plans for the restoration of this significant
building listed on the National Historic Register. There will be limited or no County funding for this project. Private donations and grant money are being sought for
the design and construction of this restoration work.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,650,000
Design Total Cumulative Budget to Date: $2,016,460
Construction Incurred to Date, Including Encumbrances: $167,760
Equipment Purchase Remaining Budget: $1,848,700

Project Title: Mitchell Field North Site Phase |

Project Number: 41470 000 Category: Parks

Legislative District: 01 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project has been completed. Close-out procedures are underway.

Description

This project is development and improvement of Mitchel Field North Site area involving the Cradle of Aviation Museum and related facilities including the plaza area,
walkways, public rest and picnic areas, utilities, parking fields, lighting, drainage and any other physical improvements necessary to enable completion, opening and
publicly accessible usage of the Museum Row complex. This includes the provision for planning and site improvements related to future educational or museum
uses consistent with the needs and requirements of the Nassau Community College.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $12,600,000
Design Total Cumulative Budget to Date: $12,600,000
Construction Incurred to Date, Including Encumbrances: $12,395,591
Equipment Purchase Remaining Budget: $204,409

Project Title: Mitchel Park Athletic Complex

Project Number: 41475 000 Category: Parks

Legislative District: Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

Project is complete. Closeout procedures are being initiated.

Description
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This project is for construction related activities at the Mitchel Park Athletic Complex. Some of the items considered are the conversion of the 4 unlit softball fields to
a 4 field sportplex with new lights and central control building, installation of new grandstands, conversion of undeveloped area to illuminated multi-use fields,
construction of new soccer fields as well as provided storage units, drainage improvements and pavement improvements.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $22,650,000
Design Total Cumulative Budget to Date: $18,047,000
Construction Incurred to Date, Including Encumbrances: $17,672,349
Equipment Purchase Remaining Budget: $374,651

Project Title: Mitchel Park Multi Use Stadium

Project Number: 41476 000 Category: Parks

Legislative District: Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

Project is complete. Closeout procedures are being initiated.

Description
This project will fund the design of the 20,000 seat multi-purpose stadium at Mitchel Park.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $2,177,000
Construction Incurred to Date, Including Encumbrances: $1,899,311
Equipment Purchase Remaining Budget: $277,689

Project Title: Firefighters Museum Matching Grant

Project Number: 41490 000 Category: Parks

Legislative District: 01 Current Phase: NEW Percent Complete: 0%
Department: Office of Management and Budget Status Date: 1/28/05

Status

New project. Currently the contract establishing procedures for the disbursement of these funds is being drafted by County Attorney. Construction is anticipated to
occur in 2005 through 2006.
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Description

This project will provide a grant, up to $1.3 million in matching funds, for the creation of a Firefighters museum demonstration exhibit adjacent to the Cradle of
Aviation Museum in Garden City

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/25/2005  7/15/2005 112 Total Project Cost (Lifetime Authorization): $1,300,000
Design Total Cumulative Budget to Date: $1,300,000
Construction 1/1/2005 12/31/2005 364 1/1/2005 12/31/2006 729 365 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $1,300,000

Project Title: Fine Arts Museum Site Improvements

Project Number: 41515 000 Category: Parks

Legislative District: 11 Current Phase: CONSTRUCTION Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

Site improvements have been completed including parking lot and stair improvements. Proposed improvements to handicap ramp could not be incorporated, thus
this ramp needs to be addressed.

Description

This project calls for improvements to the roadways, parking lots, stairs and access ramps at the Fine Arts Museum. The roads are in disrepair and access by the
handicapped is minimal. The Museum of Art is making a concerted effort to attract tourists and in order to fulfill their goals, they need help in the aforementioned
areas.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,400,000
Design Total Cumulative Budget to Date: $335,385
Construction 6/1/2004  11/1/2004 153 6/1/2004  11/1/2004 153 0 Incurred to Date, Including Encumbrances: $304.926
Equipment Purchase Remaining Budget: $30,459

Project Title: Fine Arts Museum Addition & HVAC

Project Number: 41516 000 Category: Parks

Legislative District: 11 Current Phase: DESIGN Percent Complete: 40%
Department: Department of Public Works Status Date: 1/28/05
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Status
The design phase on hold. Currently evaluating options. Schedule for improvements is not known at this time.
Description

This project is for HVAC improvements to the existing Museum. The work is being undertaken by a combination of County and private funding (raised by the
Museum Trustees). This project will provide for HVAC improvements via the purchase of HYAC equipment for the renovation work.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,390,000
Design Total Cumulative Budget to Date: $375,000
Construction Incurred to Date, Including Encumbrances: $45,033
Equipment Purchase Remaining Budget: $329,967

Project Title: Fine Arts Museum New Additions

Project Number: 41517 000 Category: Parks

Legislative District: 99 Current Phase: PLANNING Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

Currenty being advanced via private funding. Schedule cannot be determined at this time.

Description

This project is for design and construction of a modern extension to existing museum, as well as renovations to existing buildings. The design and construction work
would be funded by a combination of County funds (50% for design and 33% for construction) and private donations.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $11,800,000
Design Total Cumulative Budget to Date: $4,300,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $4,300,000

Project Title: C Morley Park Pool Improvements/Relocation Study

Project Number: 41526 000 Category: Parks

Legislative District: 10 Current Phase: PLANNING Percent Complete: 5%
Department: Department of Public Works Status Date: 1/28/05
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Status
In the process of selecting a consultant to conduct study on the future use of this pool and the park.

Description

This project is a study for upgrades to the Pool at Christopher Morley Park with possible relocation of the facilities to the boat basin area and reconstruction of a pool
with slides and other amenities. A project use study will be completed that will evaluate various layouts of this park.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 2/1/2005 12/31/2005 333 2/1/2005 12/31/2005 333 0 Total Project Cost (Lifetime Authorization): $200,000
Design Total Cumulative Budget to Date: $200,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $200,000

Project Title: Tackapausha Museum Renovation

Project Number: 41685 000 Category: Parks

Legislative District: 00 Current Phase: DESIGN Percent Complete: 62%
Department: Department of Public Works Status Date: 1/28/05

Status

Preliminary design for this project has been completed. The project budget is limited to current borrowing. Presently evaluating options for remaining funds.

Description

The 35 year old exhibits and building are in need of repair. This project would improve the roof and create a larger theater room, also to be used by community
group and make bathrooms ADA compliant. It could serve as a eco-tourist attraction as it is the only one of its kind in Nassau and Suffolk Counties.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2005 12/31/2005 364 1/1/2005 12/31/2005 364 0 Total Project Cost (Lifetime Authorization): $10,950,000
Design Total Cumulative Budget to Date: $820,000
Construction Incurred to Date, Including Encumbrances: $508,173
Equipment Purchase Remaining Budget: $311,827

Project Title: Welwyn Shoreline Restoration and Development

Project Number: 41694 000 Category: Parks

Legislative District: Current Phase: PLANNING Percent Complete: 50%
Department: Department of Public Works Status Date: 1/28/05
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Status
Evaluating shoreline improvement needs at this facility. May further this project or close it out.

Description
This project will fund the rehabilitation and restoration of the shoreline at the Welwyn Museum.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,550,000
Design Total Cumulative Budget to Date: $2,500,000
Construction Incurred to Date, Including Encumbrances: $2,501,074
Equipment Purchase Remaining Budget: ($1,074)

Project Title: Tanglewood Preserve Building Rehabilitation

Project Number: 41715 000 Category: Parks

Legislative District: 12 Current Phase: DESIGN Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is privately funded now. DPW will review design documents as needed.

Description

This project is design of the reconstruction of the Lakeview Community Center and Caretaker's Building at Tanglewood Preserve to meet all current health, safety
and ADA ordinances and codes. Work to be done should include structural, plumbing, electrical and carpentry including asbestos removal. Equipment will be
required to make both buildings fully functional and easily maintained inside and out. Neither building can currently be used by community groups due to numerous
building, fire and electrical code violations cited by the Fire Marshal, New York Fire Underwriters and the Department of Public Works. This project is for design
plans only.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $75,000
Design Total Cumulative Budget to Date: $42,000
Construction Incurred to Date, Including Encumbrances: $41,625
Equipment Purchase Remaining Budget: $375

Project Title: Various County Parks Pond Dredging and Desilting

Page 57



Project Number: 41802 000 Category: Parks

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 90%
Department: Department of Public Works Status Date: 1/28/05
Status

Project tasks are nearing completion. Expect completion of this project by 2005. Construction management is being funded through this project.

Description

The build up of deposits carried into ponds by storm water run off creates a layer of silt, which prevents the natural absorption of water into the groundwater table
and reduces the storage capacity of the pond. This project will remove those deposits.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,400,000
Design Total Cumulative Budget to Date: $2,042,189
Construction Incurred to Date, Including Encumbrances: $1,828,667
Equipment Purchase Remaining Budget: $213,522

Project Title: Various County Parks Restroom Rehabilitation

Project Number: 41811 000 Category: Parks

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

Rehabilitaiton of 7 existing and one new facility in Eisenhower Park is currently underway. Completion expected in May 31, 2005.

Description
This project is for the upgrade and rehabilitation of various restroom facilities located within the County Parks.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $2,500,000
Construction 1/1/2005  7/1/2005 181 1/1/2005  7/1/2005 181 0 Incurred to Date, Including Encumbrances: $1.997,035
Equipment Purchase Remaining Budget: $502,965

Project Title: Various County Parks Fencing Repair
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Project Number: 41814 000 Category: Parks

Legislative District: Current Phase: CONSTRUCTION Percent Complete: 40%
Department: Department of Public Works Status Date: 1/28/05
Status

Contract has been awarded to perform corrective work. Field investigations and replacement of fencing is currently being performed.

Description
Replacement of fencing and backstops within the County Parks system.

Schedule Information Planned Duration Current Duration  Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,000,000
Design Total Cumulative Budget to Date: $2,000,000
Construction 7/15/2004  9/30/2005 442 7/15/2004  5/30/2005 319 -123 Incurred to Date, Including Encumbrances: $1.996,167
Equipment Purchase Remaining Budget: $3,833

Project Title: Varous County Parks Ice Rink Modernization

Project Number: 41815 000 Category: Parks

Legislative District: Current Phase: EQUIPMENT PURCHASE Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

Currently procuring ice resurfacing machine. Vendor selected. Expect delivery prior to April 15, 2005.

Description
This project will renovate and modernize the existing Ice Rink facilities at the various County Parks, including Grant Park, Christopher Morley and Cantaigue Park.

Renovations would inlcude supple and installtion of icr rink equipment inclduing HVAC equipment, Condensors, chillers, replacement of all piping, replacement of
dasher boards and Zamboni's

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $9,330,000
Design Total Cumulative Budget to Date: $1,779,000
Construction Incurred to Date, Including Encumbrances: $1,577,778
Equipment Purchase 10/1/2004  5/1/2005 212 10/1/2004  4/15/2005 196 Remaining Budget: $201,222
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Project Title: Memorial to the Victims of September 11, 2001

Project Number: 41816 Category: Parks

Legislative District: 2 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

A memorial to the victims of the September 11th, 2001 attack on the World Trade Center is currently under construction across from the Veteran's Memorial Plaza
within Eisenhower Park. This project will contribute funds to complete the construction of the September 11, 2001 memorial.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $400,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $400,000

Project Title: Various County Parks Playground & Picnic Area Rehabilitation Phase Il

Project Number: 41820 000 Category: Parks

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

Playground and picnic areas in County Parks are currently being improved. Completion of the picnic areas improvements are scheduled for June, 2005.
Playground (Cow Meadow) improvements are being evaluated with design bid scheduled for summer/fall 2005.

Description
This project is for the rehabilitation of the various playgrounds and playground equipment within the county parks system.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $11,629,000
Design Total Cumulative Budget to Date: $10,879,000
Construction Incurred to Date, Including Encumbrances: $10,382,141
Equipment Purchase 1/1/2005 10/30/2005 302 1/1/2005 10/30/2005 302 Remaining Budget: $496,859
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Project Title: Various County Parks Pond/Bulkhead Replacement

Project Number: 41823 000 Category: Parks
Legislative District: 00 Current Phase: VARIOUS Percent Complete: 70%
Department: Department of Public Works Status Date: 1/28/05

Status

Baxter - Construction is complete. Litigation is litigation pending. Milburn - Construction is 98% complete Roosevelt - Project is in planning. Design complete by
9/1/05. Constr start 3/15/06. Silver Lake / Lofts Pond/Mill Pond- This will proceed as a single construction project (schedule shown is for Silver/Lofts and Mill). Bids
received May 24, 2005. Tanglewood - Construction is 98% complete

Description

This is the second phase of a multi-phased plan to dredge and replace rotted bulkheading in various pond parks. These facilities are a critical part of the County's
storm water runoff drainage system. Dredging is needed to remove deposits of sand and sediment that naturally occurs as originally engineered. This project will
include : Baxter Pond, Milburn Pond, Roosevelt Pond, Mill Pond, Tanglewood Preserve, Silver Lake, and Lofts Pond.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $13,550,000
Design 3/1/2005 3/1/2005 0 Total Cumulative Budget to Date: $11,887,508
Construction 6/15/2005 7/15/2006 395 6/15/2005 7/15/2006 395 0 Incurred to Date, Including Encumbrances: $8.450,627
Equipment Purchase Remaining Budget: $3,436,881

Project Title: Various Parks Preserve Buildings Rehabilitation

Project Number: 41826 000 Category: Parks

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 5%
Department: Department of Public Works Status Date: 1/28/05

Status

Hempstead House and Castle Gould (HVAC) - Qualifications have been reviewed from consultants. Proposals to follow. Hempstead House (Fagade) - Additional
design work will be completed - to be done via a requirements contract. Additionally, performing a Preserve Buildings Conditional Assessment Study.

Description

This is a multi year project for the reconstruction, rehabilitation and refurbishment of various preserve buildings. Project will include restoration of roofs, ceilings,
floors, interior and exterior walls, electrical and plumbing systems, heating and ventilating systems, gutters and drainage and will include window replacement where
necessary.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $3,939,440

Design 2/15/2005  8/15/2005 181 2/15/2005  8/15/2005 181 0 Total Cumulative Budget to Date: $3,189,440
Construction 11/15/2005 11/15/2006 365 11/15/2005 11/15/2006 365 0 .

Incurred to Date, Including Encumbrances: $1,804,810
Equipment Purchase Remaining Budget: $1,384,630

Project Title: Various Parks Outdoor Lighting Rehabilitation

Project Number: 41829 000 Category: Parks

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 25%
Department: Department of Public Works Status Date: 1/28/05

Status

Bids received November 9th, 2004. Construction to begin February 2005. Eisenhower Park Blvd, Aquatic Center Path and Nickerson Beach Café Lighting will be
completed under this contract. Expect completion by Feb 2006.

Description

This is a multi-year program to replace outdoor park and vehicular lighting systems in parks. Existing systems are old, damaged, and inefficient. This creates
unsafe conditions and unusable facilities. Dark areas attract vandalism and other security problems. Most of the existing system is over 25 years old with faulty
wiring resulting in frequent shorts and outages which increases maintenance costs. Modern lights and controls are also more energy efficient resulting in decreased
energy costs.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,437,000
Design 3/1/2004  9/15/2004 198 3/1/2004  9/15/2004 198 0 Total Cumulative Budget to Date: $3,687,000
Construction 2/1/2005  2/1/2006 365 2/1/2005  2/1/2006 365 0 Incurred to Date, Including Encumbrances: $2.626.255
Equipment Purchase Remaining Budget: $1,060,745

Project Title: Various County Parks Tree Replacement

Project Number: 41830 000 Category: Parks

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project in the 2005 budget. Contractor for tree replacement has been selected. Installation of trees to begin in spring and continue through the
summer

Description
This project will replace diseased or dead trees within the County Parks system.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,300,000
Design Total Cumulative Budget to Date: $1,140,000
i 4/29/2005 11/15/2005 200 4/29/2005 11/15/2005 200 0
Construction Incurred to Date, Including Encumbrances: $639,885
Equipment Purchase Remaining Budget: $500,115

Project Title: Various County Parks Rehabilitation of Athletic Fields

Project Number: 41832 000 Category: Parks

Legislative District: Current Phase: CONSTRUCTION Percent Complete: 60%
Department: Department of Public Works Status Date: 1/28/05

Status

Installation of new backstops are being performed at various athletic (softball) fields. Completion is scheduled for May 2005.

Description

This project will rehabilitate baseball, softball, soccer and football fields as well make improvements to tennis, basketball and handball courts. Improvements
anticipated include irrigation, grading sodding, resurfacing, fencing improvements and other constrcution related activities.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,200,000
Design Total Cumulative Budget to Date: $1,200,000
Construction 1/1/2005 11/15/2005 318 1/1/2005  5/15/2005 134 -184 Incurred to Date, Including Encumbrances: $1187.513
Equipment Purchase Remaining Budget: $12,487

Project Title: Various Parks Path/Roadways/Parking Resurface

Project Number: 41834 000 Category: Parks

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 35%
Department: Department of Public Works Status Date: 1/28/05

Status

Resurfacing of Parking area at East and West Terrace of Nickerson Bch to be completed by June 2005. Schedule for this item shown.

Description

This project will provide for the resurfacing of various paths, roadways, and parking fields in County parks. Work will include resurfacing of driveways, parking lots,
interior public roadways, work vehicle and service roads, bike and walk paths.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,620,000
Design Total Cumulative Budget to Date: $2,020,000
i 1/1/2005  6/30/2005 180 1/1/2005  5/15/2005 134 -46
Construction Incurred to Date, Including Encumbrances: $1,284,927
Equipment Purchase Remaining Budget: $735,073

Project Title: Various County Parks Roof Reconstruction

Project Number: 41838 000 Category: Parks

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

Roof Construction activities complete for Garvies Point, Old Bethpage Village Restoration, Christopher Morley and Hempstead Harbor. Punch-list items being
completed.

Description

This project includes roof replacement and major roof rehabilitation of various County park buildings. Many buildings have major leaks which have received
patching and repair to the point where further repairs are beyond the capability of this department to accomplish. In some cases structural damage has occurred
from water leaks, creating problems to electrical wires, ceilings, walls and floors.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,500,000
Design Total Cumulative Budget to Date: $550,000
Construction 1/1/2004  5/30/2005 515 1/1/2004  5/30/2005 515 0 Incurred to Date, Including Encumbrances: $458,672
Equipment Purchase Remaining Budget: $91,328

Project Title: Various Parks Miniature Golf

Project Number: 41840 000 Category: Parks

Legislative District: 00 Current Phase: PLANNING Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is currently in the planning phase. Miniature golf parks are being evaluated for Wantagh Park, Cedar Creek Park and Nickerson Beach.

Description
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This project is for design and construction of up to 3 Miniature Golf Courses at the following locations: Nickerson Beach, Cedar Creek Park and Wantagh Park.
Additionally requested are nine coin operated batting cage systems with pitching machines, and ball retrieval systems at selected locations.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 5/15/2004  3/15/2005 304 5/15/2004  3/15/2005 304 0 Total Project Cost (Lifetime Authorization): $850,000
Design 4/15/2005 8/15/2005 122 4/15/2005 8/15/2005 122 0 Total Cumulative Budget to Date: $850,000
Construction 4/15/2005 10/30/2005 198 4/15/2005 10/30/2005 198 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $850,000

Project Title: Various Parks Athletic Field & Court Rehabilitation Phase Il

Project Number: 41844 000 Category: Parks

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 2%
Department: Department of Public Works Status Date: 1/28/05

Status

Tennis and Basketball courts at Various County Parks are scheduled to be resurfaced in Spring/Summer 2005. Locations include Christopher Morley, North
Woodmere, Cedar Creek, Wantagh, Eisenhower and Cantiague Parks.
Description

This project will address the deteriorating condition of the County Park System's athletic fields and Courts. Where feasible, softball fields, tennis and basketball
courts that are in poor condition will be rehabilitated.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,000,000
Design 5/1/2004  12/15/2004 228 5/1/2004  12/15/2004 228 0 Total Cumulative Budget to Date: $1,000,000
Construction 3/1/2005  7/15/2005 136 3/1/2005  7/15/2005 136 0 Incurred to Date, Including Encumbrances: $499,999
Equipment Purchase Remaining Budget: $500,001

Project Title: Various Parks Golf Course Renovation Phase Il

Project Number: 41851 000 Category: Parks

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 5%
Department: Department of Public Works Status Date: 1/28/05

Status

Installing asphalt and curbs at 1st and 10th Tee on Eisenhower White Course (complete by 5/05). Maintenance Building installation at Eisenhower (complete by
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7/05). Ongoing Improvements to Blue Course Irrigation, White Course Bunkers, and White Course Putting Green Area.

Description

These projects will provide for the improvement of various golf facilities throughout the County. Work could consist of the installation of new irrigation systems, the
refurbishment of sand traps, the upgrading of cart paths, the installation of prefabricated equipment storage facilities and the purchase of golf course maintenance
equipment.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,585,000
Design Total Cumulative Budget to Date: $1,135,000
Construction 6/15/2004 10/30/2005 502 6/15/2004 10/30/2005 502 0 Incurred to Date, Including Encumbrances: $479.996
Equipment Purchase Remaining Budget: $655,004

Project Title: Wantagh Marina Bulkhead Renovation

Project Number: 41854 000 Category: Parks

Legislative District: 15 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project in the 2005 budget. A consultant has been selected to rehabilitate the Wantagh Marina. Contract is with county attorney. Award scheduled for
July, 2005.
Description

This project will reconstruct collapsing portions of the wooden bulkhead at the Wantagh Marina. In addition new asphalt, pavement and railings will be installed as
well as a bubblers to protect pilings from ice damage

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2005  8/15/2005 226 1/1/2005  6/15/2005 165 -61 Total Project Cost (Lifetime Authorization): $2,000,000
Design 8/16/2005 6/15/2006 303 7/16/2005 7/15/2006 364 30 Total Cumulative Budget to Date: $400,000
Construction 9/15/2006 12/31/2007 472 9/15/2006 12/31/2007 472 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $400,000

Project Title: Various County Parks Golf Driving Ranges
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Project Number: 41948 000 Category:
Legislative District: 2 Current Phase:
Department: Department of Public Works Status Date:
Status

Study to evaluate expansion and enclosure of existing driving ranges.

Description

Parks
PLANNING
1/28/05

Percent Complete: 25%

This study would include feasibility, architectural and engineering recommendations for the expansion and enclosure of existing driving ranges at various county
parks. At the Eisenhower Park driving range facility, there are currently 61 stalls. Enclosure and possible heating of the existing stalls would lengthen the operating
season. In addition, a second tier would enable the facility to accommodate increased play which has currently reached the saturation point during peaks. This

project is for study and/or design only.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2004  12/31/2005 730 1/1/2004  12/31/2005 730 0 Total Project Cost (Lifetime Authorization): $250,000
Design Total Cumulative Budget to Date: $250,000
Construction Incurred to Date, Including Encumbrances: $86,037
Equipment Purchase Remaining Budget: $163,963

Project Title: Eisenhower Park Veteran Memorial Rehabilitation
Project Number: 41958 000 Category:
Legislative District: 02 Current Phase:
Department: Department of Public Works Status Date:
Status

Parks
CONSTRUCTION
1/28/05

Percent Complete: 80%

Existing phase has been completed. Improvements scheduled for 2005 will be to the plaza area and site preparation for additional monuments being donated by

Veteran's group.

Description

This project will include continuing repairs and improvements to the plaza area and memorial building which needs such things as window replacement, roofing and
repairs from water damage, as well as masonry and slate work, landscaping, lighting, benches, electrical work, planning & site preparation work for additional

monuments being donated by veterans groups.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $645,000
Design Total Cumulative Budget to Date: $445,000
Construction 6/1/2005 11/1/2005 153 6/1/2005 11/1/2005 153 0 Incurred to Date, Including Encumbrances: $344.998
Equipment Purchase Remaining Budget: $100,002
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Project Title: Land Acquisition

Project Number: 9B480 000 Category: Property

Legislative District: 00 Current Phase: OTHER Percent Complete:
Department: County Attorney Status Date: 1/28/05

Status

This is an ongoing project that supports the road improvements undertaken by the County. Acquisition of property as well as working easements are funded through
this project. 2005 property acquisitions include 61047-Merrick at Mill, 61057 - Warner Ave and 62410-Old Country Rd/Franklin Ave.

Description
This project is to provide funds for the County Attorney to purchase property and easements needed for the various County entities to implement various projects.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $49,004,241
Design Total Cumulative Budget to Date: $40,804,241
Construction Incurred to Date, Including Encumbrances: $30,132,550
Equipment Purchase Remaining Budget: $10,671,691

Project Title: Grumman / Navy Property Use Study

Project Number: 9E482 000 Category: Property

Legislative District: 17 Current Phase: PLANNING Percent Complete: 70%
Department: Planning Department Status Date: 1/28/05

Status

Currently evalauting several options for the potential uses for this parcel of property. Anticipate additional funding required in 2005. Future phases may be
necessary

Description
This project is a study to evaluate potential uses of the lance recently acquired as part of the Grumman / Navy building purchase.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2004  12/31/2005 730 1/1/2004  12/31/2005 730 0 Total Project Cost (Lifetime Authorization): $538,125
Design Total Cumulative Budget to Date: $538,125
Construction Incurred to Date, Including Encumbrances: $437,685
Equipment Purchase Remaining Budget: $100,440
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Project Title: Underhill Property

Project Number: 9E485 000 Category: Property

Legislative District: 17 Current Phase: COMPLETE Percent Complete: 100%
Department: Real Estate Status Date: 1/28/05

Status

This property was acquired in 2004. This project is complete.

Description
This project is to provide the funds for the County to purchase part of this environmentally important open space.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $5,000,000
Equipment Purchase 2/28/2004 2/28/2004 Remaining Budget: $0

Project Title: Grumman Buildings and Property

Project Number: 9E486 000 Category: Property

Legislative District: 17 Current Phase: PLANNING Percent Complete: 5%
Department: Real Estate Status Date: 1/28/05

Status

Final negotiations taking place for 29 acres surrounding the Building 5 property. Memorandum of Understanding approved by Legislature in January, 2005. Expect
Property Acquisition to be completed for this parcel by June 2005.

Description
This project is the purchase of buildings land at the Grumman site in Bethpage.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,200,000
Design Total Cumulative Budget to Date: $5,200,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2004  6/30/2005 546 1/1/2004  6/30/2005 546 Remaining Budget: $5,200,000
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Project Title: McKay Field Property Use Study

Project Number: 9E487 000 Category: Property

Legislative District: 17 Current Phase: PLANNING Percent Complete: 0%
Department: Planning Department Status Date: 1/28/05

Status

Currently evaluating the scope of this study prior to soliciting proposals from qualified consultants. The County possesses the right of first refusal for purchase of the
McKay Field Property when and if Grumman decides to sell this parcel. Currently, cleanup of this site is required prior to property sale.

Description
This project is a property use evaluation in conjunction with the purchase of property in project 9E486.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 5/1/2005  5/30/2006 394 5/1/2005  5/30/2006 394 0 Total Project Cost (Lifetime Authorization): $250,000
Design Total Cumulative Budget to Date: $250,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $250,000
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Project Title: NUMC Improvements

Project Number: 10010 000 Category: Public Safety
Legislative District: 0 Current Phase: NEW Percent Complete: 0%
Department: Office of Management and Budget Status Date: 1/28/05

Status

This is a new project in the 2005 budget.

Description

This project will provide improvements to the Nassau University Medical Center pursuant to commitment to the legislatively approved stabilization agreement.
Anticipated capital improvements would be to the building exterior and interior as well as the site improvements.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $5,000,000

Project Title: Med Exam Equipment 3 Yr Program

Project Number: 14003 000 Category: Public Safety

Legislative District: 15 Current Phase: EQUIPMENT PURCHASE Percent Complete: 96%
Department: Medical Examiner Status Date: 1/28/05

Status

This project is for ongoing equipment replacement. Specifications being assembled for equipment selection in anticpation of pending 2005 budget approval.

Description

This project is for the upgrade and replacement of equipment in various departments of the Medical Examiner's office. It also encompasses the purchase of new
equipment in order to eliminate certain rental costs and reduce aggregate expenses over the life of the equipment.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,024,000
Design Total Cumulative Budget to Date: $3,658,273
Construction Incurred to Date, Including Encumbrances: $3,392,647
Equipment Purchase 1/1/2005 12/31/2005 364 1/1/2005 12/31/2005 364 Remaining Budget: $265,626
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Project Title: Med Exam DNA Laboratory

Project Number: 14004 000 Category: Public Safety

Legislative District: 15 Current Phase: CONSTRUCTION Percent Complete: 70%
Department: Medical Examiner Status Date: 1/28/05

Status

This project is 95% complete. We are awaiting the arrival of some hvac parts that are taking longer to get than originally thought. Once we receive these parts, this
project can be completed.

Description

By 2004/2005 it is estimated the Forensic DNA Laboratory will be operational in Nassau County, providing forensic DNA testing and expert testimony in criminal
investigations. This project will maintain state of the art Forensic Service to its user agencies (Nassau County law enforcement, prosecuting agencies and
residents) in a cost efficient manner. Included is the purchase of equipment to ensure that the laboratory stays current with technology by introducing new DNA
services and to prepare the County for disaster sample processing.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $985,000
Design Total Cumulative Budget to Date: $985,000
Construction 12/15/2004  3/15/2005 90 12/15/2004  6/30/2005 197 107 Incurred to Date, Including Encumbrances: $827.213
Equipment Purchase Remaining Budget: $157,787

Project Title: Juvenile Detention Center Renovation

Project Number: 22016 000 Category: Public Safety

Legislative District: 15 Current Phase: NEW Percent Complete: 0%
Department: Juvenile Detention Status Date: 1/28/05

Status

This is a new project that begins in 2006. Will investigate facility this year to determine if design or in-house rehabilitation is required. Schedule will be based on this
investigation

Description

This is a 3 phase project: Phase | is a needs evaluation of the Juvenile Detention Center to comply with all current state codes for such facilities including security,
heating & cooling, upgrade fire alarm, etc. Phase Il is design and preparation of bid documents and phase Il is construction.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 8/1/2005  3/30/2006 241 8/1/2005  3/30/2006 241 0 Total Project Cost (Lifetime Authorization): $3,000,000
Design Total Cumulative Budget to Date: $200,000

Construction Incurred to Date, Including Encumbrances: $0
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Equipment Purchase Remaining Budget: $200,000

Project Title: 1st Precinct Relocation Planning & Design

Project Number: 50013 000 Category: Public Safety

Legislative District: 5 Current Phase: COMPLETE Percent Complete: 100%
Department: Police Department Status Date: 1/28/05

Status

Project work has been stopped. It has been replaced by Project 50680 - Police Dept. Precinct Location Study

Description

The current First Precinct Station House is an antiquated 1930’s farmhouse that has been expanded over the years. The building and lot size is too small for the
precinct’'s mission. The initial phase is for study and design of the facility which may include preparation of an acquisition map, SEQRA study and total cost
estimated of the project.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $15,450,000
Design Total Cumulative Budget to Date: $420,106
Construction Incurred to Date, Including Encumbrances: $588,594
Equipment Purchase Remaining Budget: ($168,488)

Project Title: Police Dept Fingerprint and Mugshot System

Project Number: 50206 000 Category: Public Safety

Legislative District: Current Phase: EQUIPMENT PURCHASE Percent Complete: 98%
Department: Police Department Status Date: 1/28/05

Status

Remaining funds to be utilized for additional finger printing equipment. Estimate project completion by July, 2005. Portable automated fingerprint machines are
being purchased.

Description
This project is for the purchase and installtion of an automated fingerprint identification system and automated mugshot system.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $2,085,000

Design Total Cumulative Budget to Date: $2,085,000
Construction Incurred to Date, Including Encumbrances: $2,055,334
Equipment Purchase 7/15/2005 7/15/2005 Remaining Budget: $29,666

Project Title: Fleet Acquisition

Project Number: 50245 000 Category: Public Safety

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Police Department Status Date: 1/28/05

Status

This project is complete.

Description

This project is acquisition of Grumman property for use by the aviation and scientific investigation bureaus. The property includes Grumman hanger seven and
sixteen and adjoining land. Fleet service bureau must be relocated to provide space for the aviation museum (Nassau county cradle of aviation). Scientific
investigation bureau needs a new facility to develop a state certified laboratory.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $10,350,000
Design Total Cumulative Budget to Date: $10,350,000
Construction Incurred to Date, Including Encumbrances: $10,332,153
Equipment Purchase Remaining Budget: $17,847

Project Title: Marine Bureau Facility Renovation

Project Number: 50318 000 Category: Public Safety

Legislative District: 7 Current Phase: COMPLETE Percent Complete: 100%
Department: Police Department Status Date: 1/28/05

Status

This project is nearly complete. Remaining puchlist items are being completed. Closeout activities are will conclude in 2005.

Description

The renovation of the Marine Bureau facility will include the upgrade of the electrical system, installation of security fencing, replacement of rails and necessary bulk
heading, installation of a butler building, installation and replacement of five overhead garage doors, installation of a new steel door, resurfacing of the existing
pavement and the paving of the east side of the facility.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,110,664
Design Total Cumulative Budget to Date: $3,110,664
i 9/15/2001  6/30/2005 1384 9/15/2001  6/30/2005 1384 0
Construction Incurred to Date, Including Encumbrances: $2,946,509
Equipment Purchase Remaining Budget: $164,155

Project Title: Outdoor Pistol Range Lead Removal

Project Number: 50401 000 Category: Public Safety

Legislative District: Current Phase: CONSTRUCTION Percent Complete: 99%
Department: Police Department Status Date: 1/28/05

Status

Project funds are 99% utilized. Reminaing funds will be utlized in 2005 to remove lead from pistol range.

Description
This project is for improvements to the outdoor pistol range including lead removal from the facility.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,060,000
Design Total Cumulative Budget to Date: $2,281,500
Construction Incurred to Date, Including Encumbrances: $2,260,210
Equipment Purchase Remaining Budget: $21,290

Project Title: Police Department Computer Aided Dispatch System

Project Number: 50570 000 Category: Public Safety

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 5%
Department: Police Department Status Date: 1/28/05

Status

This project is in the planning stage. Have recived proposals from several vendors. Expect to select vendor by July, 2005. Anticipate start of product installation by
11/2005. Completion by 6/2006

Description

The current Computer Aided Dispatch (CAD) system is proprietary and not supported by the vendor. lts functionality is limited and technical upgrades which will
permit us to continue operations cannot be purchased. If we do not replace the current system forthwith, the 911 system will cease functioning and public safety will
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be threatened. Routine operations, such as NYSPIN plate checks, alarm interface, CAPER dispatch, and records management for archive as mandated by the
District Attorney will not be supported. If the current system fails, it cannot be restarted and we will be without an automated 911/CAD system.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 11/15/2004 6/15/2005 212 11/15/2004 6/15/2005 212 0 Total Project Cost (Lifetime Authorization): $13,496,382
Design 6/15/2005 10/15/2005 122 6/15/2005 10/15/2005 122 0 Total Cumulative Budget to Date: $8,000,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase 10/15/2005 6/30/2006 258 10/15/2005 6/30/2006 258 258 Remaining Budget: $8,000,000

Project Title: Police Department Interoperable Radio System

Project Number: 50590 000 Category: Public Safety

Legislative District: 00 Current Phase: PLANNING Percent Complete: 90%
Department: Police Department Status Date: 1/28/05

Status

Award was made to Motorola on March 9,2005. Contract is being aggressively prepared for presentation to the Rules Committee for vote on June 20,2005. Upon
approval, the next phase, Detail Design Review (DDR) will be immediately entered into. DDR is expected to completed in three months, to be followed by system
implementation, then system testing and acceptance.[’

Description

This project is for the purchase of a new public safety two-way radio system. The two-way radio system is critical to the Police Department's ability to provide public
safety services to the residents of Nassau County. The new system is to include the purchase of mobile data terminals. The present police radio system
infrastructure is over 20 years old. Reception and transmission of radio messages especially on the North Shore of the County fails to consistently meet acceptable
safety standards. The NCPD is currently in Phase Il of its analysis with the consulting firm of Booz-Allen & Hamilton, Inc. Phase Il consists of establishing a long-
term strategic plan, system design, development and issuance of an RFP, support during the selection process, and system implementation and acceptance.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 7/6/2004  3/1/2005 238 7/6/2004  3/9/2005 246 8 Total Project Cost (Lifetime Authorization): $46,000,000
Design 3/1/2005 7/1/2005 122 6/20/2005 9/30/2005 102 91 Total Cumulative Budget to Date: $10,000,000
Construction 7/1/2005  12/31/2007 913 7/1/2005  12/31/2007 913 0 Incurred to Date, Including Encumbrances: $660,000
Equipment Purchase Remaining Budget: $9,340,000

Project Title: Police Dept/Distr. Atty. Vehicle Replacement
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Project Number: 50616 000 Category: Public Safety

Legislative District: Current Phase: EQUIPMENT PURCHASE Percent Complete: 99%
Department: Police Department Status Date: 1/28/05
Status

Project funding is 99% utilized. Evaluating options for remaining funds. Expect to close out project this year

Description

The project will replace 250 police patrol vehicles marked and unmarked on a one for one basis. Also included is the establishment of a budget for the replacement
of a finite ($180,000) number of vehicles for the District Attorney's Office.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $6,872,500
Design Total Cumulative Budget to Date: $6,872,500
Construction Incurred to Date, Including Encumbrances: $6,862,620
Equipment Purchase 4/15/2005 4/15/2005 Remaining Budget: $9,880

Project Title: Police Dept. Bullet Proof Vests

Project Number: 50617 000 Category: Public Safety

Legislative District: Current Phase: EQUIPMENT PURCHASE Percent Complete: 90%
Department: Police Department Status Date: 1/28/05

Status

New Hires for Police will be equipped with vests purchased through this project. Anticipate all funding to be utilized in 2005.

Description
This project is for the purchase of state of the art bullet resistant vest to supply Nassau County police personnel, AMTs and Massua County Probation officers.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,255,000
Design Total Cumulative Budget to Date: $3,000,000
Construction Incurred to Date, Including Encumbrances: $2,649,394
Equipment Purchase 12/31/2005 12/31/2005 Remaining Budget: $350,606

Project Title: Police Department Ambulance Replacement
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Project Number: 50619 000 Category: Public Safety

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 100%
Department: Police Department Status Date: 1/28/05
Status

Ambulances have been purchased. Additional budget required before project can continue. 5 more to be ordered in 2005.

Description

This project will initiate a four-year program of ambulance purchases to replace high-mileage, unreliable ambulances with high quality ambulances that are suitable
for future chassis change-overs (replacing the truck chassis only rather than the entire ambulance at the end of the life cycle). This request is to complete the
planned replacement of failing Police Department ambulances in order to incur recurring long-term savings through the use of chassis change-overs.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,150,000
Design Total Cumulative Budget to Date: $2,750,000
Construction Incurred to Date, Including Encumbrances: $2,050,000
Equipment Purchase 3/1/2005 12/31/2005 305 3/1/2005 12/31/2005 305 Remaining Budget: $700,000

Project Title: Police Department Specialty Vehicle Replacement

Project Number: 50622 000 Category: Public Safety

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 35%
Department: Police Department Status Date: 1/28/05

Status

Initial Vehicles have been purchased. Assembling specifications prior to procuring additional vehicles. Purchase orders for approximately $990k (17 vehicles,
trucks, vans) are being processed. Additional funds required in 2005.

Description

This project initiates a four year replacement program for unreliable, high mileage Police Specialty Vehicles. Included are Emergency Service Rescue Trucks, fleet
trucks, 4 wheel drive vehicles, buses, trailers, tow trucks, flat bed trucks, bucket trucks, cargo vans, specialty vans, surveillance vehicles, station wagons, and other
related specialty vehicles. Failure to implement a reasonable life cycle replacement policy for these vehicles has caused the specialty vehicle fleet to become
unreliable.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $2,000,000
Construction Incurred to Date, Including Encumbrances: $581,685
Equipment Purchase 6/1/2004  8/15/2005 440 6/1/2004  8/15/2005 440 Remaining Budget: $1,418,315
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Project Title: Police Department Helicopters

Project Number: 50624 000 Category: Public Safety

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 2%
Department: Police Department Status Date: 1/28/05

Status

This project is currently underway. Three helicopters have been specified and procurement of two helicopters is currently in progress.

Description

This project is for the systematic replacement of three police helicopters. The oldest helicopters in the fleet are two (2) Bell "Long Rangers" (Model 206-L-3).
Helicopter #7 is a 1987 model, while Helicopter #8 is a 1989 model. These aircraft have been used for law enforcement, medical evacuations and training
purposes. New, more efficient aircraft would provide better service to the County, and greatly reduce operating costs. The third aircraft in the fleet is a 1998 Bell
407. This model aircraft has experienced a number of Federal Aviation Administration restrictions known as "Airworthiness Directives" which reduce flight
performance and increased aircraft maintenance. The replacement aircraft would all be Bell 206-L4 "Long Rangers".

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2004 12/31/2004 365 1/1/2004 12/31/2004 365 0 Total Project Cost (Lifetime Authorization): $5,800,000
Design Total Cumulative Budget to Date: $1,900,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2005  8/30/2005 241 1/1/2005  8/30/2005 241 Remaining Budget: $1,900,000

Project Title: Police Department Generator Replacement

Project Number: 50625 000 Category: Public Safety

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 45%
Department: Police Department Status Date: 1/28/05

Status

Construction of generator replacement at 5th and 8th precinct will begin February 15, 2005 and will be complete June 15, 2005.

Description

This project is for the replacement of generators at the 4th and 8th Precincts, and the replacement of the generator and transfer switch at the 5th Precinct. Itis
imperative that Police facilities have the capability to function during adverse conditions.

The existing generators at the 4th, 5th and 8th Precincts were installed in 1969 and 1970. The units are too small for the needs of the department. When they were
installed, air conditioning and computer loads were not calculated for. Parts for these generators and generator transfer switches are no longer manufactured.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $400,000
i 2/15/2005 6/15/2005 120 2/15/2005 6/15/2005 120 0
Construction Incurred to Date, Including Encumbrances: $174,595
Equipment Purchase 11/15/2004 2/15/2005 92 11/15/2004 2/15/2005 92 Remaining Budget: $225,405

Project Title: Police Department Precincts Renovation and Modernization

Project Number: 50680 000 Category: Public Safety

Legislative District: 00 Current Phase: PLANNING Percent Complete: 0%
Department: Police Department Status Date: 1/28/05

Status

The request for qualifications is currently being developed.

Description

Currently the physical plant of four of the Police Department's eight station houses is inadequate to handle necessary police services. Inadequacies related to the
infrastructure cause delays in the processing of prisoners, preparation of reports and the administration of police services. To the extent that a generic plan for the
replacement/renovation of the existing structure can be crafted, this project is designed to address the physical plant of four Police Precinct station houses, facilities
which are integral to the delivery of police services at the community level. Currently the four precincts being evaluated are as follows: - 1st Precinct, Baldwin, 5th
Precinct, Elmont, 7th Precinct, EImont and the 8th Precinct, Bethpage.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,500,000
Design Total Cumulative Budget to Date: $1,500,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $1,500,000

Project Title: Hempstead Dist Court Space Adjustment - Corr Center

Project Number: 51017 000 Category: Public Safety

Legislative District: 02 Current Phase: HOLD Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

Project as initiated cannot be accomodated. Currently evaluating further options. Existing project will be closed out.

Description
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This project will adjust cell space at the Hempstead District Court Building to hold pre-arraignment detainees, which will allow the closing of the Police Detention
area in Police Headquarters in Mineola and reduce the need for prisoner transport.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,500,000
Design Total Cumulative Budget to Date: $850,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $850,000

Project Title: Jail Six Year Master Plan

Project Number: 51037 000 Category: Public Safety

Legislative District: 15 Current Phase: PLANNING Percent Complete: 5%
Department: Sheriffs Department Status Date: 1/28/05

Status

Consultant selection for Building A and B renovation/replacement evaluation is being initiated.

Description

The Correction Law requires that the Sheriff maintain a safe and secure facility to house inmates. The buildings have exceeded their useful life. Maintaining and
repairing the buildings and support equipment (HVAC, plumbing, electrical, locks, lighting, floors, walls, roof and exterior fascia) is becoming cost prohibitive.
Replacement of the building or a complete renovation will cost less over the life of the building than constantly repairing outdated and worn out equipment.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 2/1/2004  12/31/2005 699 Total Project Cost (Lifetime Authorization): $1,000,000
Design 5/1/2006  12/31/2007 609 2/1/2004 12/31/2005 699 -730 Total Cumulative Budget to Date: $500,000
Construction 51172006 12/31/2007 609 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $500,000

Project Title: Jail Fire Alarm and Sprinkler System Replacement

Project Number: 51042 000 Category: Public Safety

Legislative District: 15 Current Phase: DESIGN Percent Complete: 95%
Department: Sheriffs Department Status Date: 1/28/05

Status

The CorrectionallIFacility removed the watch tour system from the project during thelIpre-design phase and later included it back in when the project was
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nearClcompletion. This involved additional field visits. Many scheduledfield visits were canceled do to staffing issues and emergencies thatarose at the
Correctional Facility. After design is complete, construction will take approximately 1.5 years. Advertise Date is 7/8/05.011Watch Tour System: [1Correctional
Officers clock-in at stations while walking their security tour. Their tour is monitored at a central location.[]

Description

This project will replace the fire alarm system in the "A" & "B" buildings at the correctional center and install Fire sprinkler system in "A" and "B" buildings at the
correctional center. A fire alarm system is an early warning system that alerts occupants and staff to a potentially deadly situation. A sprinkler system can put water
on a fire to hold it in check or slow it down until action can be taken to evacuate the building and extinguish the fire. A sprinkler system also reduces the damage to
the building by reducing the area affected by the fire. These systems allow more time for staff to take corrective measures or begin evacuation that would prevent
serious physical injury and a catastrophic loss of life. All doors at the correctional center are locked and need to be opened manually to allow occupants and staff to
exit.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,012,347
Design 2/15/2004  1/31/2005 351 2/15/2004 6/17/2005 488 137 Total Cumulative Budget to Date: $2,512,278
Construction 41112005 10/1/2006 >48 11/8/2005 Incurred to Date, Including Encumbrances: $370,207
Equipment Purchase Remaining Budget: $2,142,071

Project Title: Jail Kitchen Retrofit

Project Number: 51044 000 Category: Public Safety

Legislative District: 02,15 Current Phase: PLANNING Percent Complete: 0%
Department: Sheriffs Department Status Date: 1/28/05

Status

Project is in the planning stage. Currently evalauting options for upagrade of kitchen.

Description

This will replace non-working kitchen equipment that has reached the end of its useful life and is cost prohibitive to repair. The correctional center is required to
supply meals to inmates and staff in accordance with NYS Dept. of Health regulations for temperature and sanitation. The equipment needs to be in working order
to operate safely. Without properly operating equipment such as ovens, food carts and dish washers the correctional center will not be able to serve food at the
temperature required by health code and sanitize pots, pans and dishes as required.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,325,000
Design Total Cumulative Budget to Date: $100,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $100,000
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Project Title: Jail Vehicle Replacement

Project Number: 51451 000 Category: Public Safety
Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 50%
Department: Sheriffs Department Status Date: 1/28/05

Status

Purchase order for $900,000 in prisoner transport vehicles besing processed. Delivery in 2005. Specifications are being assembled for patrol cars and maintenance
vehicles. Purchase expected in 2005.

Description

This project will replace trucks, buses, cars and other ride on equipment that has reached the end of its useful life (100,000 miles and/or fails to pass safety or
security inspection). Vehicles that are replaced need major repairs exceeding their value. These vehicles transport prisoners and staff throughout NYS and respond
to emergencies as directed. These trucks deliver and pickup supplies throughout NYS and are also used to respond to emergencies. Some trucks and ride on
equipment are used to remove snow to keep essential services operating at the correctional center.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,447,115
Design Total Cumulative Budget to Date: $3,297,115
Construction Incurred to Date, Including Encumbrances: $2,559,020
Equipment Purchase Remaining Budget: $738,095

Project Title: Fire Communications Hazmat Response Equipment

Project Number: 52022 000 Category: Public Safety

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 30%
Department: Fire Commission Status Date: 1/28/05

Status

Project 30% complete. Anticipate additional equipment procurement in 2005.

Description

The purpose of this project is to upgrade, improve and replace equipment used in hazardous materials response. Some of the equipment, such as self-contained
breathing apparatus, is approaching the end of its useful life. Other equipment, such as a portable weather station, gas chromatograph, an infrared camera system,
and shelters, will greatly enhance the ability of the hazmat technicians to safely perform their tasks. ltems such as gas detection meters, brass tools and a spill
pump are tools that are frequently used and constantly need to be upgraded.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $892,645
Design Total Cumulative Budget to Date: $772,683

Construction .
Incurred to Date, Including Encumbrances: $280,154

Equipment Purchase Remaining Budget: $492,529

Project Title: Fire Communications Center Equipment

Project Number: 52023 000 Category: Public Safety

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 50%
Department: Fire Commission Status Date: 1/28/05

Status

Additional equipment being specified. Expect delivery in 2005.

Description

This project has three components: 1) Replacement of fire communications remote transmitters; 2) Provide modular buildings for four of the remote transmitters that
are free standing and not located in other structures; 3) Recorder logger to tape and log radio and telephone transmissions in and out of FireCom.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $420,000
Design Total Cumulative Budget to Date: $301,984
Construction Incurred to Date, Including Encumbrances: $231,984
Equipment Purchase Remaining Budget: $70,000

Project Title: Fire Comm/911 Modernization and Relocation

Project Number: 52025 Category: Public Safety

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

The current Fire Communications and 911 emergency call centers need to be modernized to properly meet the needs of the County’s residents. Modernization of
these facilities will require that they be relocated to a different facility. This project will evaluate the requirements for the design of this joint facility.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $1,000,000
Design Total Cumulative Budget to Date: $500,000

Construction Incurred to Date, Including Encumbrances: $0

Equipment Purchase Remaining Budget: $500,000

Project Title: Fire Communications Hazmat Vehicle & Chasis

Project Number: 52026 000 Category: Public Safety

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 50%
Department: Fire Commission Status Date: 1/28/05

Status

All budgeted funds currently encumbered. Will need additional funds to complete purchase order

Description

This project is to replace two additional hazardous materials response vehicles as well as the mobile field communications unit. Haz Mat 1 is a 1986 GMC step van.
Haz Mat 5 is a 1995 utility vehicle. These two hazardous materials units have 65,000 miles and 70,000 miles respectively. Due to their age, both vehicles are
experiencing an increasing amount of down time for repairs, which adversely affect the day-to-day operation of the office. The fieldcom unit is a 1990 GMC step van
with mobile communications capabilities. The on-board support systems are frequently breaking down due to the age of the vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $725,000
Design Total Cumulative Budget to Date: $475,000
Construction Incurred to Date, Including Encumbrances: $565,411
Equipment Purchase Remaining Budget: ($90,411)

Project Title: Fire Service Academy, Various Improvements

Project Number: 72490 000 Category: Public Safety

Legislative District: Current Phase: VARIOUS Percent Complete: 95%
Department: Fire Commission Status Date: 1/28/05

Status

HVAC improvements, roof coping repairs at the Rogers Building, replacement of coalsecing plates at the oil/water separator, and partial rebuilding of the parking lot
stairs and walkways are all in the planning stage.

Description
This project is for continued improvements at the Fire Service Academy. Identified improvements are contemplated for Burn Buildings Z, L and K.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $11,200,000
Design 2/28/2005 9/15/2005 199 2/28/2005 9/15/2005 199 0 Total Cumulative Budget to Date: $11,200,000
i 12/15/2005 11/15/2006 335 12/15/2005 11/15/2006 335 0
Construction Incurred to Date, Including Encumbrances: $10,644,913
Equipment Purchase Remaining Budget: $555,087

Project Title: Countywide Radio System - Addition of 5th 800MHz Site

Project Number: 98130 000 Category: Public Safety

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 98%
Department: Fire Commission Status Date: 1/28/05

Status

This project is nearing completion. Anticpate completion in 2005.

Description

The addition of a 5th 800 MHz simulcasted EDACS trunked radio site in Rockville Centre has been identified as a critical element of a comprehensive program to
alleviate weak coverage in the Southwest section of the County. Numerous volunteer fire departments and other countywide public safety agencies have requested
this project.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $17,975,000
Design Total Cumulative Budget to Date: $17,172,035
Construction Incurred to Date, Including Encumbrances: $16,773,660
Equipment Purchase 1/1/1995 12/31/2005 4017 1/1/1995 12/31/2005 4017 Remaining Budget: $398,375
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Project Title: Lido Boulevard Improvements

Project Number: 60010 000 Category: Roads
Legislative District: 4 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project in the 2005 budget.

Description
This project will evaluate the viable options for performing traffic calming on Lido Boulevard.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2005  7/1/2005 181 1/1/2005  7/1/2005 181 0 Total Project Cost (Lifetime Authorization): $3,000,000
Design 10/1/2005 6/1/2006 243 10/1/2005 6/1/2006 243 0 Total Cumulative Budget to Date: $300,000
Construction 9/1/2006  6/1/2008 639 9/1/2006  6/1/2008 639 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $300,000

Project Title: Meadowmere Roads & Drainage Improvements

Project Number: 60019 000 Category: Roads

Legislative District: 07 Current Phase: CONSTRUCTION Percent Complete: 2%
Department: Department of Public Works Status Date: 1/28/05

Status

Construction for this project is anticipated to begin in March 2005 and last for 21 months. Shop drawings submittal/approval currently underway.

Description

The maijority of the roadways in Meadowmere Park currently experience frequent tidal flooding. At the request of the community, it is proposed to increase the
elevation of the roads to a point where flooding is significantly decreased. The study phase of this project is complete. An agreement with the Town of Hempstead
will be required with regard to road transfer, participation of the project and sharing of construction expenses. It is anticipated that Town of Hempstead will
reimburse the County for 25% of construction costs. The contribution is estimated at $1,200,000.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,582,509
Design 1/15/2002 7/15/2004 912 1/15/2002 7/15/2004 912 0 Total Cumulative Budget to Date: $5,582,509
Construction 11/1/2004 9/15/2006 683 11/1/2004  9/15/2006 683 0 Incurred to Date, Including Encumbrances: $4.408,558
Equipment Purchase Remaining Budget: $1,173,951
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Project Title: Woodmere Club Pond Dredging

Project Number: 60024 000 Category: Roads

Legislative District: Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is complete.

Description

The County has a drainage easement through the Woodmere Country Club. Storm water runoff is carried through this easement in pipes and channels where it is
led through a pond. From the pond it is conveyed to the Woodmere channel. The pond will be dredged to improve conveyance of stormwater.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $226,000
Design Total Cumulative Budget to Date: $226,000
Construction Incurred to Date, Including Encumbrances: $197,443
Equipment Purchase Remaining Budget: $28,557

Project Title: Berry Hill Road Drainage Improvements

Project Number: 60027 000 Category: Roads

Legislative District: 18 Current Phase: PLANNING Percent Complete: 85%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is currently on hold. Preliminary plans were completed on 6/7/02. Project may be closed out.

Description

This project consists of providing drainage pipe and catch basins along a half-mile length of Berry Hill Road. Presently, severe storms result in overland flow along
Berry Hill Road to South Street, where severe flooding occurs frequently due to the inability of the catch basins there to accept such heavy flows. The proposed
project would reduce incidence of surface flooding at South Street, improve safety on Berry Hill Road by removing water on the pavement surface.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,650,000
Design Total Cumulative Budget to Date: $389,988
Construction Incurred to Date, Including Encumbrances: $318,176
Equipment Purchase Remaining Budget: $71,812
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Project Title: Hempstead Ave Drain Improvements

Project Number: 60040 000 Category: Roads

Legislative District: 05 Current Phase: DESIGN Percent Complete: 60%
Department: Department of Public Works Status Date: 1/28/05

Status

Design for this project is anticipated to be complete in September 2005. Construction is expected to last 12 months because of the heavy traffic along this route.

Description

This project consists of providing drainage pipe and catch basins along a one-mile section of Hempstead Avenue. Presently, severe storms cause flooding due to
the inability of the basins to accept the heavy flows. The roadway is concrete with asphalt shoulders. The shoulders are deteriorated and do not direct the runoff to
catch basins. These shoulders as well as concrete roadway panel(s) will be replaced. The proposed drainage system is expected to intercept the runoff and pipe it
to an existing outfall at Hall's Pond.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $6,500,000
Design 1/15/2004  10/1/2005 625 1/15/2004  10/1/2005 625 0 Total Cumulative Budget to Date: $850,000
Construction 3/1/2006  11/1/2007 610 3/1/2006  11/1/2007 610 0 Incurred to Date, Including Encumbrances: $392.103
Equipment Purchase Remaining Budget: $457,897

Project Title: Quaker Meeting House Road Drainage Improvements

Project Number: 60041 000 Category: Roads

Legislative District: 10 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

New Capital Project for 2005. Currently preparing a scope of work and a firm will be chosen this summer for design.

Description

This road has a steep, winding grade that handles a lot of surface runoff from storm water as well as from water coming from the surrounding land (most likely
perched water). The road has been improved twice over the past few years to channel the runoff away from both the motoring traffic as well as the residential
homeowners abutting the south side of the road. Although some drainage structures have been added to control the flow, a solution to the entire water problem
within the immediate area is necessary. This will involve an in-depth analysis of the surrounding watershed area and the tributary contributions the surrounding
drainage system contribute to the overall situation.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning 4/1/2005  11/1/2005 214 4/1/2005  11/1/2005 214 0 Total Project Cost (Lifetime Authorization): $1,200,000

Design 11/15/2005 11/15/2006 365 11/15/2005 11/15/2006 365 0 Total Cumulative Budget to Date: $200,000
Construction 2/15/2007 4/15/2008 425 2/15/2007  4/15/2008 425 0 .

Incurred to Date, Including Encumbrances: $5,745
Equipment Purchase Remaining Budget: $194,255

Project Title: South Franklin Street Recharge Basin

Project Number: 60044 000 Category: Roads

Legislative District: 02 Current Phase: DESIGN Percent Complete: 80%
Department: Department of Public Works Status Date: 1/28/05

Status

Original design was not approved by NYSDOT and a reconfiguration of the SWB is being performed to minimize the elimination of existing vegetative screening.
Coordinating design work and landscaping scheme with NYSDOT.[][]

Description

This project is for the design that addresses localized flooding at the intersection of Franklin Street and Alabama Avenue, which has resulted from a capped storm
drain line installed in 1956. Although the existing drain line under South Franklin Street performs as originally designed in 1956, this project allows the drain line to
have a logical terminus into a proposed Recharge Basin, which would prevent backup excessive runoff at the intersection. By addressing this localized flooding, the
County will reduce its public safety liability, reduce maintenance costs associated with the capped storm drain line, and alleviate spin-off localized flooding at various
streets and homes at the line's southern terminus. This project has been identified for a $425,000 grant from State Senator Kemp Hannon.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $725,000
Design 1/15/2003  4/3/2005 809 1/15/2003  7/29/2005 926 117 Total Cumulative Budget to Date: $725,000
Construction 7/1/2005  7/1/2006 365 9/15/2005  7/1/2006 289 0 Incurred to Date, Including Encumbrances: $86,981
Equipment Purchase Remaining Budget: $638,019

Project Title: Kentuck Brook Drainage Improvements Phase I

Project Number: 60571 000 Category: Roads

Legislative District: 11 Current Phase: CONSTRUCTION Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

Construction is complete. Project close-out activities remain.

Description
Continuing development of the area has put increased pressures on existing storm water basins servicing the area. Increasing problems with saturated subsurface
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stratas have reduced the efficiency of storm water basins. It is intended to interconnect basins 102, 170 and 337, in addition to complete renovations and provisions

for overflow disposal of accumulated runoff.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,000,000
Design Total Cumulative Budget to Date: $770,000
Construction 11/17/2003 10/22/2004 340 11/17/2003 10/22/2004 340 0 Incurred to Date, Including Encumbrances: $652.989
Equipment Purchase Remaining Budget: $117,011

Project Title: Ocean Av & Atlantic Av, East Rckwy

Project Number: 61014 000 Category:
Legislative District: 07 Current Phase:
Department: Department of Public Works Status Date:
Status

Roads
DESIGN
1/28/05

Percent Complete: 85%

The plan, specifications and construction estimate is complete for this project, although property acquisition has not yet occurred. Construction is anticipated to

begin in 2006 with completion in 2007.

Description

To promote safety on Ocean Avenue, between Atlantic Avenue and the L.I.R.R. crossing, it is proposed to increase lane widths and turning radii, as well as an
improvement of both the horizontal and vertical alignment of Ocean Avenue, at the railroad crossing. New pavement, curbs and sidewalks will also be installed.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,965,000
Design Total Cumulative Budget to Date: $665,000
Construction 11/1/2006  11/1/2007 365 11/1/2006  11/1/2007 365 0 Incurred to Date, Including Encumbrances: $371.500
Equipment Purchase Remaining Budget: $293,500

Project Title: Guy Lombardo Avenue Improvements

Project Number: 6101A 000 Category:
Legislative District: 19 Current Phase:
Department: Department of Public Works Status Date:
Status

Roads
VARIOUS
1/28/05

Percent Complete: 50%

Trasferring Road and project to Village of Freeport. Agreement will provide for Village to complete design and construction via County funding. County funding to
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be limited to $6.5 million. Village will take ownership of road upon agreement approval.

Description

Guy Lombardo Avenue in Freeport is a north-south thoroughfare approximately 34-37 feet in width, providing access to the Freeport Waterfront area. The
pavement, curb and sidewalk between Atlantic Avenue and Sunrise Highway are in poor to fair condition. In some sections the sidewalk is lower than pavement. It
is proposed to rehabilitate the roadway to present day standards, improving drainage, curbs and sidewalks. This project will provide a smother, safer roadway for
motorists and pedestrians, as well as decreasing road maintenance costs.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $7,226,000
Design Total Cumulative Budget to Date: $4,601,094
Construction Incurred to Date, Including Encumbrances: $368,506
Equipment Purchase Remaining Budget: $4,232,588
Project Title: Ocean Ave @ Merrick Road, Lynbrook
Project Number: 61025 000 Category: Roads
Legislative District: 05 Current Phase: HOLD Percent Complete: 30%
Department: Department of Public Works Status Date: 1/28/05
Status

This project is currently on-hold due to discovery of subsurface contamination on the northeast corner of Merrick Rd. and Ocean Ave. NYSDEC has had the owner
sample but has not yet ordered a cleanup. The County will not acquire contaminated site. Completion cannot be scheduled at this time.

Description

It is proposed to improve traffic conditions at two intersections on Ocean Ave., Lynbrook, by localized widening. At both Merrick Road and Sunrise Highway the
southerly approach is to be widened on the east side to allow the installation of a northbound left turn lane. Existing alignment and roadway widths preclude this
improvement without widening. This proposal will improve traffic flow and reduce congestion.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,200,000
Design Total Cumulative Budget to Date: $635,352
Construction Incurred to Date, Including Encumbrances: $471,907
Equipment Purchase Remaining Budget: $163,445

Project Title: Glen Cove Rd At Northern Bivd
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Project Number: 61039 000 Category: Roads

Legislative District: 1 Current Phase: CONSTRUCTION Percent Complete: 3%
Department: Department of Public Works Status Date: 1/28/05
Status

Project delayed due to Utility relocation. After LIPA completes utility work, this project may start. Construction is anticipated to take 4 - 6 months. Construction
started in April and will be complete in August 2005.

Description

Glen Cove Road is a Major North-South thoroughfare, and the primary access for the Glen Cove/Oyster Bay Peninsula. The approaches to Northern Blvd. currently
experience congestion and delays, particularly at peak hours. It is proposed to widen Glen Cove Rd just north and south of Northern Blvd, extending the
southbound left turn lane (adding a left arrow on the traffic signal), and adding one southbound through the intersection. This work will be accomplished in as many
as 3 phases.

Phase | - Improvements to Glen Cove Rd (north side of Northern Blvd).
Phase Il - Improvements to Glen Cove Rd (south side of Northern Blvd).
Phase Il - Additional improvements to Glen Cove Rd north of Northern Blvd.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,200,000
Design 1/1/2001  6/15/2004 1261 1/1/2001  6/15/2004 1261 0 Total Cumulative Budget to Date: $1,150,000
Construction 8/1/2004  11/15/2004 106 3/15/2005 8/15/2005 153 273 Incurred to Date, Including Encumbrances: $854.793
Equipment Purchase Remaining Budget: $295,207

Project Title: Marcus Ave At Hillside Ave

Project Number: 61041 000 Category: Roads

Legislative District: 10 Current Phase: CONSTRUCTION Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

Project help up in Court for 6 months due to contested Bid. Work began October 2004 and is now complete.

Description

It is proposed to widen and reconstruct the intersection of Marcus Avenue, Denton Avenue and Hillside Avenue to improve traffic flow and increase intersection
capacity. Traffic signal modifications will be required.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning 6/1/2001 6/15/2002 379 6/1/2001  6/15/2002 379 0 Total Project Cost (Lifetime Authorization): $3,646,000

Design 9/1/2002  10/15/2003 409 9/1/2002  10/15/2003 409 0 Total Cumulative Budget to Date: $3,157,492
Construction 3/15/2004  9/1/2004 170 10/15/2004 4/15/2005 182 226 .

Incurred to Date, Including Encumbrances: $2,244,656
Equipment Purchase Remaining Budget: $912,836

Project Title: Round Swamp Rd, Old Bethpage

Project Number: 61042 000 Category: Roads

Legislative District: 17 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project has been completed.

Description

It is proposed to realign Round Swamp Rd. to improve traffic flow and safety within Bethpage State Park northerly to Battle Row. New pavement, curbs and gutter,
and drainage are included in the proposed project. Road study plans are available. This project has a State Highway Improvement Program (SHIPS) commitment
for funding of approximately 90%.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,741,377
Design Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $4,837,450
Equipment Purchase Remaining Budget: $162,550

Project Title: Merrick Rd At Mill Rd, Freeport

Project Number: 61047 000 Category: Roads

Legislative District: 19 Current Phase: CONSTRUCTION Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

Construction contract awarded at Jan 12, 2005 Legislative session. Construction is anticipated to begin in July 2005 after Property acquisition is complete.

Description

It is proposed to widen the northern side of Merrick Road from Meadowbrook Parkway west to Buffalo Avenue to improve traffic flow and increase intersection
capacity. The Village of Freeport has endorsed the project.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,192,855
Design 10/15/2002 12/15/2004 792 10/15/2002 12/15/2004 792 0 Total Cumulative Budget to Date: $3,192,855
i 6/1/2005  2/1/2006 245 7/30/2005 4/15/2006 259 73
Construction Incurred to Date, Including Encumbrances: $2,671,537
Equipment Purchase Remaining Budget: $521,318

Project Title: Roslyn Rd at Northern State Parkway

Project Number: 61052 000 Category: Roads

Legislative District: " Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project has been completed. Close-out procedures are underway.

Description

This intersection with the Parkway westbound exit and entrance is experiencing operating difficulties in conjunction with school buses using their entrance to the
Temple Beth Shalom facility just to the north. There is also a sight distance problem with the traffic exiting the Parkway. It is recommended that a traffic signal be
installed at the aforementioned intersection to reduce the conflicts mentioned. It is intended to widen Roslyn Road to the west to provide for a right turn lane onto the
Northern State Parkway in accordance with NYSDOT requirements.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $860,000
Design Total Cumulative Budget to Date: $860,000
Construction Incurred to Date, Including Encumbrances: $859,999
Equipment Purchase Remaining Budget: $1

Project Title: Duffy Ave Improvements

Project Number: 61053 000 Category: Roads

Legislative District: 7 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

The project was deleted as the road has been transferred to Oyster Bay. It will not be completed.

Description
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Duffy Avenue, Hicksville, between Charlotte Avenue and Newbridge Road is bordered by residential properties on the south and industrial properties on the north.
The roadway is generally too narrow for one lane traffic with parking in both directions, as presently exists. The local community has asked that this area be
improved. This project will provide for the design of a 40" wide road be constructed to provide for one travel lane in each direction with parking on both sides which
would include the replacement of all pavement, installation of new curbs and sidewalks, as well as drainage facilities as required. Minor improvements to the
intersections at Charlotte Avenue and Newbridge Road will also be included.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $155,626
Construction Incurred to Date, Including Encumbrances: $58,951
Equipment Purchase Remaining Budget: $96,675

Project Title: Warner Ave At Lincoln Ave

Project Number: 61057 000 Category: Roads

Legislative District: " Current Phase: DESIGN Percent Complete: 60%
Department: Department of Public Works Status Date: 1/28/05

Status

Design for this project is about 75% completed. Construction is anticipated to begin in 2005 if property can be acquired. Construction duration = 19 - 21 months.
Federal Funding avail if Project Start = Oct 1, 2005

Description

This project will improve the alignment of Warner Avenue from St. Marks Place easterly through the LIRR connecting smoothly with Lincoln Avenue just east of the
LIRR. The remainder of Lincoln Avenue up to Roslyn Road will be reconstructed by the installation of new pavement and/or an asphalt overlay as required and will
remain in its present location. An agreement will be drafted to transfer the following roads from county to town: Warner Avenue from Willis to Lincoln, Lincoln from

Warner to Roslyn, Garden from Willis to St. Marks. An agreement for transfer of the roads is required prior to the start of construction.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,300,000
Design 6/1/2001  8/15/2005 1536 6/1/2001  8/15/2005 1536 0 Total Cumulative Budget to Date: $2,169,000
Construction 10/15/2005  2/1/2007 474 10/15/2005  2/1/2007 474 0 Incurred to Date, Including Encumbrances: $214.360
Equipment Purchase Remaining Budget: $1,954,640

Project Title: Plainview Rd, Hicksville

Page 100



Project Number: 61059 000 Category: Roads

Legislative District: 17 Current Phase: CONSTRUCTION Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05
Status

Construction is anticipated to begin in April 2005 and take 9 to 12 months to complete. Required additional funding approved as part of the 2005 Capital Plan prior
to construction start.

Description

Plainview Road from approximately 500’ east of the Long Island Railroad to South Oyster Bay Road has intermittent curbs, inadequate drainage and localized
pavement deterioration. The project provides for the installation of new pavement, curbs, sidewalk, improved drainage and signalized intersection of Park Avenue.
Plans are to complete this work within the existing right-of-way, except for minor isolated acquisitions of property at corners, which are needed to improve turning
radii.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $7,700,000
Design Total Cumulative Budget to Date: $6,126,413
Construction 3/1/2005  3/1/2006 365 3/1/2005  3/1/2006 365 0 Incurred to Date, Including Encumbrances: $4.135,826
Equipment Purchase Remaining Budget: $1,990,587

Project Title: Stuart Ave, Valley Stream

Project Number: 61066 000 Category: Roads

Legislative District: 99 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project has been completed. Close-out procedures are underway.

Description

Stuart Avenue in North Valley Stream is a two-lane road with parking on one side. The current pavement consists of two 10' wide concrete panels (in good condition)
and one 10' wide asphalt parking lane (in poor condition). This project will new asphalt parking lane with adjacent curb and sidewalk on the south side of Stuart
Avenue. On the north side it is proposed to add 4' of concrete pavement to abut the existing concrete panels, to improve lane widths to present day standards. No
acquisition of property will be required from residential properties. On the north side, however, a highway easement will be requested from the Long Island State
Parks Commission.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $1,300,000

Design Total Cumulative Budget to Date: $1,246,403
i 8/8/2004 8/8/2004 0

Construction Incurred to Date, Including Encumbrances: $803,879

Equipment Purchase Remaining Budget: $442,524

Project Title: Bayville Road Rehabilitation, Lattingtown

Project Number: 61067 000 Category: Roads

Legislative District: 18 Current Phase: CONSTRUCTION Percent Complete: 2%
Department: Department of Public Works Status Date: 1/28/05

Status

Project Awarded in August 2004. Community opposition to restriping plan has delayed start of constrcution. Project started in April 2005 and will be complete by
July 2005.

Description

Bayville Road at Bayville Avenue currently experiences tidal flooding during extreme high tides and northeasterly storms. This road is one of two exits from Bayville
(the other is the Bayville Bridge), and is a critical evacuation route. It is proposed to improve the situations as follows:

Phase I: Install steel sheeting and gabions on the north side of Bayville Avenue to prevent coastal erosion and insure safe access to Centre Island.

Phase Il: Raise the elevation of Bayville Road/Avenue at the Tides Motel above the 50-year flood height. The alignment will remain as is and drainage will be
added.

This project has a State Highway Improvement Program (SHIPS) commitment for funding of approximately 90%. The County also received a Hazard Mitigation
Grant one-time payment of $97,098.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $6,329,285
Design Total Cumulative Budget to Date: $6,329,285
Construction 11/1/2004  6/1/2006 577 11/1/2004  7/1/2005 242 -335 Incurred to Date, Including Encumbrances: $4.806,551
Equipment Purchase Remaining Budget: $1,522,734

Project Title: IU Willets Rd, Searingtown

Project Number: 61069 000 Category: Roads

Legislative District: 10 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project has been completed. Close-out procedures are underway.

Page 102



Description

I.U. Willets Road is an east-west road with one lane in each direction located in a residential area. The present pavement is deteriorated with intermittent curbs and
an irregular profile contributing to drainage inadequacies. At a recent public information meeting, local residents expressed support for improving the remainder of
the road. It is proposed to install new asphalt pavement, curbs within the existing right-of-way and install additional drainage facilities. This will result in a smoother,
safer road for motorists and while minimizing impact on adjacent homeowners.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,300,000
Design Total Cumulative Budget to Date: $1,667,659
Construction 4/15/2004 11/1/2004 200 4/15/2004 11/1/2004 200 0 Incurred to Date, Including Encumbrances: $1.119,899
Equipment Purchase Remaining Budget: $547,760

Project Title: Peninsula Blvd at Clinton and Henry St, Hempstead

Project Number: 61075 000 Category: Roads

Legislative District: 02 Current Phase: PLANNING Percent Complete: 60%
Department: Department of Public Works Status Date: 1/28/05

Status

Several alternatives for improving these intersections have been evaluated. Proposed alternatives do not relieve the congested intersections. Cost/benefit ratio is
unfavorable.

Description

The intersection of Peninsula Boulevard and Clinton/Henry Streets is heavily traveled and becomes very congested during peak hours. The route from Henry Street
to Clinton Street does not align directly, adding to the number of turn movements and increasing delay time. It is proposed to widen Peninsula Boulevard between
Washington Street and Front Street, by lengthening the left turn lane at Henry Street and improving the alignment. In addition the connection of Henry Street to
Clinton Street would be smoothly aligned, eliminating the need for one signal and decreasing delay time in all directions.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $7,554,938
Design Total Cumulative Budget to Date: $2,567,976
Construction Incurred to Date, Including Encumbrances: $946,531
Equipment Purchase Remaining Budget: $1,621,445

Project Title: Emerson Place, Valley Stream
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Project Number: 61077 000 Category: Roads

Legislative District: 06 Current Phase: CONSTRUCTION Percent Complete: 60%
Department: Department of Public Works Status Date: 1/28/05
Status

Bids were received in July 2004. Construction started in September 2004. The expected duration for construction is 6 months. Project has been completed.
Transfer of road to Valley Stream is in process

Description

Emerson Place in the Village of Valley Stream is a north-south road through residential neighborhoods. Pavement consists of two 10" concrete panels and a 7
asphalt shoulder on each side of the concrete. The shoulders have deteriorated beyond the point of normal maintenance and should be completely rehabilitated.
The concrete pavement is in good condition but needs some joint repair and localized improvement. It is proposed to install new shoulders, curbs and driveway
aprons, and repair portions of the concrete pavement as required. No pavement widening is proposed. A previously approved request was contingent on obtaining
an agreement to transfer the road to Village of Valley Stream. The Village has stated they would assume jurisdiction of Emerson Place.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,583,390
Design Total Cumulative Budget to Date: $1,583,390
Construction 9/1/2004  3/1/2005 181 9/1/2004  3/1/2005 181 0 Incurred to Date, Including Encumbrances: $1203.753
Equipment Purchase Remaining Budget: $379,637

Project Title: Guide Rail Replacement Roadways & Bridges

Project Number: 61078 000 Category: Roads

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 60%
Department: Department of Public Works Status Date: 1/28/05

Status

Construction for this project is completed on an as-needed basis. Currently 60% complete with existing budget.

Description

A number of existing guide rails, installed many years ago on several county roads and bridges, would not meet current New York State Department of
Transportation guide rail standards for new construction. This project provides for the replacement of deficient sub-standard and damaged guide railing at various
county roads and bridges. Locations listed but not limited to the following: 1) Merrick Road over Sunrise Highway, Rockville Centre; 2) Cove Neck Road (seawall),
Cove neck; 3) Stewart Avenue over Meadowbrook Parkway, East Garden City; 4) Peninsula Boulevard, Hempstead to Rockaway Turnpike; 5) Central Avenue,
S.0.B. and LIRR, Bethpage; and 6) Daly Boulevard, Oil City, Oceanside.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $1,500,000
Design Total Cumulative Budget to Date: $784,000

Construction .
Incurred to Date, Including Encumbrances: $474,330

Equipment Purchase Remaining Budget: $309,670

Project Title: City Ave - Merrick

Project Number: 61079 000 Category: Roads

Legislative District: 19 Current Phase: COMPLETE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project has been completed. Close-out procedures are underway.

Description

City Avenue, in Merrick, is a road through a residential area. While not part of the County road system, it is on County property, received in 1986 as part of the New
York City watershed property transfer. This project will improve City Avenue pursuant to community input and modern design standards.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,585,000
Design Total Cumulative Budget to Date: $1,585,000
Construction Incurred to Date, Including Encumbrances: $590,602
Equipment Purchase Remaining Budget: $994,398

Project Title: Covert Ave Realignment, EImont

Project Number: 61081 000 Category: Roads

Legislative District: 03 Current Phase: PLANNING Percent Complete: 25%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is in the planning phase. Cost-effective alternatives are being evalauted. Construction is anticipated to begin in mid- 2006.

Description

Representatives of Sewanhaka Central School District have requested that the portion of Covert Avenue adjacent to the high school be improved to reduce the
frequency of accidents through the curve. It is proposed to increase the radius of Covert Avenue from approximately 600 ft. to 800 ft., to super elevate the curve,
and repave to improve skid resistance. Some acquisition of property will be needed. The school district has reviewed the conceptual plans and agreed to support
the small condemnation. It does not appear that any residential property will be affected.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/15/2003 5/30/2005 807 3/15/2003 5/30/2005 807 0 Total Project Cost (Lifetime Authorization): $440,380
Design 6/15/2005 12/31/2005 199 6/15/2005 12/31/2005 199 0 Total Cumulative Budget to Date: $422,578
i 10/15/2006 4/15/2007 182 10/15/2006 4/15/2007 182 0
Construction Incurred to Date, Including Encumbrances: $42,205
Equipment Purchase Remaining Budget: $380,373

Project Title: Brookside Ave Improvements, Roosevelt

Project Number: 61082 000 Category: Roads

Legislative District: 01 Current Phase: PLANNING Percent Complete: 80%
Department: Department of Public Works Status Date: 1/28/05

Status

The study phase for this project should be complete by June 2005 with design starting immediately after. Design is anticipated to last about one year. Construction
will likely take 6 months and is anticipated to begin in the following spring.

Description

This project will improve Brookside Avenue through Roosevelt (connecting Freeport and Uniondale) by replacing deteriorated pavement, installing additional
drainage where needed, and adding left turn lanes to improve safety at the intersections of Cramer Court, and Centennial Avenue. New curb will be constructed to
improve drainage and to provide a consistent road width, also increasing safety. Acquisition of property will be minimal or none, although temporary working
easements are expected. The request is for design and construction costs.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 2/1/2004  5/30/2005 484 2/1/2004  5/30/2005 484 0 Total Project Cost (Lifetime Authorization): $3,795,160
Design 6/1/2005  6/1/2006 365 6/1/2005  6/1/2006 365 0 Total Cumulative Budget to Date: $492,210
Construction 9/15/2006  3/15/2007 181 9/15/2006  3/15/2007 181 0 Incurred to Date, Including Encumbrances: $398,027
Equipment Purchase Remaining Budget: $94,183

Project Title: Jackson Ave Improvements, Syosset

Project Number: 61085 000 Category: Roads

Legislative District: 16 Current Phase: PLANNING Percent Complete: 50%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is currently underway and is in the planning stage. Consultant selection is anticipated by August 2005.

Description
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Jackson Avenue, in Syosset is currently one lane in each direction, and lanes are divided only by a painted centerline. Curbs and sidewalks are intermittent and
road width varies throughout.

It is proposed to improve Jackson Ave. by rebuilding the majority of the road to a consistent 50" width including one lane each direction, a center left turn/median,
with parking on both sides. Additional drainage will be added, and curbs and sidewalks will be installed.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 10/15/2003 1/30/2005 473 10/15/2003 5/30/2005 593 120 Total Project Cost (Lifetime Authorization): $650,000
Design 5/1/2005  7/15/2006 440 9/1/2005 11/15/2006 440 123 Total Cumulative Budget to Date: $350,000
Construction 10/15/2006 12/31/2007 442 3/15/2007  3/31/2008 382 91 Incurred to Date, Including Encumbrances: $8.135
Equipment Purchase Remaining Budget: $341,865

Project Title: Wantagh Ave At Merrick Road, Wantagh

Project Number: 61086 000 Category: Roads

Legislative District: 19 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

Design is to begin in 2005 and construction is projected to begin in 2006. A tentative bid date has been set for June 2006 and construction is expected to last six
months.

Description

This intersection of Wantagh Avenue at Merrick Road is currently very wide with slip ramps westbound to northbound and southbound to westbound. The width of
the crossing is occasionally difficult for pedestrians as vehicles sometimes fail to yield.

It is proposed to narrow the throat of the intersection, providing a more well defined vehicle path, and shorter pedestrian crossings.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $590,000
Design 6/1/2005 1/1/2006 214 6/1/2005 1/1/2006 214 0 Total Cumulative Budget to Date: $160,000
Construction 6/29/2006  1/1/2007 186 6/29/2006  1/1/2007 186 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $160,000

Project Title: Nassau Road, Roosevelt
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Project Number: 61087 000 Category: Roads

Legislative District: 01 Current Phase: VARIOUS Percent Complete: 35%
Department: Department of Public Works Status Date: 1/28/05
Status

This project will proceed in 2 phases. Phase | is in construction. Completion in February 2005. Phase Il is in planning phase. A base map needs to be developed.
Construction bid date for Phase Il is March of 2006. Construction for Phase Il is anticipated to be completed in 2007.

Description

As part of the rehabilitation of the community center/downtown of Roosevelt, a program will be initiated to address the traffic conditions and other aesthetic concerns
on Nassau Road, which remains a vital gateway for local commerce. This project will fund traffic surveys and preliminary planning and construction for overall
infrastructure improvements along this critical roadway. This project has received a $300,000 State grant for Phase | improvements regarding "traffic calming" which
will include new crosswalks and raised medians.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,100,000
Design 6/1/2005 12/31/2005 213 6/1/2005 12/31/2005 213 0 Total Cumulative Budget to Date: $2,050,000
Construction 4/1/2006 1/1/2007 275 4/1/2006 1/1/2007 275 0 Incurred to Date, Including Encumbrances: $715.801
Equipment Purchase Remaining Budget: $1,334,199

Project Title: Babylon Turnpike

Project Number: 61089 000 Category: Roads

Legislative District: 19 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

Planning phase nearly completed. [

Description

Babylon Turnpike currently has a relatively flat profile and cross section with side street profiles jutting into the road creating ponding at various intersections. Curbs
are intermittent and uncurbed sections experience deteriorated pavement at the edge of the road. Pavement condition is fair to good. This project will improve the
overall drainage and condition of the road to alleviate ponding.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2005 5/30/2005 149 1/1/2005  7/30/2005 210 61 Total Project Cost (Lifetime Authorization): $1,200,000
Design 6/1/2005 1/1/2006 214 9/1/2005 3/1/2006 181 59 Total Cumulative Budget to Date: $200,000
Construction 4/1/2006  10/1/2006 183 5/1/2006  11/30/2006 213 60 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $200,000

Page 108



Project Title: Woodbury Rd, Woodbury

Project Number: 61270 000 Category: Roads

Legislative District: 16 Current Phase: DESIGN Percent Complete: 85%
Department: Department of Public Works Status Date: 1/28/05

Status

The scope of this project was reduced so that a more economical and efficient construction could occur. Design is 85% complete. Property acquisition has been
minimized. Construction anticipated September '05.

Description

The intersection of Woodbury Road at Syosset Woodbury Road will be improved by creating a signalized tee intersection, improving safety by eliminating the current
hairpin turn and reducing the grade of the road approaching this intersection.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,302,000
Design 9/1/2004  6/15/2005 287 9/1/2004  6/15/2005 287 0 Total Cumulative Budget to Date: $4,157,462
Construction 8/15/2005 11/1/2006 443 8/15/2005 11/1/2006 443 0 Incurred to Date, Including Encumbrances: $2.457 282
Equipment Purchase Remaining Budget: $1,700,180

Project Title: Resurfacing Various County Roads 1999

Project Number: 61582 000 Category: Roads

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

Road resurfacing contracts under this project have been completed. Closeout procedure is currently underway for this project.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle. To achieve this goal on the approximately 500 centerline miles or
2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year. The County expects a reimbursement after the completion of the
individual contracts to be available from a State program named CHIPS (Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $15,000,000
Design Total Cumulative Budget to Date: $15,000,000

Construction .
Incurred to Date, Including Encumbrances: $14,794,124

Equipment Purchase Remaining Budget: $205,876

Project Title: Resurfacing Various County Roads 2000

Project Number: 61583 000 Category: Roads

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

Road resurfacing contracts under this project have been completed. Closeout procedure is currently underway for this project.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear. To achieve this
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project
is estimated to do. The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS
(Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $15,000,000
Design Total Cumulative Budget to Date: $15,000,000
Construction Incurred to Date, Including Encumbrances: $14,967,425
Equipment Purchase Remaining Budget: $32,575

Project Title: Resurfacing Various County Roads 2003

Project Number: 61584 000 Category: Roads

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

Road resurfacing contracts under this project have been completed. Closeout procedure is currently underway for this project.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear. To achieve this
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goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project
is estimated to do. The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS
(Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $11,050,000
Design Total Cumulative Budget to Date: $10,980,000
Construction 1/1/2003  12/31/2003 364 1/1/2003  12/31/2003 364 0 Incurred to Date, Including Encumbrances: $10.701,512
Equipment Purchase Remaining Budget: $278,488

Project Title: Resurfacing Various County Roads 2004

Project Number: 61585 000 Category: Roads

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 70%
Department: Department of Public Works Status Date: 1/28/05

Status

Three road resurfacing contracts were approved in 2004. 2 are complete. Approval of the third contract was delayed. Resurfacing will be completed in 2005.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface every County road once during a ten to twenty year cycle, depending upon traffic volumes and surface wear. To achieve
this goal every year, it is necessary to resurface over 125 lane miles per year, which this project has as its goal.

It is estimated that a reimbursement in the amount of $5,000,000 will be received after the completion of the individual contracts, which generally amounts to four
contracts, from the State CHIPS program.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $16,400,000
Design Total Cumulative Budget to Date: $16,400,000
Construction 1/1/2004  12/31/2004 365 1/1/2004  6/30/2005 546 181 Incurred to Date, Including Encumbrances: $12,599.631
Equipment Purchase Remaining Budget: $3,800,369

Project Title: Resurfacing Various County Roads 2005

Project Number: 61586 000 Category: Roads

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Page 111



Status
Four contracts have been let in 2005. 125 lane miles of county roads are being resurfaced.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear. To achieve this
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project
is estimated to do. The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS
(Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $15,400,000
Design Total Cumulative Budget to Date: $15,400,000
Construction 1/1/2005 12/31/2005 364 1/1/2005 12/31/2005 364 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $15,400,000

Project Title: Resurfacing Various County Roads 2006

Project Number: 61587 000 Category: Roads

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project that will begin in 2006.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear. To achieve this
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project
is estimated to do. The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS
(Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $12,500,000
Design Total Cumulative Budget to Date: $0
Construction 1/1/2006 12/31/2006 364 1/1/2006  12/31/2006 364 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0
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Project Title: Resurfacing Various County Roads

Project Number: 61588 000 Category: Roads
Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This is a new project that will begin in 2007.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear. To achieve this
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project
is estimated to do. The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS
(Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $25,000,000
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project Title: Rockaway Turnpike Cedarhurst

Project Number: 61680 000 Category: Roads

Legislative District: 07 Current Phase: DESIGN Percent Complete: 90%
Department: Department of Public Works Status Date: 1/28/05

Status

Design is 90% complete. Specifications and construction estimate are being completed. This project has a scheduled bid opening in May 2005. Plans are
complete with no acquisition needed. It will require 12 months of construction.

Description

This project will widen Rockaway Turnpike to provide increased lane capacity. This is an extremely heavily traveled roadway. This project will ease congestion by
allowing traffic to move more efficiently and provide greater safety to the motoring public.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $14,901,000

Design 6/15/1999  3/15/2005 2100 6/15/1999  3/15/2005 2100 0 Total Cumulative Budget to Date: $8,489,641
Construction 8/15/2005 5/15/2006 273 8/15/2005 5/15/2006 273 0 .

Incurred to Date, Including Encumbrances: $7,278,816
Equipment Purchase Remaining Budget: $1,210,825

Project Title: West Shore Road / Mill Neck

Project Number: 6179A 000 Category: Roads

Legislative District: 00 Current Phase: PLANNING Percent Complete: 30%
Department: Department of Public Works Status Date: 1/28/05

Status

Currently evaluating options for design improvements to this road. Options include a bike path.

Description

West Shore Road extends along the west shore of Oyster Bay harbor for 2 miles from Oyster Bay to Bayville. The existing two-lane road was built 50 years ago.
Portions of an adjacent wall are 40 years old and parts of the old wall have collapsed. It is a prime access route between Oyster Bay, Mill Neck, and Bayville.

This project is for the discrete rehabilitation or reconstruction of sections of this roadway and sea wall. Several alternatives for this improvement have met with
community opposition, however at this time, consensus has been developed with the elected officials on a conceptual plan to move this project forward. Detailed
design development will occur through 2004-2005 for a proposed construction in 2006-2007.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $16,581,105
Design Total Cumulative Budget to Date: $2,465,996
Construction Incurred to Date, Including Encumbrances: $2,071,559
Equipment Purchase Remaining Budget: $394,437

Project Title: Old Country Rd Mineola, Garden City

Project Number: 62410 000 Category: Roads

Legislative District: 00 Current Phase: DESIGN Percent Complete: 75%
Department: Department of Public Works Status Date: 1/28/05

Status

The expected bid date for this project is September 2005. Construction is anticipated to take 9 months.

Description
The intersection of Old County Road and Franklin Avenue/Mineola Boulevard is one of the busiest intersections in the County. As part of a continuing effort to adjust
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signal timings and operation to minimize vehicular delays, a traffic count was made at this intersection. This traffic count found that a relatively high percentage of
eastbound vehicles on Old County Road are turning right onto southbound Franklin Avenue. These right turning vehicles block through traffic and create long
queues and vehicle delays on eastbound Old County Road. When signal-timing changes are made to minimize these delays, delays on the three other approaches
increase. This Capital Project is proposed to have an eastbound right turn lane built on Old County Road at Franklin Avenue. The addition of this right turn lane will
allow for new signal timing that would reduce overall delay at this intersection.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $990,321
Design 10/1/2003  6/30/2005 638 10/1/2003  6/30/2005 638 0 Total Cumulative Budget to Date: $990,321
Construction 10/15/2005 6/15/2006 243 10/15/2005 6/15/2006 243 0 Incurred to Date, Including Encumbrances: $116.763
Equipment Purchase Remaining Budget: $873,558
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Project Title: County Wide Voice/Data Equip Purchase

Project Number: 97003 000 Category: Technology

Legislative District: Current Phase: PLANNING Percent Complete: 95%
Department: Information Technology Status Date: 1/28/05

Status

The project is in the planning phase for new locations.

Description

Due to the Real Estate Consolidation Program, new voice and data installations are required for various buildings. This project will also provide for equipment
purchases for Parks connectivity which will provide intra-Park and inter-network connectivity.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2005  3/1/2005 59 1/1/2005  3/1/2005 59 0 Total Project Cost (Lifetime Authorization): $4,748,764
Design Total Cumulative Budget to Date: $4,748,764
Construction Incurred to Date, Including Encumbrances: $4,587,240
Equipment Purchase 3/1/2005 12/31/2005 305 3/1/2005 12/31/2005 305 Remaining Budget: $161,524

Project Title: County Wide Voice/Data Building Reconstruction

Project Number: 97004 000 Category: Technology

Legislative District: Current Phase: DESIGN Percent Complete: 98%
Department: Information Technology Status Date: 1/28/05

Status

The design phase, which consists of designing the protocol and evaluating available technology, is currently underway. Expect completion of design in June 2005.
Improvements will occur through remainder of 2005.

Description

Due to the Real Estate Consolidation Program, new voice and data installations are required for various buildings. This includes wiring, installation, and the
provisioning of new technologies.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $11,751,236
Design 1/1/2004  6/1/2005 517 1/1/2004  6/1/2005 517 0 Total Cumulative Budget to Date: $11,751,236
Construction 7/1/2005 12/31/2005 183 7/1/2005 12/31/2005 183 0 Incurred to Date, Including Encumbrances: $11,208.976
Equipment Purchase Remaining Budget: $542,260
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Project Title: Assessment Data Processing System

Project Number: 97007 000 Category: Technology

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 15%
Department: Department of Assessment Status Date: 1/28/05

Status

Initial phase is complete. Addl phases include IVP Voice response system will be procured this year. Estimated cost for this is $350,000.

Description
This project has the following components:

Wang phase-out: the existing Wang hardware has reached the end of its life cycle. Wang is phasing out its support of the product and the county intends to phase
these systems out over the next several years. Because of this, the assessment system must be migrated to a new computer system.

File structure limitations: the assessment system has basically reached its limit to adapt to changing requirements, especially legislative mandates. A more flexible
file structure is needed to accommodate these changes. The assessment system is critical to the operation of the County since it provides the means to collect a
significant portion of the County's revenues. Furthermore, almost every other municipal organization within the County is dependent on information from this system
in order to collect its tax revenues. For these reasons, the assessment system must be a stable, secure and fault tolerant system.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,017,700
Design Total Cumulative Budget to Date: $2,018,221
Construction Incurred to Date, Including Encumbrances: $704,055
Equipment Purchase 5/15/2004  6/15/2005 396 5/15/2004  6/15/2005 396 Remaining Budget: $1,314,166

Project Title: DPW Management Information System

Project Number: 97008 000 Category: Technology

Legislative District: Current Phase: EQUIPMENT PURCHASE Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is complete. Closeout procedures are currently underway.

Description
This project supports the acquisition and upgrade of the County's Department of Public Works intergrated financial management and accounting system.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $975,000
Design Total Cumulative Budget to Date: $975,000

Construction .
Incurred to Date, Including Encumbrances: $889,707

Equipment Purchase Remaining Budget: $85,293

Project Title: Integrated Financial Sysyem

Project Number: 97013 Category: Technology

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project will fund the acquisition, upgrade and installation of the integrated financial management and accounting systems, inclduing computer hardware and
software in connection with the replacement of NUMIS, budget preparation and and accounting systems in use by the County of Nassau.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $0
Design Total Cumulative Budget to Date: $10,897,000
Construction Incurred to Date, Including Encumbrances: $9,192,443
Equipment Purchase Remaining Budget: $1,704,557

Project Title: Probation Enhance Record Scanning Operation

Project Number: 97026 000 Category: Technology

Legislative District: 00 Current Phase: PLANNING Percent Complete: 2%
Department: Probation Status Date: 1/28/05

Status

The design phase, which consists of designing the protocol and evaluating available technology, is currently underway.

Description

This project is a large scanning project consisting of 3-5 stations. It is our intention that all documents, when they arrive at Probation, will be scanned and then will
be available on line to those officers and superiors who need to be involved with that case. This will save on record keeping and the transfer of paper from one
location to another. Additionally, access will be more timely and will impact on the reports prepared for the courts.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2005  3/31/2005 89 1/1/2005  3/31/2005 89 0 Total Project Cost (Lifetime Authorization): $200,000
Design 4/1/2005  4/30/2005 29 4/1/2005  4/30/2005 29 0 Total Cumulative Budget to Date: $200,000
Construction 5/1/2005  8/30/2005 121 5/1/2005  8/30/2005 121 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $200,000

Project Title: Electronic Documents & Employee Training System

Project Number: 97050 000 Category: Technology

Legislative District: Current Phase: DESIGN Percent Complete: 80%
Department: Information Technology Status Date: 1/28/05

Status

Currently scanning Dept of Social Service documents. Expect completion by end of 3rd quarter of 2005

Description
This project is to migrate all Health and Human Services documents to an electronic format so that all agencies can view shared documents.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 6/1/2004  12/3/2004 185 6/1/2004  12/3/2004 185 0 Total Project Cost (Lifetime Authorization): $5,126,100
Design 1/1/2005  3/31/2005 89 1/1/2005  3/31/2005 89 0 Total Cumulative Budget to Date: $3,835,000
Construction 4/1/2005  9/30/2005 182 4/1/2005  9/30/2005 182 0 Incurred to Date, Including Encumbrances: $3.862,247
Equipment Purchase Remaining Budget: ($27,247)

Project Title: Civil Electronic Trans Of Exam Results

Project Number: 97081 000 Category: Technology

Legislative District: 00 Current Phase: PLANNING Percent Complete: 0%
Department: Civil Service Status Date: 1/28/05

Status

Approved in 2003, no activity has occurred with this project. This project will be closed at the end of 2005 unless progress in made.

Description
With the use of IBM, the Commission will develop its own internal software to download and update list statistics.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $270,000
Design Total Cumulative Budget to Date: $270,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $270,000

Project Title: Information Technology Strategic Plan

Project Number: 97100 000 Category: Technology

Legislative District: 00 Current Phase: HOLD Percent Complete:
Department: Information Technology Status Date: 1/28/05

Status

This project is on hold. Specific projects within the plan are being addressed individually.

Description

This project is for a comprehensive IT Strategic four year plan comprised of three core segments: Architecture and Infrastructure; Major Countywide Initiatives; and
Departmental Applications.

Inclusive in the Architecture and Infrastructure segment are essential networking devices (routers, hubs, and switches), servers, PCs and peripherals, operating
systems and other software, space occupancy, and data security.

Major countywide initiatives include the deployment of a consolidated email system, eGovernment, Intranet, Wang (legacy system) migration, Disaster Recovery
plan, document management and tracking, data warehousing, Help Desk, and Telecommunications.

Departmental applications include an automated time and attendance system, NIFS upgrades and modifications, ARC (Annual reassessment automation),
interactive assessment administration, human resources system, fleet management, performance measurement, and remote (off-site) access (among others).

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $100,000,000
Design Total Cumulative Budget to Date: $15,000,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $15,000,000

Project Title: HR, Payroll, and Benefit System
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Project Number: 97101 000 Category: Technology

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Information Technology Status Date: 1/28/05
Status

This is a new project for 2005. Vendors are currently being evaluated. Anticipate system design to begin in September of 2005.

Description

The Human Resource, Payroll and Benefits project is an enterprise-wide software and hardware implementation, utilized by all County Departments and within all
Nassau County Facilities. This new software will replace NUHRS with a new HR/Payroll/Benefits system and will automate the current manual time and labor entry
process. This system will record daily attendance and leave requests through data collection devices. The system routes approved time data to the County's
Payroll Department, which calculates and produces paychecks and will provide time, attendance, and leave information online and in hard copy reports.

The County will work with a systems integrator to conduct a detailed needs analysis of the County's current HR, payroll and benefit administration process. The
County will develop requirements definition as they relate to how the County needs to implement a new Payroll and HR system and obtain the services of a systems
integrator to implement the new application.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/1/2005  8/31/2005 183 3/1/2005  8/31/2005 183 0 Total Project Cost (Lifetime Authorization): $15,000,000
Design 8/31/2005 10/31/2005 61 8/31/2005 10/31/2005 61 0 Total Cumulative Budget to Date: $3,000,000
Construction 11/1/2005 12/31/2006 425 11/1/2005 12/31/2006 425 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $3,000,000

Project Title: Assessment Cluster Workflow System

Project Number: 97102 000 Category: Technology

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Assessment Review Commission Status Date: 1/28/05

Status

This is a new project in the 2005 budget. RFP currently being assembled.

Description

This project will acquire a new information technology system to support all aspects of the work of the Department of Assessment, Assessment Review Commission,
and Certiorari Division of the Treasurer's Office, and interaction between those departments and other county and local government units relating to property tax
assessments.

Phase | is business process re-engineering, needs assessment, procurement assistance. Phase Il is system design, acquisition of commercial and custom
software, hardware, networking, installation, data conversion, testing, training, and maintenance.

The applications that are to be acquired based on Phase | recommendations are E-government, database, case management, workflow, document and image
management, real estate valuation.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2005  8/15/2005 226 1/1/2005  8/15/2005 226 0 Total Project Cost (Lifetime Authorization): $2,600,000
Design Total Cumulative Budget to Date: $750,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $750,000

Project Title:
Project Number:
Legislative District:
Department:

Status

eGovernment
97103 000
00

Information Technology

Category:

Current Phase:

Status Date:

Technology
NEW
1/28/05

Percent Complete: 0%

13 eGovernment on-line applications are proceeding including pay parking tickets, tee time online, and leisure Parks pass. For this new 2005 project the

eGovernment Task Force will be evaluating 29 addditional applications for implementation.

Description

Online government services offer one of the few means for the County to enhance services to constituents while simultaneously reducing cost. The purpose of this
project is to convert the agency sites into the new website in order to provide a harmonious look to users while also allowing each department the ability to maintain
and update their own content. Once the remainder of the agencies are integrated, Nassau's site will rank as the top county portal in New York, and among the best
in the nation. This funding will also support the development of more applications to be made available online. According to the 3,300 constituents surveyed, they
want to have the ability to submit a HUD application, apply for subdivision permits, apply/pay for handicapped parking permits, purchase GIS premium services, and
search and download public records.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2005  4/30/2005 119 1/1/2005  4/30/2005 119 0 Total Project Cost (Lifetime Authorization): $7,300,000
Design 5/1/2005  7/31/2005 91 5/1/2005  7/31/2005 91 0 Total Cumulative Budget to Date: $3,000,000
Construction 8/1/2005  3/31/2006 242 8/1/2005  3/31/2006 242 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $3,000,000

Project Title:
Project Number:
Legislative District:

Department:

Disaster Recovery Plan

97104
00

Category:

Current Phase:

Status Date:
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Status

Description

In the course of reviewing the business and information technology process the County determined that no viable Countywide continuity and disaster recovery plan
was currently in effect. Currently the Police Department and Nassau Community College have DR plans but they do not have offsite recovery. This project would
allow Nassau, Suffolk and the state to implement a DR plan across Long Island. The purpose of this project is to provide the County with the ability to restore date
center operations, and business continuity for selected County Services, in the event of a disruption occurring as a result of a crisis, or an emergency situation. This
project will provide the County with the ability to restore data center operations in the event of a disruption occurring as a result of an emergency situation.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $950,000
Design Total Cumulative Budget to Date: $950,000
Construction Incurred to Date, Including Encumbrances: $0

Equipment Purchase Remaining Budget: $950,000

Project Title: Case Management

Project Number: 97105 Category: Technology

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

A number of agencies are operating on sub-par and antiquated case management systems. As a result, the County has chosen to select a County-wide enterprise
case management system. This solution will be a universal software package and will be customizable to individual agency needs. Five departments will implement
the new Case management solution over two years. A uniform Case Management System will benefit both agency and County initiatives: 1. An enterprise system
will be significantly less expensive as the County can secure a more competitive bid due to a larger economy of scale. 2. The county will have lower maintenance
costs, as the county will retain one maintenance contract. 3. Implementation of one system, customized to individual agencies, will be much more expedient and
cost effective vs. a number of separate software package installations. 4. Training for the uniform Case Management System can be coordinated on a County wide
basis and IT will be much better equipped to maintain and support one Case Management System vs. trying to manage and support a number of stand alone CMS’s
throughout the county 5. Nassau County has a number of initiatives that require an interface with individual agency back-end systems. A seamless interface will be
much easier to achieve and maintain in the instance of a single software package. At a minimum, agencies that will benefit will include ARC/Assessment, Consumer
Affairs, Probation, Economic Development and Civil Service.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $1,050,000
Design Total Cumulative Budget to Date: $1,050,000

Construction Incurred to Date, Including Encumbrances: $0

Equipment Purchase Remaining Budget: $1,050,000

Project Title: OEM Upgrade - CRISIS

Project Number: 97106 Category: Technology

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project will expand the CRISIS management system currently in use by the department. This will be accomplished by adding additional capabilities which
include windstorm, nuclear and biologic modeling programs. This project will also add CRISIS to 30 stations both in the EOC and remote locations.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $236,000
Design Total Cumulative Budget to Date: $236,000
Construction Incurred to Date, Including Encumbrances: $0

Equipment Purchase Remaining Budget: $236,000

Project Title: WANG Migration

Project Number: 97107 Category: Technology

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project is to develop and implement a plan to migrate all applications currently running on WANG throughout the County (ARC/Assessment, Probation,
Treasurer).

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $1,150,000
Design Total Cumulative Budget to Date: $1,150,000

Construction Incurred to Date, Including Encumbrances: $0

Equipment Purchase Remaining Budget: $1,150,000

Project Title: Vehicle Management Inventory System

Project Number: 97108 Category: Technology

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

The project will implement a pilot program for a fully
integrated Vehicle Inventory Management System that replaces several non-integrated, obsolete PC based systems and eliminate the paper intensive manual
procedures.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $270,000
Design Total Cumulative Budget to Date: $270,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $270,000

Project Title: NIFS Upgrade

Project Number: 97109 Category: Technology

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project will upgrade the current financial system. Since the County implemented the existing system in 1999, the online FAMIS and ADPCS series has
undergone significant improvements. The project will allow for those improvements as well as web-based access for all users, an e-procurement module and a
report data warehouse.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,500,000
Design Total Cumulative Budget to Date: $2,500,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $2,500,000

Project Title: Performance Measurement Statistical Software

Project Number: 97110 Category: Technology

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project will enable the software purchase that will link departmental performance to County strategies and objectives, while eliminating manual reporting
processes. This project will enable County Stat to reflect past performance, identify problem areas, and report performance statistics in an efficient manner.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $105,000
Design Total Cumulative Budget to Date: $105,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $105,000

Project Title: Museum Inventory Tracking System

Project Number: 97111 Category: Technology

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project will enable to the County to monitor and inventory all collections within the County’s Museums. The selected bar code tracking software package will
combine a series of databases that will allow immediate identification of where the item is as well as the repair history, value or other meaningful information.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $600,000
Design Total Cumulative Budget to Date: $600,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $600,000

Project Title: Student Registration System

Project Number: 97112 Category: Technology

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project will allow students attending Nassau Community College to register online. The student registration process will beceom more efficient as a result of
this installation.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $5,000,000

Project Title: County Treasurer Tax Collection/Accounting System

Project Number: 97523 000 Category: Technology

Legislative District: Current Phase: COMPLETE Percent Complete: 100%
Department: Treasurer's Office Status Date: 1/28/05

Status

This project has been completed. Closeout procedures are underway.

Description
This project is for office upgrade incldugin hardware and software acquisition and installation for the Nassau County's Treasurer's office.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $400,000
Construction Incurred to Date, Including Encumbrances: $390,478
Equipment Purchase Remaining Budget: $9,522

Project Title: County Treasurer Auto Debt System

Project Number: 97525 000 Category: Technology

Legislative District: Current Phase: CONSTRUCTION Percent Complete: 95%
Department: Treasurer's Office Status Date: 1/28/05

Status

The auto debt system should be complete by June 30, 2005.

Description
This project is the automation of the debt service process.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $400,000
Construction 1/1/2005  6/30/2005 180 1/1/2005  6/30/2005 180 0 Incurred to Date, Including Encumbrances: $270.211
Equipment Purchase Remaining Budget: $129,789

Project Title: GeoBased Mapping & Information System

Project Number: 97530 000 Category: Technology

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 95%
Department: Planning Department Status Date: 1/28/05

Status

Part of the County's GIS package. Mapping and informational system work is 95% complete. Expect completion in 2005.

Description

This project is the development of a computer mapping and informational system to allow all County agencies to manage, sort, compile and retrieve vital geobased
information.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $15,000,000
Design Total Cumulative Budget to Date: $15,000,000
i 1/1/1990 12/31/2005 5843 1/1/1990 12/31/2005 5843 0
Construction Incurred to Date, Including Encumbrances: $14,458,166
Equipment Purchase Remaining Budget: $541,834

Project Title: Cadastral Mapping

Project Number: 97531 000 Category: Technology

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 80%
Department: Planning Department Status Date: 1/28/05

Status

Currently 80% complete. Completion expected in mid-2006.

Description

This project continues the Cadastral Mapping project. When the currently funded activities are completed, the Department of Assessment will be maintaining and
publishing all tax maps from digital (AutoCAD) files. Also, there will be GIS Data Integration after completion of Tax District Boundary analysis and correction. It is
anticipated that updated versions of the district boundaries for all tax districts within the County will be processed. Subdivision boundaries are being prepared by a
number of local villages and can be useful to the Assessor. The initial goal of this activity will be to convert and integrate this data for all new subdivisions. The next
involves the conversion of historical data. The WIIS images will we converted into the data warehouse. There are over 300,000 images currently stored in the WIIS
database that must be extracted, converted to a common format and stored in the Assessor’s data warehouse.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $4,991,105
Equipment Purchase 1/1/1997  12/31/2006 3651 1/1/1997  12/31/2006 3651 Remaining Budget: $8,895

Project Title: County Attorney Office Automation

Project Number: 97570 000 Category: Technology

Legislative District: 9 Current Phase: PLANNING Percent Complete: 15%
Department: County Attorney Status Date: 1/28/05

Status

Hardware and software efficiencies are currently being evaluated by County Attorney and Information Technology.
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Description

This project funds computer and communications hardware, software, training and consulting services for the automation of the County Attorney's Office. The
County Attorney is currently without any substantial computerization and is forced to employ manual methods for the majority of its work.
Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,000,000
Design Total Cumulative Budget to Date: $750,000
Construction Incurred to Date, Including Encumbrances: $159,818
Equipment Purchase Remaining Budget: $590,182

Project Title: Update Fire Marshal Fee Collection System

Project Number: 97590 000 Category: Technology

Legislative District: 00 Current Phase: PLANNING Percent Complete:
Department: Fire Commission Status Date: 1/28/05

Status

Approved in 2003, no activity has occurred with this project. This project will be closed out in 2005 unless progress in made.

Description

0%

This project will update the fee collection system to migrate from Sybase11 (Relational Database Management Software) and Visual FoxPro2.6 (front end user
interface software) to Oracle (Relational Database Management Software) & Visual Basic (front end user interface software). It will also replace the file server and

hub/switch.
Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $400,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $400,000

Project Title: County Reassessment

Project Number: 99022 000 Category: Technology

Legislative District: 00 Current Phase: PLANNING Percent Complete:
Department: Assessment Review Commission Status Date: 1/28/05
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Status
Project is nearing completion. 95% complete. Expect completion in 2005. Website and business support to be conducted.

Description

There are more than 400,000 parcels of property to be reassessed. In addition to the appraisal portion of the project, software and hardware upgrades are

required. At the conclusion of the project, Nassau County will have a modern and upgraded assessment system. Successful completion of the project will greatly
reduce the amounts paid out by the County in tax refunds resulting from certiorari judgments. Moreover, as part of the project, the Board of Assessors intends to
implement an annual adjustment procedure so that assessments are maintained annually, reflecting changes in market value. Market value is the standard required
by law when assessments are challenged in court.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2000 12/31/2005 2191 1/1/2000 12/31/2005 2191 0 Total Project Cost (Lifetime Authorization): $38,000,000
Design Total Cumulative Budget to Date: $38,000,000
Construction Incurred to Date, Including Encumbrances: $36,277,200
Equipment Purchase Remaining Budget: $1,722,800
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Project Title: Traffic Signal Conduit & Interconnection Phase Il

Project Number: 62003 000 Category: Traffic
Legislative District: 00 Current Phase: PLANNING Percent Complete: 80%
Department: Department of Public Works Status Date: 1/28/05

Status

The current phase of the project is ongoing study to coordinate signal timing to prevent queing at grade crossings. This phase is about 80% complete with design
expected in the summer of 2005.

Description

Between 1973 and 1974, 39 miles of aerial interconnect cable was installed under a Federally aided program. Since then various sections have been removed from
the overhead and placed in underground conduit which was usually installed in conjunction with on-going road or sewer construction. Many gaps exist between the
sections of underground conduit and much of the aerial cable has reached its usable life and should be replaced. This project will continue to replace the overhead
cable with an underground system linking up previously installed conduit and also install new conduit and interconnect associated hardware to create a reliable
signal system that can be coordinated with one another and other controls (l.e. railroad crossing gates).

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/1/2003  8/1/2005 884 3/1/2003  8/1/2005 884 0 Total Project Cost (Lifetime Authorization): $5,000,000
Design 9/1/2005 1/1/2006 122 9/1/2005 1/1/2006 122 0 Total Cumulative Budget to Date: $4,088,996
Construction 5/1/2006  12/1/2006 214 5/1/2006  12/1/2006 214 0 Incurred to Date, Including Encumbrances: $2.997.085
Equipment Purchase Remaining Budget: $1,091,911

Project Title: Traffic Signal Construction & Modification - Phase VII

Project Number: 62017 000 Category: Traffic

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This is an ongoing project. After the 2005 Capital Budget/ Plan is adopted, additional work will be undertaken. Signal construction is conducted as warranted.

Description

The County owns and operates approximately 1,600 traffic signals and other control devices throughout the County. Additions and modifications must be made to
these signals in conformance to the NYS Vehicle and Traffic Law to properly safeguard the public in constantly changing traffic conditions. Modifications must be
made promptly to avoid legal liability, ensure public safety and ensure that our signals conform to current standards. New signals are constructed, existing signals
are rebuilt, or improvements such as the addition of left turn arrows or pedestrian signals (i.e. WALK/DON'T WALK) are installed via funding from this project. These
are all improvements that are not eligible for any Federal or State Aid.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $22,900,000

Design Total Cumulative Budget to Date: $14,400,000
Construction 2/1/2005 1/1/2007 699 2/1/2005 1/1/2007 699 0 .

Incurred to Date, Including Encumbrances: $11,999,986
Equipment Purchase Remaining Budget: $2,400,014

Project Title: Traffic Signal Control Computer EX Il

Project Number: 62126 000 Category: Traffic

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

The project is 95% complete. Remaining funds will be utilized for the purchase of necessary signal system hardware. Completion is expected by June 2005.

Description

This continues the expansion-extension program of the County Computerized Traffic Control System that was first initiated in 1972. The increase in efficiency and
traffic carrying capacity of our County roads without expensive-extensive widening has been proven by using the computerized traffic control system. This project

allows the continuance of the expansion of the Traffic Computerized Signal System to control additional necessary arteries, provides for the replacement of various
controller hardware, and provides a means to install communication interconnect cable and conduit where required.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $7,500,000
Design Total Cumulative Budget to Date: $7,500,000
Construction 8/1/2004 6/1/2005 304 8/1/2004 6/1/2005 304 0 Incurred to Date, Including Encumbrances: $7.167.452
Equipment Purchase Remaining Budget: $332,548

Project Title: Traffic Pavement Marking Material

Project Number: 62151 000 Category: Traffic

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 80%
Department: Department of Public Works Status Date: 1/28/05

Status

Vehicles currently being used for crews to inspect and perform layouts of traffic markings on county roads are failing. Four (4) vehicles (pickup trucks) will be
requisitioned in the October vehicle purchase. The May requisition period was missed as the Traffic Dept in conjunction with Fleet Mgt was inventorying the
condition of each vehicle.

Description
Traffic pavement markings are required by the Vehicle and Traffic Law to be installed on County Roads. The use of thermoplastic and durable preformed tape
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markings has shown to have an effective life of between 5 to 7 years. This project would enable the County to maintain a supply of these durable marking materials
on hand for installation by County forces to meet the demands of new pavement delineations over the next three years.

This project is complete.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,000,000
Design Total Cumulative Budget to Date: $1,000,000
Construction Incurred to Date, Including Encumbrances: $994,004
Equipment Purchase 1/1/2000  5/1/2005 1947 1/1/2000 12/31/2005 2191 Remaining Budget: $5,906

Project Title: Traffic Durable Pavement Markings

Project Number: 62152 000 Category: Traffic

Legislative District: 00 Current Phase: CLOSE OUT Percent Complete: 98%
Department: Department of Public Works Status Date: 1/28/05

Status

Project is complete and should be closed out.

Description

This project is for the installation of new thermoplastic pavement markings at intersections throughout Nassau County. These markings are installed in compliance
with State codes to improve safety and increase the efficiency of these intersections. This capital project will be used to fund the local share of the construction
contracts.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $800,000
Design Total Cumulative Budget to Date: $800,000
Construction Incurred to Date, Including Encumbrances: $799,961
Equipment Purchase 1/1/2000 5/1/2005 1947 1/1/2000 6/1/2005 1978 Remaining Budget: $39

Project Title: Federal Aid Durable Marking Program

Project Number: 62153 000 Category: Traffic

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 35%
Department: Department of Public Works Status Date: 1/28/05
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Status
Phase | - Construction is 30% completel1Phase Il - Design is about 98% complete.

Description

Under previous capital projects (62150 and 62152) Nassau County was able to secure Federal funds to pay 80% of construction costs associated with refurbishing
of pavement markings. This project is for the installation of new thermoplastic pavement markings at intersections throughout Nassau County. These markings are
installed in compliance with State codes to improve safety and increase the efficiency of these intersections.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,334,000
Design 1/1/2004 6/1/2004 152 1/1/2004 6/1/2004 152 0 Total Cumulative Budget to Date: $3,634,000
Construction 8/1/2004  11/1/2005 457 8/1/2004  11/1/2005 457 0 Incurred to Date, Including Encumbrances: $1278,434
Equipment Purchase Remaining Budget: $2,355,566

Project Title: Traffic Durable Pavement Markings Phase Il

Project Number: 62154 000 Category: Traffic

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 29%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is approximately 29% complete and is for the ongoing purchase of material.

Description

Traffic pavement markings are required by the Vehicle and Traffic Law to be installed on County Roads. The use of thermoplastic and durable preformed tape
markings has shown to have an effective life of between 5 to 7 years. This project would enable the County to maintain a supply of these durable marking materials
on hand for installation by County forces to meet the demands of new pavement delineations over the next three years.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $700,000
Design Total Cumulative Budget to Date: $300,000
Construction Incurred to Date, Including Encumbrances: $206,073
Equipment Purchase 1/1/2003 8/1/2005 943 1/1/2003 8/1/2005 943 Remaining Budget: $93,927

Project Title: Traffic Computerized Signal System Update
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Project Number: 62160 000 Category: Traffic

Legislative District: 00 Current Phase: PLANNING Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05
Status

This project is two inter-related sub-projects. The first is a design and build project to replace hardware and software. The contractor selection process is underway
with notice to proceed projected to be issued early 2005. The second phase is expected to begin in mid-2005.

Description

In the early 1970's the County secured Federal Aid to develop and install a state of the art centralized traffic signal computer system. This system has provided
extensive benefits in terms of reduced stops, reduced delays, reduced congestion, reduced emissions, increased travel speeds and decreased accident rates.
Because of its success, the system has grown from 108 signals to over 700 traffic signals. Most of the expansion has been accomplished via federal funds through
Federal ISTEA and TEA-21 programs. However the existing hardware and software has a capacity of 800 traffic signals. In order to continue implementing these
expansion projects, a new central system is needed. This project will provide us with a means of obtaining this system. The proposed project will replace the
existing system hardware and software in 2004 through 2006 to accommodate future growth of the system and incorporate new ITS technologies.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2004  11/1/2004 305 1/1/2004  11/1/2004 305 0 Total Project Cost (Lifetime Authorization): $4,500,000
Design 1/1/2005  10/1/2005 273 1/1/2005  10/1/2005 273 0 Total Cumulative Budget to Date: $1,800,000
Construction 12/1/2005  5/1/2007 516 12/1/2005  5/1/2007 516 0 Incurred to Date, Including Encumbrances: $41.656
Equipment Purchase Remaining Budget: $1,758,344

Project Title: Traffic Peninsula Blvd Signal Head Replacement

Project Number: 62190 000 Category: Traffic

Legislative District: 00 Current Phase: PLANNING Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

Design proposals are currently under review. Design is scheduled to begin in March 2005. Construction is projected to begin in May 2006 and last 18 months.

Description

This project replaces signal heads at 45 intersections along Peninsula Blvd. Specifically, this project replaces all of the existing 8" diameter signal lenses that face
traffic on Peninsula Blvd with 12" diameter signals. This change increases the target value of these signals and has been proven to reduce right angle, rear end and
pedestrian accidents.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning 1/1/2004  12/1/2004 335 1/1/2004  12/1/2004 335 0 Total Project Cost (Lifetime Authorization): $4,400,000

Design 3/1/2005  2/1/2006 337 3/1/2005  2/1/2006 337 0 Total Cumulative Budget to Date: $1,650,000
nstruction 5/1/2006  11/1/2007 549 5/1/2006  11/1/2007 549 0

Constructio Incurred to Date, Including Encumbrances: $2,081

Equipment Purchase Remaining Budget: $1,647,919

Project Title: Traffic Sign Replacement - Phase V

Project Number: 62313 000 Category: Traffic

Legislative District: 08 Current Phase: EQUIPMENT PURCHASE Percent Complete: 20%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is the ongoing purchases of material. An agreement needs to be approved by the Legislature.

Description

Traffic warning and regulatory signs are required by the Vehicle and Traffic Law to be installed on County Roads. The material needed to complete this work has
historically been procured via 100% County funded projects. Under a previous project, the County Department developed and installed a sign management system
to manage the inventory of over 15,000 traffic signals. The system has enabled us to better manage our sign inventory. The development of the system and the
subsequent sign replacements identified by the system are eligible for Federal Aid. This project will make use of the system to create annual lists of signs that need
to be replaced. The purchase of necessary materials to replace the signs will be funded through this project. The cost of sign materials purchased under this
project will be 80% reimbursed with Federal dollars.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,775,000
Design Total Cumulative Budget to Date: $2,450,000
Construction Incurred to Date, Including Encumbrances: $757,011
Equipment Purchase 10/1/2004  8/1/2007 1034 10/1/2004  8/1/2007 1034 Remaining Budget: $1,692,989

Project Title: Traffic Computerized Signal (Hemp/Atintc/Forest Aves)

Project Number: 62453 001 Category: Traffic

Legislative District: 00 Current Phase: CONSTRUCTION Percent Complete: 20%
Department: Department of Public Works Status Date: 1/28/05

Status

This is two sub-projects: 1) The first project began in mid 2004 and is currently under construction (20% complete). The projected construction duration is two
years.[]

Description

Page 139



In the early 1970's a Federally Aided program (TOPICS) installed 39 miles of copper interconnect cable, rebuilt traffic controllers and installed a central computer to
monitor and control 108 traffic signals. The project proved to be very effective in reducing traffic congestion, reducing delays, decreasing travel time, improving
safety and decreasing automobile emissions. Many studies indicate that this type of system is the most cost effective method of improving traffic conditions. Our
signal system has been expanded with projects very similar to this project. Our system currently controls over 700 traffic signals. With this project, we propose to
expand the system to include the traffic signals along Hempstead Ave, Atlantic Ave, and Forest Ave. New controllers will be installed and new conduit and
interconnect will be installed.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $9,000,000
Design Total Cumulative Budget to Date: $9,000,000
Construction Incurred to Date, Including Encumbrances: $6,825,193
Equipment Purchase Remaining Budget: $2,174,807

Project Title: Traffic Computerized Signal (Hemp/Atintc/Forest Aves)

Project Number: 62453 002 Category: Traffic

Legislative District: 00 Current Phase: DESIGN Percent Complete: 95%
Department: Department of Public Works Status Date: 1/28/05

Status

This is two sub-projects: Design for the second was completed in September 2004 and the package has been submitted to the state for approval. A bid date is
projected for May 2005 and construction is anticipated to last for 18 months.

Description

In the early 1970's a Federally Aided program (TOPICS) installed 39 miles of copper interconnect cable, rebuilt traffic controllers and installed a central computer to
monitor and control 108 traffic signals. The project proved to be very effective in reducing traffic congestion, reducing delays, decreasing travel time, improving
safety and decreasing automobile emissions. Many studies indicate that this type of system is the most cost effective method of improving traffic conditions. Our
signal system has been expanded with projects very similar to this project. Our system currently controls over 700 traffic signals. With this project, we propose to
expand the system to include the traffic signals along Hempstead Ave, Atlantic Ave, and Forest Ave. New controllers will be installed and new conduit and
interconnect will be installed.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $9,000,000
Design Total Cumulative Budget to Date: $9,000,000
Construction Incurred to Date, Including Encumbrances: $6,825,193
Equipment Purchase Remaining Budget: $2,174,807
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Project Title: Traffic Computerized Signal (Central Ave/Rckwy Tpk)

Project Number: 62454 000 Category: Traffic

Legislative District: 00 Current Phase: PLANNING Percent Complete: 100%
Department: Department of Public Works Status Date: 1/28/05

Status

The planning phase is complete and the process to select design consultant is to begin in early 2005. Construction is anticipated to begin in mid-2006 and reach
completion in early 2008.

Description

In the early 1970's a Federally Aided program (TOPICS) installed 39 miles of copper interconnect cable, rebuilt traffic controllers and installed a central computer to
monitor and control 108 traffic signals. The project proved to be very effective in reducing traffic congestion, reducing delays, decreasing travel time, improving
safety and decreasing automobile emissions. Many studies indicate that this type of system is the most cost effective method of improving traffic conditions. Our
signal system has been expanded with projects very similar to this project. Our system currently controls over 700 traffic signals. With this project, we propose to
expand the system to include the traffic signals along Central Avenue and Cherry Avenue in Bethpage, and along Central Avenue and Rockaway Turnpike in
Woodmere, Cedarhurst, Inwood, and Lawrence.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 5/1/2004  12/1/2004 214 5/1/2004  12/1/2004 214 0 Total Project Cost (Lifetime Authorization): $4,400,000
Design 8/1/2005  6/1/2006 304 8/1/2005  6/1/2006 304 0 Total Cumulative Budget to Date: $700,000
Construction 9/1/2006  5/1/2008 608 9/1/2006  5/1/2008 608 0 Incurred to Date, Including Encumbrances: $6.674
Equipment Purchase Remaining Budget: $693,326

Project Title: Traffic Signal Management System

Project Number: 62550 000 Category: Traffic

Legislative District: 00 Current Phase: PLANNING Percent Complete: 80%
Department: Department of Public Works Status Date: 1/28/05

Status

Planning phase nearly completed. Design phase is underway with expected completion in 1st quarter of 2006.(]

Description

The purpose of this project is to implement a state of the art signal management system. A computerized system will be developed that will contain all data
regarding the installation of traffic signal controls, maintenance history, inspection logs, records of correspondence, current and past timings, etc. The system will
identify problem locations or locations that are in need of rebuilding due to their age or a specific design feature that requires improvement.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning 7/1/2004 5/1/2005 304 7/1/2004 6/1/2005 335 31 Total Project Cost (Lifetime Authorization): $1,300,000

Design 5/1/2005  3/1/2006 304 5/1/2005  3/1/2006 304 0 Total Cumulative Budget to Date: $1,300,000
Construction 1/1/2006  7/1/2006 181 1/1/2006  7/1/2006 181 0 .

Incurred to Date, Including Encumbrances: $900,055
Equipment Purchase Remaining Budget: $399,945

Project Title: Traffic Incident Management System - Old Country Rd

Project Number: 62560 000 Category: Traffic

Legislative District: 00 Current Phase: DESIGN Percent Complete: 30%
Department: Department of Public Works Status Date: 1/28/05

Status

Design started summer 2004 and is projected to be complete September 2005. Construction is expected to begin December of 2005 with an anticipated completion
of December 2006.

Description

In an effort to further improve traffic flow along Old Country Road, an incident management system has been purposed for Old Country Rd. from Mineola to
Plainview. The system will be comprised of video cameras installed at critical locations along Old County Road. These cameras will be connected to existing fiber
optic cable that was installed in previous projects. The video cameras would provide our central computer room with live feedback as to prevailing traffic conditions.
Operators of the system will be able to pan, tilt and zoom the cameras from a remote location to identify incidents that are creating backups. Operators will then be
able to initiate the actions necessary to correct the condition and restore traffic flow. This will reduce delay associated with the incident and would therefore improve
safety.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 6/1/2003  6/1/2004 366 6/1/2003  6/1/2004 366 0 Total Project Cost (Lifetime Authorization): $1,500,000
Design 7/1/2004  9/1/2005 427 7/1/2004  9/1/2005 427 0 Total Cumulative Budget to Date: $1,500,000
Construction 12/1/2005 12/1/2006 365 12/1/2005 12/1/2006 365 0 Incurred to Date, Including Encumbrances: $159.178
Equipment Purchase Remaining Budget: $1,340,822
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Project Title: MTALIB 1995 FTA Sec 5309 Grant NY03-0307

Project Number: 91017 000 Category: Transportation

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 85%
Department: Planning Department Status Date: 1/28/05

Status

Project is 85% complete. Expect remainder of County funding to be allocated to MTA in 2005. Funds will be used towards construction of a paratransit facility.

Description

This project is is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related
equipment. MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet,
MTA Long Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately
$350K per vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $14,294,379
Design Total Cumulative Budget to Date: $9,311,545
Construction Incurred to Date, Including Encumbrances: $7,733,107
Equipment Purchase 1/1/2005 12/31/2005 364 1/1/2005 12/31/2005 364 Remaining Budget: $1,578,438

Project Title: MTALIB CNG Bus Purchase & Capital Inprovements

Project Number: 91019 000 Category: Transportation

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05

Status

MTA Long Island Bus is in the final implementation stage of the Automated Vehicle Locator System project. Close-out is scheduled for March 2005.

Description
This is the purchase of a 40-foot compressed natural gas (CNG) buses, fare boxes and Long Island Bus related capital improvements.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $21,704,610
Design Total Cumulative Budget to Date: $11,403,372
Construction Incurred to Date, Including Encumbrances: $12,639,933
Equipment Purchase 1/1/2005  3/30/2005 88 1/1/2005  3/30/2005 88 Remaining Budget: ($1,236,561)
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Project Title: MTALIB 1999 FTA Grant Sect 5307 NY90-X404

Project Number: 91028 000 Category: Transportation

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 95%
Department: Planning Department Status Date: 1/28/05

Status

MTA Long Island Bus projects are in the final stages of implementation. Project will closed out after completion.

Description

This project relates to the Federal Fiscal Year 1999 Federal Transit Administration Section 5307 Capital Grant NY90-X404 that is funded 80% by the FTA and 10%
by NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses and paratransit
vehicles. Items included are: paratransit replacement/expansion bus purchase, support vehicles, bus overhaul, vehicle maintenance transportation system Phase II,
MIS hr/payroll system Phase Il, support vehicles, engineering design services, facility capital replacement/improvements, miscellaneous equipment, contingency and
administration.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $8,463,290
Design Total Cumulative Budget to Date: $846,329
Construction Incurred to Date, Including Encumbrances: $831,707
Equipment Purchase Remaining Budget: $14,622

Project Title: MTALIB 1999 FTA Grant Sect 5307 NY03-0350

Project Number: 91029 000 Category: Transportation

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05

Status

This project is complete. Closeout procedures are currently underway.

Description

This project relates to the Federal Fiscal Year 1999 Federal Transit Administration Section 5309 Capital Grant NY03-0350 that is funded 80% by the FTA and 10%
by NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses. Items included are:
purchase of CNG 40' replacement buses, associated capital maintenance items and inspection.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $2,791,406
Design Total Cumulative Budget to Date: $279,141

Construction .
Incurred to Date, Including Encumbrances: $279,141

Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 1999 FTA Grant Sect 5307 NY90-X411

Project Number: 91033 000 Category: Transportation

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05

Status

This project is complete. Closeout procedures are currently underway.

Description

This project relates to the Federal Fiscal Year 1999 Federal Transit Administration Section 5307 Capital Grant NY90-X411 that is funded 80% by the FTA and 10%
by NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses. Items included are:
purchase of CNG 40' replacement buses, associated capital maintenance items and inspection.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $10,000,000
Design Total Cumulative Budget to Date: $1,000,000
Construction Incurred to Date, Including Encumbrances: $1,000,000
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2001 FTA Grant Sect 5307 NY90-X445

Project Number: 91034 000 Category: Transportation

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05

Status

The MTA Long Island Bus projects are in various stages of final procurement and implementation. Close-out is scheduled for June 2005.

Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders. To
maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, MTA Long Island Bus needs to purchase thirty-four 40' CNG buses to
replace those that are beyond their useful life. The beneficial life of the vehicles is 12 years/500,000 miles. The replacement cost is approximately $320K per
vehicle. Three security and dispatch support vehicles that are beyond their useful life also need to be replaced. The beneficial useful life of the vehicles is 5
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years/80,000 miles. The average replacement cost is approximately $35K. To maintain the operating facilities in a state of good repair, MTA Long Island Bus needs
to purchase and install miscellaneous facility items such as methane detection systems, fuel maintenance upgrades, CNG station programmable logic systems, lift
replacements, and roof replacements, and also engage engineering design services.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $14,151,375
Design Total Cumulative Budget to Date: $1,572,375
Construction Incurred to Date, Including Encumbrances: $1,565,610
Equipment Purchase 1/1/2005  6/30/2005 180 1/1/2005  6/30/2005 180 Remaining Budget: $6,765

Project Title: MTALIB 2000 FTA Grant Sect 5307 NY90-X423

Project Number: 91035 000 Category: Transportation

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05

Status

This project is complete. Closeout procedures are currently underway.

Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders. To
maintain operating efficiency, capacity, and continued CNG conversion of fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island Bus
needs to purchase thirty-four 40' CNG buses. The beneficial useful life of the vehicles is 12 years/500,000 miles. The replacement cost is approximately $320K per
vehicle. Three maintenance support vehicles that are beyond their useful life also need to be replaced. The beneficial useful life of the vehicles is 5 years/100,000
miles. The average replacement cost is approximately $80K. To maintain the operating facilities in a state of good repair, MTA Long Island Bus needs to purchase
and install miscellaneous facility items such as heat recovery wheels, and air curtains, including engineering design services, as well as perform various facility
repairs, and roof replacements.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $13,396,030
Design Total Cumulative Budget to Date: $1,488,448
Construction Incurred to Date, Including Encumbrances: $1,488,448
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2000 FTA Grant Sect 5307 NY03-0367
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Project Number: 91036 000 Category: Transportation

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05
Status

This project is complete. Closeout procedures are currently underway.

Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, and has an annual ridership of 31 million. To maintain operating efficiency,
capacity, and continued CNG conversion of the fixed route fleet, MTA Long Island Bus needs to purchase seven 40' CNG buses and associated spare parts to
replace those that are beyond their useful life. The beneficial useful life of the vehicles is 12 years/500,000 miles. The replacement cost is approximately $320K per
vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,379,665
Design Total Cumulative Budget to Date: $153,296
Construction Incurred to Date, Including Encumbrances: $153,296
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2001 FTA Grant Sect 5307 NY03-0380

Project Number: 91039 000 Category: Transportation

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05

Status

MTA Long Islan Bus is currently accepting delivery of fixed route buses. Closeout procedures are underway.

Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders. To
maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, MTA Long Island Bus needs to purchase four 40' CNG buses and
associated space parts to replace those that are beyond their useful life, and five 35' buses. The beneficial useful life of the vehicles is 12 years/500,000 miles, and
7 years/200,000 miles. The replacement cost of the 40' buses is approximately $320K per vehicle, and the 35' buses are approximately $125K. To maintain the
operating efficiency and capacity of the paratransit fleet, MTA Long Island Bus needs to purchase eighteen 22' buses to replace those that are beyond their useful
life. The beneficial life of the vehicles is 4 years/100,000 miles. The replacement cost is $73K per bus.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $2,562,440
Design Total Cumulative Budget to Date: $284,716

Construction .
Incurred to Date, Including Encumbrances: $235,357

Equipment Purchase Remaining Budget: $49,359

Project Title: MTALIB 2002 FTA Grant Sect 5307 NY03-0393

Project Number: 91042 000 Category: Transportation

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05

Status

This project is complete. Closeout procedures are currently underway.

Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders. To
maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island
Bus needs to purchase six 40' CNG buses and associated spare parts, and ten 35' buses. The beneficial useful life of the vehicles is 12 years/500,000 miles, and 7
years/200,000 miles. The replacement cost of the 40' bus is approximately $320K per vehicle, and the 35' bus is approximately $125K. To maintain the operating
efficiency and capacity of the paratransit fleet, MTA Long Island Bus needs to purchase eight 22' buses. The beneficial useful life of the vehicles is 4 years/100,000
miles. The replacement cost is $73K per bus.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,341,348
Design Total Cumulative Budget to Date: $371,261
Construction Incurred to Date, Including Encumbrances: $247,507
Equipment Purchase Remaining Budget: $123,754

Project Title: MTALIB 2002 FTA Grant Sect 5307 NY90-X464

Project Number: 91043 000 Category: Transportation

Legislative District: 00 Current Phase: COMPLETE Percent Complete: 100%
Department: Planning Department Status Date: 1/28/05

Status

This project is complete. Closeout procedures are currently underway.

Description
The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders. To
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maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island
Bus needs to purchase thirteen 40' CNG buses. The beneficial useful life of the vehicles is 12 years/500,000 miles. The replacement cost is approximately $320K
per vehicle. Six dispatch, patrol and security support vehicles that are beyond their useful life also need to be replaced. The beneficial useful life of the vehicles is 5
years/80,000 miles. The average replacement cost of the vehicles is approximately $21K. To maintain operating facilities in a state of good repair, MTA Long Island
Bus needs to purchase and install miscellaneous facility items such as humidifiers, and primary ventilation units, and perform energy upgrades and roof
replacements.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $9,198,675
Design Total Cumulative Budget to Date: $603,898
Construction Incurred to Date, Including Encumbrances: $603,898
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2003 FTA Grant Sect 5307 NY90-X488

Project Number: 91044 000 Category: Transportation

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Planning Department Status Date: 1/28/05

Status

This is a new project in the 2005 budget. The County will contribute 10% to capital needs of MTALIB

Description

This is MTA Long Island Bus's capital program to purchase buses and bus related equipment, and facility support items. To maintain operating efficiency, capacity,
and continued CNG conversion of the fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island Bus needs to purchase thirteen 40' CNG
buses. The beneficial useful life of the vehicles is 12 years/500,000 miles. The replacement cost is approximately $350K per vehicle. To maintain the operating
efficiency and capacity of the paratransit fleet, MTA Long Island Bus needs to purchase twenty-four 22' buses. The beneficial useful life of the vehicles is 4
years/100,000 miles. The replacement cost is $83K per bus. Maintenance and security support vehicles with a useful life of 5 years/80,000 miles need to be
replaced. The average replacement cost is approximately $50K.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,485,142
Design Total Cumulative Budget to Date: $1,485,142
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2005 12/31/2005 364 1/1/2005 12/31/2005 364 Remaining Budget: $1,485,142

Project Title: MTALIB 2003 FTA Grant Sect 5307 NY03-0411
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Project Number: 91045 000 Category: Transportation

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Planning Department Status Date: 1/28/05
Status

This is a new project in the 2005 budget. The County will contribute 10% to capital needs of MTALIB

Description

This is MTA Long Island Bus's capital program to support modifications to the paratransit facility. Long Island Bus operates 85 paratransit buses from a facility that
is inadequate to carry out the needs of the service. To maintain operating efficiency, and capacity of the paratransit fleet, facility modifications in the form of paving
and re-grading work have to be performed.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $30,740
Design Total Cumulative Budget to Date: $30,740
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2005 12/31/2005 364 1/1/2005 12/31/2005 364 Remaining Budget: $30,740

Project Title: MTALIB 2004 FTA Grant Sect 5307 NY90-X505

Project Number: 91046 000 Category: Transportation

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Planning Department Status Date: 1/28/05

Status

This is a new project in the 2005 budget. The County will contribute 10% to capital needs of MTALIB

Description

This is MTA Long Island Bus's capital improvement program to purchase buses and bus related equipment, and facility support items. To maintain the operating
efficiency of the paratransit fleet and to replace vehicles that are beyond their useful life, MTA Long Island Bus needs to purchase thirty paratransit buses. The
beneficial useful life of the vehicles is 4 years/100,000 miles. The replacement cost is $77K per bus. The security, patrol, plant and equipment, and maintenance
vehicles with beneficial useful lives of 5 years/80,000 miles that are beyond their useful life also need to be replaced. The average replacement cost is
approximately $60K. This project will be funded with a Federal Transit Administration Federal Fiscal Year 2004 formula grant (NY90-X505). A Nassau County
matching grant of 10% of the total grant will be needed to advance and complete the projects

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,052,142
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
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Equipment Purchase 1/1/2006  12/31/2006 364 1/1/2006  12/31/2006 364 Remaining Budget: $0

Project Title: MTALIB 2004 FTA Grant Sect 5307 NY03

Project Number: 91047 000 Category: Transportation

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Planning Department Status Date: 1/28/05

Status

This is a new project in the 2005 budget. The County will contribute 10% to capital needs of MTALIB

Description

This is MTA Long Island Bus's capital program to purchase bus and bus related equipment. MTA Long Island Bus operates and maintains a fleet of 327 fixed route
buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long Island Bus needs to purchase four 40' CNG buses. The beneficial useful life
of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $121,359
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2006  12/31/2006 364 1/1/2006  12/31/2006 364 Remaining Budget: $0

Project Title: MTALIB 2005 FTA Grant Sect 5307 NY90-XX

Project Number: 91048 Category: Transportation

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project relates to the Federal Fiscal Year 2005 Federal Transit Administration Section 5307 Capital Grant NY90-XX that is funded 80% by the FTA and 10% by
NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses. Items included are:
purchase of CNG 40' replacement buses, associated capital maintenance items and inspection.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning Total Project Cost (Lifetime Authorization): $1,610,500

Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2005 FTA Grant Sect 5307 NY03-0X

Project Number: 91049 Category: Transportation

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project relates to the Federal Fiscal Year 2005 Federal Transit Administration Section 5307 Capital Grant NY03-0X that is funded 80% by the FTA and 10% by
NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses. Items included are:
purchase of CNG 40' replacement buses, associated capital maintenance items and inspection.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $121,472
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2006 FTA Grant Sect 5307 NY90-XX

Project Number: 91051 Category: Transportation

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project is is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related
equipment. MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet,
MTA Long Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately
$350K per vehicle.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,030,000
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2006 FTA Grant Sect 5307 NY03-0X

Project Number: 91053 Category: Transportation

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project is is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related
equipment. MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet,
MTA Long Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately
$350K per vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2007 FTA Grant Sect 5307 NY90-XX

Project Number: 91054 Category: Transportation

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description
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This project is is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related
equipment. MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet,
MTA Long Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately
$350K per vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,977,500
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2007 FTA Grant Sect 5307 NY03-0X

Project Number: 91055 Category: Transportation

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project is is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related
equipment. MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet,
MTA Long Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately
$350K per vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2008 FTA Grant Sect 5307 NY90-XX

Project Number: 91056 Category: Transportation

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05
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Status

Description

This project is is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related
equipment. MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet,
MTA Long Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately
$350K per vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,125,500
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project Title: MTALIB 2008 FTA Grant Sect 5307 NY03-0X

Project Number: 91057 Category: Transportation

Legislative District: 00 Current Phase: Percent Complete:
Department: Status Date: 1/28/05

Status

Description

This project is is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related
equipment. MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet,
MTA Long Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately
$350K per vehicle.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project Title: Nassau Hub Study
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Project Number: 91091 000 Category: Transportation

Legislative District: 02 Current Phase: PLANNING Percent Complete: 60%
Department: Planning Department Status Date: 1/28/05
Status

The County is in the final stages of the Nassau Hub Major Investment Study (MIS), with this phase scheduled to be completed mid-June 2005.[1Everything is still in
the planning stage, although that will change when the Hub planning initiative enters the environmental phase (i.e., DEIS and FEIS) either later this year, or early
2006.

Description

This project will explore transit options in the central portion of the County, in a 2.9 square mile area, whose boundaries are Old Country Road to the north,
Hempstead Turnpike to the south, Clinton Road to the west and Merrick Avenue to the east. The range of alternatives that will be evaluated include light rail, a fixed
guide way loop, and a circulator bus service and shuttle buses that would connect existing facilities and new infill development in a pedestrian/transit-friendly
environment. Potential transit service would connect with a LIRR commuter rail station. Any new or enhanced transportation system would connect existing
development such as the Roosevelt Field Mall, the Raceway Center, Hofstra University, Nassau Community College, the Nassau Veterans Memorial Coliseum,
Mitchel Athletic Complex, Museum Row, EAB Plaza and the Marriott Hotel. In addition the project will include future development of the 70 acre Coliseum site,
development of the former Raceway grandstand area and any other planned infill development would be considered in future transit options for the Hub.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 10/15/2003  5/30/2005 593 10/15/2003  6/15/2005 609 16 Total Project Cost (Lifetime Authorization): $1,324,596
Design Total Cumulative Budget to Date: $1,324,596
Construction Incurred to Date, Including Encumbrances: $0

Equipment Purchase Remaining Budget: $1,324,596

Project Title: County Wide Planning Initiative and Study

Project Number: 91092 000 Category: Transportation

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Planning Department Status Date: 1/28/05

Status

This is a new project in the 2005 budget.

Description

Based upon the 35 Economic Development Zone Community Meetings, the County Executive has made a commitment to conduct a study and produce a document
that will reflect and address the growing economic, social and environmental needs and priorities of individual communities, as well as the County as a whole. The
County continues to grow and must be directed in such a way so that we can support our community and regional priorities to insure a sustainable future and
maintain our quality of life. The study document will help to shape an efficient provision of services to County residents.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning 1/1/2005 6/30/2006 545 1/1/2005 6/30/2006 545 0 Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $400,000

Construction Incurred to Date, Including Encumbrances: $0

Equipment Purchase Remaining Budget: $400,000

Project Title: LIRR Various Projects

Project Number: 91300 000 Category: Transportation

Legislative District: 00 Current Phase: HOLD Percent Complete: 50%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is currently on hold.

Description

Oyster Bay Yard must be constructed to accommodate the future fleet, as well as the existing operations. Thus, five tracks must be available in the yard to store the
existing five lay-ups (as well the proposed 5 lay-ups), and an additional track for growth potential and operations flexibility.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $65,000,000
Design Total Cumulative Budget to Date: $33,220,893
Construction Incurred to Date, Including Encumbrances: $36,044,323
Equipment Purchase Remaining Budget: ($2,823,430)

Project Title: LIRR Reconstruction Various Bridges & Buildings

Project Number: 91302 000 Category: Transportation

Legislative District: 00 Current Phase: HOLD Percent Complete: 85%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is currently on hold.

Description

The Long Island Rail Road is responsible for the inspection, maintenance and repair of line structures throughout a territory that includes all of Nassau County. The
majority of LIRR line structures are bridges. The bridges and viaducts are not in a state of good repair. There is currently an effort to address this deficiency with
the current PN3H project.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $40,000,000
Design Total Cumulative Budget to Date: $31,219,467
Construction Incurred to Date, Including Encumbrances: $34,788,495
Equipment Purchase Remaining Budget: ($3,569,028)

Project Title: Farmingdale Station Parking

Project Number: 91304 000 Category: Transportation

Legislative District: 12 Current Phase: HOLD Percent Complete: 0%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is currently on hold.

Description

The Long Island Rail Road seeks authorization, under the Metropolitan Transportation Authority Parking Policy, for the LIRR to enter into agreement with the Village
of Farmingdale for the construction and operations of additional commuter parking facilities.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,750,000
Design Total Cumulative Budget to Date: $1,000,000
Construction Incurred to Date, Including Encumbrances: $0

Equipment Purchase Remaining Budget: $1,000,000

Project Title: LIRR Resurface Various Parking Areas

Project Number: 91306 000 Category: Transportation

Legislative District: 00 Current Phase: HOLD Percent Complete: 80%
Department: Department of Public Works Status Date: 1/28/05

Status

This project is currently on hold.

Description

The LIRR has more than 60,000 commuter parking spaces system wide, of which about 85% are owned and operated by entities other than the LIRR. Driving to the
station and parking remains the preferred station access mode the LIRR customers. Insuring that commuter parking lots are kept in a state-of-good-repair (SGR),
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through a regular rehabilitation program, continues to be an integral element in the LIRR's overall plan to retain/grow existing markets. It is also consistent with the

LIRR's goal to become more directly involved in day-to-day total parking program management.

Schedule Information Planned Duration Current Duration Variance
Start Finish (Days) Start Finish (Days)

Planning

Design

Construction

Equipment Purchase

Financial Information

Total Project Cost (Lifetime Authorization): $17,000,000

Total Cumulative Budget to Date: $7,972,191

Incurred to Date, Including Encumbrances: $14,337,607

Remaining Budget: ($6,365,416)

Project Title: Employee Facility Rehabilitation

Project Number: 91321 000 Category:
Legislative District: 99 Current Phase:
Department: Department of Public Works Status Date:
Status

This project is currently on hold.

Description

Transportation
HOLD
1/28/05

Percent Complete: 66%

This project will complete design or construction of new Employee Facilities throughout the Long Island Rail Road. The existing faculties are or will be in need of
replacement or upgrade in the next 20 years. These facilities are utilized by employees throughout the system for their headquarters and other operational needs.

Schedule Information Planned Duration Current Duration Variance
Start Finish (Days) Start Finish (Days)

Planning

Design

Construction

Equipment Purchase

Financial Information

Total Project Cost (Lifetime Authorization): $6,000,000

Total Cumulative Budget to Date: $3,900,000

Incurred to Date, Including Encumbrances: $3,903,061

Remaining Budget: ($3,061)

Project Title: Veterans Memorial Coliseum Reuse EIS

Project Number: 92029 000 Category:
Legislative District: 01 Current Phase:
Department: Planning Department Status Date:
Status

Currently evaluating options for future use of this property.
Description
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Under this project, the Nassau County Planning Commission will retain the services of a consultant in connection with the preparation of a Generic Environmental
Impact Statement (GEIS) for the redevelopment of the approximately 80+/- acre property comprising the Nassau Veterans Memorial Coliseum.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $600,000
Design Total Cumulative Budget to Date: $600,000
Construction Incurred to Date, Including Encumbrances: $19,774
Equipment Purchase Remaining Budget: $580,226
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Sewer & Storm Water Authority



Sewer and Storm Water
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Project Title: SD2 Interceptor Corrosion Survey & Rehabilitation

Project Number: 30051 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: DESIGN Percent Complete: 5%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This project will include multiple construction contracts. In-house design was completed for an internal lining job and that is going out for bid soon. This is reflected
in the Construction dates here. Additionally, and engineering study is underway to identify future rehabilitation projects. The dates for that study are reflected in the
Design start and finish dates.

Description

The interceptor sewers (approx. 60 miles) for Disposal District Il (SD2) were installed from 1949 through 1955. Pipe material consisted primarily of reinforced
concrete in sizes ranging from 18 inch to 72 inch diameters. Pipe failures have occurred due to crown corrosion caused by chemical erosion (hydrogen sulfide).
Recent in-house investigations in the Oceanside area indicate corrosive pH readings that warrant further evaluation and remedial action.

The proposed five (5) year program of interceptor evaluation, repair and rehabilitation will identify structural deficiencies and implement immediate and short term
actions to address the deficiencies. Visual and closed-circuit television inspection of pipes and manholes as well as laboratory analysis of pipe samples will be
conducted.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,680,000
Design 10/18/2004 8/18/2005 304 10/18/2004 8/18/2005 304 0 Total Cumulative Budget to Date: $1,840,000
Construction 7/15/2005 11/15/2005 123 7/15/2005 11/15/2005 123 0 Incurred to Date, Including Encumbrances: $493,000
Equipment Purchase Remaining Budget: $1,347,000

Project Title: Storm Water Outfall Inprovements (Bay Park & Cedar Creek)

Project Number: 31150 000 Category: Sewer and Storm Water

Legislative District: 07,19 Current Phase: NEW Percent Complete: 0%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This is a new project in the 2005 budget.

Description

To comply with Phase Il of the Federal Storm Water Regulations, we must provide facilities to reduce sediments and nutrients within the storm water discharges to
surface waters. This project will assist the county in complying with these regulations.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning 12/15/2005 4/15/2006 121 12/15/2005 4/15/2006 121 0 Total Project Cost (Lifetime Authorization): $1,200,000

Design 4/16/2006 12/16/2006 244 4/16/2006 12/16/2006 244 0 Total Cumulative Budget to Date: $0
Construction 4/1/2007  12/1/2007 244 4/1/2007  12/1/2007 244 0 .

Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project Title: Health Dept Birches Sewage Treatment

Project Number: 33990 000 Category: Sewer and Storm Water

Legislative District: 18 Current Phase: DESIGN Percent Complete: 95%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

The design for this project is nearly complete and contract documents have been submitted to DEC. Construction is expected to begin in 2005, although the project
is on hold pending resolution of ownership with the Town of Oyster Bay in establishment of the sewer collection district. The consent decree requires this to be in
operation by 9/15/2005.

Description

Funding is required to furnish materials and construction services to upgrade an existing chlorine contact chamber to provide primary, secondary and tertiary (nitrate
removal) sewage treatment in a residential subdivision in northern Nassau County. Upgrading of this facility is required by the New York State Department of
Environmental Conservation.

Nassau County is presently operating the facility in non-compliance with a permit and has entered a consent agreement to bring the facility into compliance. The
project will involve the design, purchase and installation of a package sewage treatment plant to provide the required treatment. The County may be awarded
$522,500 in matching funds from the NYS water/clean air bond act for this project. Once installed and operating, the facility will be maintained by the Town of Oyster
Bay.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 4/13/2004 4/22/2004 9 4/13/2004 4/22/2004 9 0 Total Project Cost (Lifetime Authorization): $1,328,000
Design 4/22/2004 7/21/2004 90 4/22/2004 7/21/2004 90 0 Total Cumulative Budget to Date: $1,328,000
Construction 12/1/2004  9/15/2005 288 6/15/2005 3/15/2006 273 181 Incurred to Date, Including Encumbrances: $150.258
Equipment Purchase Remaining Budget: $1,177,742

Project Title: Bay Park Aeration Tank Covers

Project Number: 3B114 000 Category: Sewer and Storm Water

Legislative District: 07 Current Phase: COMPLETE Percent Complete: 100%
Department: Sewer and Storm Water Authority Status Date: 1/28/05
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Status
Construction is complete, with minor punch list items remaining.

Description

This project will provide covers over the four existing aeration tanks and a new fifth aeration tank. It will also include the installation of odor control equipment
housed within a new odor control building to collect and treat the process exhaust air for the removal of odorous compounds. This work is necessary to decrease
the potential emissions of odor-causing compounds, which is of concern to the surrounding communities.

In addition, this project also includes work to replace four 15,000-gallon chemical tanks located in the existing Effluent Screening and Disinfection Building which is
adjacent to the proposed new odor control building.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $25,100,000
Design Total Cumulative Budget to Date: $21,946,508
Construction Incurred to Date, Including Encumbrances: $20,491,466
Equipment Purchase Remaining Budget: $1,455,042

Project Title: Bay Park Chemical Bulk Storage Facility Improvements

Project Number: 3B115 000 Category: Sewer and Storm Water

Legislative District: 07 Current Phase: DESIGN Percent Complete: 90%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

A portion of this work was broken out, designed, and is in construction (about 20% complete). This portion of the work involves retrofitting of existing tanks with new
electronic level / alarm detection equipment that will transmit to new display panels near the tank fill station. This work is required by DEC to be completed sooner
than the other work.

Description

This project provides for improvements to chemical bulk storage facilities that exist at the Bay Park Sewage Treatment site. Current federal, state and local code
requires that existing facilities (i.e. storage, transfer, delivery, distribution, monitoring systems, etc.) for regulated chemicals be upgraded to comply with the most
stringent requirements of these codes in order to protect the environment and personnel from spills, leaks, etc. This project involves but is not limited to providing
additional/improved spill containment structures (covered), leak detection/alarm system associated utility work.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/30/2004  6/30/2004 92 4/30/2004  8/1/2004 93 32 Total Project Cost (Lifetime Authorization): $1,144,000
Design 7/1/2004 12/31/2004 183 8/1/2004  2/28/2005 211 59 Total Cumulative Budget to Date: $794,000
Construction 8/1/2005  10/30/2006 455 8/1/2005  10/30/2006 455 0 Incurred to Date, Including Encumbrances: $118.689
Equipment Purchase Remaining Budget: $675,311
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Project Title: Bay Park Outfall Dist Structure Pipeline Rehabilitation

Project Number: 3B116 000 Category: Sewer and Storm Water

Legislative District: 07 Current Phase: PLANNING Percent Complete: 0%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

It is anticipated that the RFP for planning, Arch Design Report, and design will be issued in September 2005.

Description

This project is for the rehabilitation of the Bay Park Sewage Treatment Plant (BPSTP) outfall distribution structure and pipeline located in Reynolds Channel.
Constructed in the 1960's, these structures have not been thoroughly evaluated since that time. Recent investigations by County personnel have determined that
the concrete distribution structure has deteriorated to a strength substantially below its design strength. Additionally, due to an apparent obstruction of the tide gate,
the tidal pumps are operating excessively resulting in accelerated wearing of mechanical components and increased energy and maintenance costs.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/1/2006  6/1/2006 92 3/1/2006  6/1/2006 92 0 Total Project Cost (Lifetime Authorization): $750,000
Design 6/1/2006  12/1/2006 183 6/1/2006  12/1/2006 183 0 Total Cumulative Budget to Date: $750,000
Construction S//2007 - 5I172007 0 S/2007 - 5i172007 0 0 Incurred to Date, Including Encumbrances: $14,241
Equipment Purchase Remaining Budget: $735,759

Project Title: Bay Park Influent Pumping System Upgrade

Project Number: 3B117 000 Category: Sewer and Storm Water

Legislative District: 07 Current Phase: PLANNING Percent Complete: 10%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

Testing of the interior 48" pipe has been completed. Negotiations for the test pit work are currently underway.

Description

This project is intended to rehabilitate the Bay Park Sewage Treatment Plant (BPSTP) influent pumping system. Modifications and improvements to the system are
necessary as pump casings leak, pipelines leak, and several of the pumps have been in operation for forty (40) years and have exceed their useful life expectancy.
Some of the pump controls and appurtenances are no longer manufactured and cannot be repaired if they fail.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning 10/1/2004  5/1/2005 212 10/1/2004  5/1/2005 212 0 Total Project Cost (Lifetime Authorization): $555,000

Design 5/1/2005  7/1/2006 426 5/1/2005  7/1/2006 426 0 Total Cumulative Budget to Date: $555,000
Construction 7/1/2006  11/1/2008 854 7/1/2006  11/1/2008 854 0 .

Incurred to Date, Including Encumbrances: $301,180
Equipment Purchase Remaining Budget: $253,820

Project Title: Bay Park Permanent Lighting Replacement

Project Number: 3B118 000 Category: Sewer and Storm Water

Legislative District: o7 Current Phase: PLANNING Percent Complete: 90%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

The final technical design report was submitted on 1/11/05 and this needs final review and acceptance by the County. The County must present the selected
alternative to the community.

Description

During the course of the multi-phased construction improvement program at the Bay Park Sewage Treatment Plant (BPSTP) the original roadway and exterior
lighting system was removed to accommodate new structures. As a short term measure temporary fixtures were installed atop wooden poles to satisfy minimum
exterior lighting requirements. The temporary lighting system was not intended or designed to remain in-place for an extended period of time. As such, the fixtures,
wiring and poles are deteriorating and becoming unserviceable.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 6/1/2004  10/1/2004 122 6/1/2004  10/1/2004 122 0 Total Project Cost (Lifetime Authorization): $700,000
Design 10/1/2004  6/1/2005 243 10/1/2004  6/1/2005 243 0 Total Cumulative Budget to Date: $700,000
Construction 1/1/2005  3/1/2006 424 1/1/2005  3/1/2006 424 0 Incurred to Date, Including Encumbrances: $103.185
Equipment Purchase Remaining Budget: $596,815

Project Title: Bay Park Various Buildings and Equipment Modifications

Project Number: 3B119 000 Category: Sewer and Storm Water

Legislative District: 07 Current Phase: PLANNING Percent Complete: 2%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

Proposals are due on 1/21/05 and the committee needs to recommend a consultant to perform the design work.

Description

This project will make various equipment modifications to the Operations, Primary Sludge, Sludge Thickening, and Sludge Dewatering facilities. Major modifications
include: upgrade/replacement of three (3) emergency generators in the Operations Building; modifications/improvements to centrifugal process air blowers;
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modifications to flotation thickener system to improve hydraulics; and miscellaneous health (OSHA) and safety (fire prevention/detection) improvements to comply
with current codes and regulations.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 5/1/2005  9/1/2005 123 5/1/2005  9/1/2005 123 0 Total Project Cost (Lifetime Authorization): $5,000,000
Design 9/1/2005  9/1/2006 365 9/1/2005  9/1/2006 365 0 Total Cumulative Budget to Date: $3,333,334
Construction 11/1/2006  6/1/2008 578 11/1/2006  6/1/2008 578 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $3,333,334

Project Title: Bay Park Hot & Chilled Water Piping System Replacement

Project Number: 3B200 000 Category: Sewer and Storm Water

Legislative District: 07 Current Phase: DESIGN Percent Complete: 10%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

Authorization to commence the Technical Design Report was given on 1/10/05. Investigation of the hot / chilled water line is being fast-tracked to meet the October
2005 heating season.

Description

The existing hot and chilled water yard piping systems are deteriorating and leaking. Failure of this system would result in loss of heating/cooling for various plant
buildings. This loss would lead to the failure of process equipment and systems which would no longer be protected from extreme temperatures. Additionally, the
hot water system is a "closed loop" system which should be chemically treated to remove impurities. Due to current water losses we are experiencing an increase in
the cost of chemical treatment.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 9/1/2004  12/1/2004 91 9/1/2004  12/1/2004 91 0 Total Project Cost (Lifetime Authorization): $1,900,000
Design 1/10/2005  6/1/2005 142 1/10/2005  6/1/2005 142 0 Total Cumulative Budget to Date: $1,000,000
Construction 9/1/2005  12/1/2005 91 9/1/2005  12/1/2005 91 0 Incurred to Date, Including Encumbrances: $115.247
Equipment Purchase Remaining Budget: $884,753

Project Title: Cedar Creek Modifications Phase IV

Project Number: 3C042 000 Category: Sewer and Storm Water

Legislative District: 15 Current Phase: COMPLETE Percent Complete: 100%
Department: Sewer and Storm Water Authority Status Date: 1/28/05
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Status
This project is complete.
Description

The segments of the Phase IV improvements to the Water Pollution Control Board (WPCP), as recommended in the 1983 facilities planning study are new digesters
(IVA), influent screaning improvements (IVB), new primary tanks, protected water and fire main (IVC) and a secondary gas compressor are all complete.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $170,000,000
Design Total Cumulative Budget to Date: $168,627,755
Construction Incurred to Date, Including Encumbrances: $169,846,687
Equipment Purchase Remaining Budget: ($1,218,932)

Project Title: Cedar Creek Digester Facilities Rehabilitation

Project Number: 3C052 000 Category: Sewer and Storm Water

Legislative District: 15 Current Phase: COMPLETE Percent Complete: 100%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This project is complete.

Description
This project is to rehabilitate the 4 primary and 4 secondary sludge digesters at the Cedar Creek STP.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $9,000,000
Design Total Cumulative Budget to Date: $8,760,087
Construction Incurred to Date, Including Encumbrances: $8,642,903
Equipment Purchase Remaining Budget: $117,184

Project Title: Cedar Creek Air Flotation Facility Rehabilitation

Project Number: 3C055 000 Category: Sewer and Storm Water

Legislative District: 15 Current Phase: DESIGN Percent Complete: 10%
Department: Sewer and Storm Water Authority Status Date: 1/28/05
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Status
The conceptional design is currently in progress. This represents approximately 10% of the design phase.

Description

This project is for the rehabilitation of four dissolved air flotation (DAF) thickening tanks at the Cedar Creek WPCP. These tanks were a part of the original plant
construction and have been in service for over 20 years. This project involves replacement of all tank internals, all associated auxiliary process and building
systems to meet all new and existing codes. Associated improvements to HVAC/odor control system and miscellaneous electrical, architectural, plumbing, etc. are
also included. Once complete, this project will provide efficient and dependable sludge thickening so that the plant will be able to meet the expected process
loadings in the design year 2005.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 11/1/2002  11/1/2004 731 11/1/2002  11/1/2004 731 0 Total Project Cost (Lifetime Authorization): $7,603,528
Design 11/1/2004  2/1/2006 457 11/1/2004  2/1/2006 457 0 Total Cumulative Budget to Date: $1,603,528
Construction 7/1/2006 2/1/2008 580 7/1/2006 2/1/2008 580 0 Incurred to Date, Including Encumbrances: $473.128
Equipment Purchase Remaining Budget: $1,130,400

Project Title: Cedar Creek Aeration Tank Covers

Project Number: 3C056 000 Category: Sewer and Storm Water

Legislative District: 15 Current Phase: COMPLETE Percent Complete: 100%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This project is closed.

Description

This work will provide covers over all aeration tanks and include the installation of equipment to collect and treat the process exhaust air for the removal of odorous
compounds. This work is necessary to decrease the potential emissions of odor causing compounds, which is a concern to the community. This work may also be
mandated by Federal law depending on the results of the independent health effects study currently being conducted.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $26,100,000
Design Total Cumulative Budget to Date: $19,348,392
Construction Incurred to Date, Including Encumbrances: $21,944,949
Equipment Purchase Remaining Budget: ($2,596,557)

Project Title: Cedar Creek Sludge Dewatering Facility Improvement
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Project Number: 3C057 000 Category: Sewer and Storm Water

Legislative District: 15 Current Phase: DESIGN Percent Complete: 95%
Department: Sewer and Storm Water Authority Status Date: 1/28/05
Status

The project about 95% through design and a construction bid expected in March 2005. Construction will begin in spring 2005 and last 2.5 years.

Description

This project at the Cedar Creek WPCP is comprised of the following: replacement of the existing sludge dewatering belt filter presses or centrifuges, improvements
to the HVAC/odor control system and miscellaneous electrical, architectural, plumbing, etc. improvements. This facility is a critical part of the County's long-term
sludge disposal plan and as such must operate for the next 25 years. The existing presses are approaching the end of their useful lives and are experiencing more
frequent mechanical failures. Replacement will not only alleviate this problem but the available technology will reduce the hauling and disposal costs.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $28,990,000
Design 12/2/2002  3/4/2004 458 12/2/2002 1/25/2005 785 327 Total Cumulative Budget to Date: $12,447,635
Construction 7/1/2004  2/1/2007 945 5/1/2005  12/1/2007 944 303 Incurred to Date, Including Encumbrances: $957.124
Equipment Purchase Remaining Budget: $11,490,511

Project Title: Cedar Creek Security & Fencing Improvements

Project Number: 3C063 000 Category: Sewer and Storm Water

Legislative District: 19 Current Phase: PLANNING Percent Complete: 90%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

Planning for this project is currently underway. Issues regarding the separation of the park and plant security are to be resolved in this phase.

Description

This project is for the addition of a guard house with automatic access card reader, video camera, entry buzzer and intercom, etc. Complementing this new secure
entrance to the Cedar Creek Water Pollution Control Plant will be approximately 1300 feet of new security fence, new gates and rehabilitation of approximately 1000
feet of existing fence.

This new security system will alleviate the manned operation of the existing guard booth during the 4 p.m. - 12 a.m., 12 a.m. - 8 a.m., and weekend shifts. Similar
improvements at the Bay Park Sewage Treatment Plant resulted in operational cost savings of $150,000 per year.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning 1/1/2003  6/1/2005 882 1/1/2003  6/1/2005 882 0 Total Project Cost (Lifetime Authorization): $500,000

Design 9/1/2005  9/1/2006 365 9/1/2005  9/1/2006 365 0 Total Cumulative Budget to Date: $500,000
Construction 12/1/2006  12/1/2007 365 12/1/2006  12/1/2007 365 0 .

Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $500,000

Project Title: Cedar Creek Chemical Bulk Storage Facility Improvements

Project Number: 3C064 000 Category: Sewer and Storm Water

Legislative District: 19 Current Phase: DESIGN Percent Complete: 90%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

A portion of this work was broken out, designed, and is in construction (about 20% complete). This portion of the work involves retrofitting of existing tanks with new
electronic level / alarm detection equipment that will transmit to new display panels near the tank fill station. This work is required by DEC to be completed sooner
than the other work.

Description

This project is for Improvements to chemical bulk storage facilities that exist at the Cedar Creek site. Current federal, state and local code requires that existing
facilities (i.e. storage, transfer, delivery, distribution, monitoring systems, etc. for regulated chemicals) be upgraded to comply with the most stringent requirements of
these codes in order to protect the environment and personnel from spills, leaks, etc. This project involves but is not limited to providing additional/improved spill
containment structures (covered), leak detection/alarm systems, and associated utility work.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/30/2004  6/30/2004 92 4/30/2004  8/1/2004 93 32 Total Project Cost (Lifetime Authorization): $1,053,000
Design 7/1/2004 12/31/2004 183 8/1/2004  2/28/2005 211 59 Total Cumulative Budget to Date: $753,000
Construction 8/1/2005 10/30/2006 455 8/1/2005 10/30/2006 455 0 Incurred to Date, Including Encumbrances: $109.931
Equipment Purchase Remaining Budget: $643,069

Project Title: Cedar Creek Various Roof Replacement

Project Number: 3C065 000 Category: Sewer and Storm Water

Legislative District: 15 Current Phase: VARIOUS Percent Complete: 5%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

Some of the equipment has been purchased. A combination sewer flushing / TV inspection truck is a planned purchase in 2005.

Description
This project is for the replacement of various building roofs at the Cedar Creek Water Pollution Control Plant, except the Sewer Maintenance (K) Building. The roofs
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of all the original plant buildings are approximately thirty (30) years old and have exceeded their expected useful life of twenty (20) years. This work is required
because visual inspection has revealed many large cracks in the roofs which have allowed rainwater to saturate the roof underlayment (insulation) and leak into the
buildings.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2002 1/1/2003 365 1/1/2002 1/1/2003 365 0 Total Project Cost (Lifetime Authorization): $1,600,000
Design 7/1/2005  2/1/2006 215 7/1/2005  2/1/2006 215 0 Total Cumulative Budget to Date: $600,000
Construction 5/1/2006  5/1/2007 365 5/1/2006  5/1/2007 365 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $600,000

Project Title: Inwood STP Conversion

Project Number: 3N009 000 Category: Sewer and Storm Water

Legislative District: 7 Current Phase: COMPLETE Percent Complete: 100%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This project is complete.

Description
This project will convert the inwood STP to a pumpstation. This now is pumped to Bay Park.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2002  1/1/2003 365 1/1/2002  1/1/2003 365 0 Total Project Cost (Lifetime Authorization): $455,000
Design 7/1/2005  2/1/2006 215 7/1/2005  2/1/2006 215 0 Total Cumulative Budget to Date: $325,000
Construction 5/1/2006  5/1/2007 365 5/1/2006  5/1/2007 365 0 Incurred to Date, Including Encumbrances: $325.000
Equipment Purchase Remaining Budget: $0

Project Title: Pump Station Rehabilitation - Mott Street

Project Number: 3P207 000 Category: Sewer and Storm Water

Legislative District: 4 Current Phase: CONSTRUCTION Percent Complete: 98%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This project is essentially complete, although some punchlist items have not been completed. The general contractor has forwarded a Notice of Claim to the County.

Description
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The project will rehabilitate the Mott Street Pump Station (wet well, pumps, valves, piping) so that is meets codes.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,870,000
Design Total Cumulative Budget to Date: $1,870,000
Construction 4/11/1994 12/15/2005 4266 4/11/1994 12/15/2005 4266 0 Incurred to Date, Including Encumbrances: $1.825.230
Equipment Purchase Remaining Budget: $44,770

Project Title: Falmouth Pump Station Piping/Valves Replacement

Project Number: 3P208 000 Category: Sewer and Storm Water

Legislative District: 10 Current Phase: PLANNING Percent Complete: 33%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This project will proceed under a requirements contract.

Description

The suction and discharge piping for the three (3) sewage pumps was tested for wall thickness and indicated thinning of the pipe walls. Replacement piping and
ancillary items for all three (3) pumps include, approximately: sixty-five (65) feet of ductile iron pipe; six (6) gate valves, three (3) check valves, miscellaneous
elbows and pipe fittings.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 1/1/2005  3/1/2005 59 1/1/2005  3/1/2006 424 365 Total Project Cost (Lifetime Authorization): $150,000
Design 3/1/2005  6/1/2005 92 3/1/2006  6/1/2006 92 365 Total Cumulative Budget to Date: $150,000
Construction 10/1/2005  1/1/2006 92 10/1/2006  1/1/2007 92 365 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $150,000

Project Title: Pump Stations Rehab (Cedar, Roosevelt), Massapequa

Project Number: 3P305 000 Category: Sewer and Storm Water

Legislative District: 13 Current Phase: CONSTRUCTION Percent Complete: 67%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This project is on schedule for completion by 7/26/05.
Description
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The Cedar and Roosevelt Pump Stations are two of the three pump stations located within Massapequa. These stations were constructed in the 1970's. The
mechanical and electrical equipment needs to be upgraded and modernized to ensure continued reliability & safe operation. Since they are located in residential
areas, they must remain odor free and aesthetically acceptable to the surrounding community.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,620,000
Design Total Cumulative Budget to Date: $4,613,649
Construction 12/16/2003 7/26/2005 588 12/16/2003 7/26/2005 588 0 Incurred to Date, Including Encumbrances: $5.238.750
Equipment Purchase Remaining Budget: ($625,101)

Project Title: Ray Street Pump Station Improvement

Project Number: 3P309 000 Category: Sewer and Storm Water

Legislative District: 19 Current Phase: PLANNING Percent Complete: 0%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

The RFP for design and construction-related services is to go out in February 2005. The selected consultant will prepare plans and specifications.

Description

The variable speed controllers at the Ray Street Pump Station's sewage pumps are currently out-of-service. Operation currently relies on magnetic motor starters to
control pumping rates and new variable speed controllers are required. Additionally, the wet well is deteriorating due to high concentrations of hydrogen-sulfide. If
allowed to continue the exposed concrete reinforcing ("rebar") will deteriorate and compromise the structural integrity of the wet well. A permanent odor control
system should be installed to replace the existing system currently in operation.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 4/15/2005  8/15/2005 122 4/15/2005  8/15/2005 122 0 Total Project Cost (Lifetime Authorization): $2,250,000
Design 11/15/2005 7/15/2006 242 11/15/2005 7/15/2006 242 0 Total Cumulative Budget to Date: $2,000,000
Construction 12/15/2006 12/15/2007 365 12/15/2006 12/15/2007 365 0 Incurred to Date, Including Encumbrances: %0
Equipment Purchase Remaining Budget: $2,000,000

Project Title: Pump Station Rehabilitation (Whitewood Drive), Massapequa

Project Number: 3P310 000 Category: Sewer and Storm Water

Legislative District: 13 Current Phase: DESIGN Percent Complete: 100%
Department: Sewer and Storm Water Authority Status Date: 1/28/05
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Status
A pre-construction meeting is to be scheduled in med-February with a notice to proceed on 3/14/05.

Description

The Whitewood Drive Pump Station, the remaining pump station in Massapequa (not part of Project 3P305), requires a complete rehabilitation. The rehabilitation
will include the following: new superstructure, raw sewage pumps, pump control equipment, motor control center, and odor control system.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,000,000
Design Total Cumulative Budget to Date: $1,500,000
Construction 3/14/2005 12/14/2005 275 3/14/2005 12/14/2005 275 0 Incurred to Date, Including Encumbrances: $1.610.433
Equipment Purchase Remaining Budget: ($110,433)

Project Title: Fencing At Drainage Facilities Replacement

Project Number: 60046 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 75%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

Requirements contract to cover work at Milburn Pond, Milburn Creek, Newbridge Creek, Bellmore Hicksville Drain, and 3 SWB's. Other work proceeds on an annual
basis as facilities are identified.

Description

The Department of Public Works maintains a network of Drainage facilities, including storm water basins, pumping stations, streams, brooks, ponds, and
easements. To ensure public safety, these facilities typically are secured by fences. In house personnel maintain these fences, however due to the age, (the
majority of the system was constructed between 1950 to 1970), periodic replacement is required.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $200,000
Construction 8/1/2004 12/31/2005 517 8/1/2004 12/31/2005 517 0 Incurred to Date, Including Encumbrances: $75,000
Equipment Purchase Remaining Budget: $125,000

Project Title: Woodmere Channel Floatables Control
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Project Number: 60047 000 Category: Sewer and Storm Water

Legislative District: 07 Current Phase: PLANNING Percent Complete: 2%
Department: Sewer and Storm Water Authority Status Date: 1/28/05
Status

Kick-off mtg held 5/15/2005, survey commenced 5/16. Soil borings are planned to be installed by Nassau County as that was not part of RFP. We still anticipate
completion of construction by 12/15/2005.

Description

In an effort to trap floatable trash and other debris that enters the County's drainage system, a Continuous Deflection System (CDS) will be installed to collect these
and other pollutants before they can foul the surface waters and tidal estuary known as the Woodmere Channel. The CDS unit is a prefabricated structure that is
installed in the drainage network that collects trash, sediment and other debris and allows storm water to continue on its path for eventual discharge into the tidal
estuary. This project has received funding from the State of NY in the amount of $75,000.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/1/2005  5/1/2005 61 3/1/2005  7/1/2005 122 61 Total Project Cost (Lifetime Authorization): $200,000
Design 5/1/2005  6/1/2005 31 7/1/2005  9/5/2005 66 96 Total Cumulative Budget to Date: $200,000
Construction 9/1/2005 12/15/2005 105 9/5/2005 12/15/2005 101 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $200,000

Project Title: Massapequa Creek Stream Flow Improvement

Project Number: 80014 000 Category: Sewer and Storm Water

Legislative District: 12 Current Phase: PLANNING Percent Complete: 80%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

Planning Commission adopted the findings statement on May 12, 2005. The findings statement now must be approved by the Legislature. The process of adopting
a findings statement has delayed the planning & design component of the project by at least 6 months. Construction completion will also be pushed back

Description

In compliance with previous sewer grant conditions and directives from the USEPA, the county is mandated to mitigate the loss of flow in streams and wetlands
associated with the installation of a centralized sewer system and increased groundwater withdrawals. The Massapequa Creek stream corridor will be improved
through the installation of a shallow well pumping system that discharges into the headwaters of the stream, dredging several ponds, and diverting storm water
runoff into a 12-acre wetland. The work will return continuous flow back to all sections of the Massapequa Creek, which in turn will protect the wetland plant species,
wildlife, improve the aesthetics within the preserve, and expand the fisheries potentially of the lakes and ponds within the corridor.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
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Planning 9/1/2000  3/1/2005 1642 9/1/2000  9/1/2005 1826 184 Total Project Cost (Lifetime Authorization): $7,477,799

Design 3/1/2005  6/1/2005 92 9/1/2005  12/15/2006 470 562 Total Cumulative Budget to Date: $4,464,141
Construction 9/1/2006  6/1/2009 1004 12/15/2006 9/1/2009 991 92 .

Incurred to Date, Including Encumbrances: $526,780
Equipment Purchase Remaining Budget: $3,937,361

Project Title: Merokee Preserve Improvement Project

Project Number: 80015 000 Category: Sewer and Storm Water

Legislative District: 19 Current Phase: PLANNING Percent Complete: 2%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

Kick-off mtg held 5/15/2005, survey commenced 5/16. Soil borings are planned to be installed by Nassau County as that was not part of RFP. We still anticipate
completion of construction by 12/15/2005.

Description

The Merokee Preserve is a 25 acre red maple swamp that has been identified in the 1982 Flow Augmentation Needs Study as a valuable fresh water wetland. The
County has been directed to address the impacts of lowered groundwater level in connection with the construction of a centralized sanitary sewer system. The
project includes various restoration techniques for the purpose of improving the environmental quality in the preserve.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/1/2005  5/1/2005 61 3/1/2005  7/1/2005 122 61 Total Project Cost (Lifetime Authorization): $300,000
Design 5/1/2005  6/1/2005 31 7/1/2005  9/5/2005 66 96 Total Cumulative Budget to Date: $300,000
Construction 9/1/2005  12/15/2005 105 9/5/2005 12/15/2005 101 0 Incurred to Date, Including Encumbrances: $39.300
Equipment Purchase Remaining Budget: $260,700

Project Title: Stream And Wetlands Restoration

Project Number: 80016 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: HOLD Percent Complete: 0%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

The County is awaiting further direction from the EPA and the State for this project.

Description

The goal of the project is to restore and protect valuable freshwater wetland areas by utilizing techniques in storm water runoff control, groundwater recharge,
stream flow augmentation, bioengineering, dredging and wetland planting. This project is for planning and design only of mitigating the impact of sanitary sewer
construction within eight (8) south shore watersheds. In many instances, ponds have dried up and streams that once supported cold-water fisheries are now dry
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streambeds.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $4,500,000
Design Total Cumulative Budget to Date: $3,215,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $3,215,000
Project Title: Milburn Creek Culvert Extension @ LIRR
Project Number: 80017 000 Category: Sewer and Storm Water
Legislative District: 05 Current Phase: PLANNING Percent Complete: 60%
Department: Sewer and Storm Water Authority Status Date: 1/28/05
Status

Planning is currently underway. This involves structural borings, meetings with the railroad, and preliminary design.

Description

This project improves the runoff flow at Milburn Creek, which runs from North to South through the communities of Roosevelt, Freeport and Baldwin. Formerly a
flowing fresh water creek, the creek bed now serves as a drainage channel to route storm water runoff to Milburn Pond and eventually the South Shore Estuary.
During periods of intense rainfall, the creek does not handle runoff efficiently. The result is frequent overtopping of the stream bank and flooding of adjacent
properties and roads. A remedy to this problem is to open a bulkheaded box culvert that was partially installed beneath the LIRR in the 1970's. Opening this box
culvert will double the capacity of the drainage system and alleviate the majority of the flooding problems that residents have been experiencing.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 10/14/2004 4/15/2005 183 10/14/2004 4/15/2005 183 0 Total Project Cost (Lifetime Authorization): $650,000
Design 4/15/2005 7/30/2005 106 4/15/2005 7/30/2005 106 0 Total Cumulative Budget to Date: $650,000
Construction 3/30/2006  6/1/2006 63 3/30/2006  6/1/2006 63 0 Incurred to Date, Including Encumbrances: $110.347
Equipment Purchase Remaining Budget: $539,653

Project Title: Deep Well Drilling

Project Number: 80018 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: DESIGN Percent Complete: 90%
Department: Sewer and Storm Water Authority Status Date: 1/28/05
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Status

Start of drilling operations delayed due to inclement weather, so Phase 1 of drilling (2004 funding) to be completed by 6/24/2005. New deep well drilling contract
currently be prepared for public bidding. Awaiting availability of additional capital funding (2005 allotment) for Phase 2 of drilling. Construction will comprise several
phases of drilling operations based on availability of funding. (Capital funding provided on an annualJbasis.)

Description

This project is intended to expand the existing network of groundwater monitoring wells currently maintained by the Department of Public Works. The primary action
will be the installation of a series of deep aquifer groundwater monitoring wells to replace and/or complement the County's existing network of mainly shallow wells.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,350,000
Design 10/1/2004  1/30/2005 121 10/1/2004  1/30/2005 121 0 Total Cumulative Budget to Date: $600,000
Construction 2/11/2005  5/11/2005 89 2/11/2005  6/24/2005 133 44 Incurred to Date, Including Encumbrances: $75.618
Equipment Purchase Remaining Budget: $524,382

Project Title: Drainage Stream Corridors Reconstruction

Project Number: 82001 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 99%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This is a rolling project. 16 individual sub-projects have been completed. Work is continuing.

Description

The purpose of this project is to initiate a program to reconstruct the county's 27 miles of drainage stream corridors. These drainage stream corridors carry storm
water runoff from local streets through various ponds and streams to the bays surrounding the county. The drainage stream corridors are in need of reconstruction
due to excess sand in the stream bed, erosion on the stream banks, disrepair of concrete headwalls, and overgrowth of vegetation. The implementation of this work
will reduce the County's liability due to erosion and flooding on private properties, reduction in mosquito breeding areas, and facilitate normal maintenance.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $3,518,000
Construction 1/1/2004  12/31/2005 730 1/1/2004 12/31/2005 730 0 Incurred to Date, Including Encumbrances: $3.001,087
Equipment Purchase Remaining Budget: $426,913

Project Title: Storm Water Regulations Program Development Phase |
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Project Number: 82007 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 65%
Department: Sewer and Storm Water Authority Status Date: 1/28/05
Status

Minimum Contol Measure Six - Pollution Prevention - proposal were received on 12/31/2004[1Watershed Stewardship Signage Program - A consultant has been
selected and the agreement has been approved.JAll of the work has to be completed by March of 2008 to meet state requirements.

Description

The U.S. Environmental Protection Agency (USEPA) has issued the Phase Il Final Rule in an effort to preserve, protect and improve the nation's water resources
from polluted storm water runoff. The Phase Il rule requires operators of MS4's (municipal separate storm water systems), such as Nassau County, to prepare
management plans and receive permits to discharge storm water runoff to surface waters. These plans/permit applications are mandatory and are required to be
submitted to the New York State Department of Environmental Conservation (NYSDEC).

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $250,000
Design 3/1/2003  12/31/2005 1036 3/1/2003  12/31/2005 1036 0 Total Cumulative Budget to Date: $250,000
Construction Incurred to Date, Including Encumbrances: $222,593
Equipment Purchase Remaining Budget: $27,407

Project Title: Rehabilitation Of Storm Water Basins

Project Number: 82008 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 80%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This is an annual project. The two projects currently proceeding are: SWB 121 Floral Park - Construction began on 9/25/04 and will be completed on 3/1/2005;
SWB 567 Rehabilitation - Construction will begin on 4/1/2005 and be complete on 10/1/2005

Description

This project is major rehabilitation of Nassau County owned storm water basins 111, 121, 484, 567 and 590. This work is necessary in order to restore their
drainage capacity to prevent/avoid flooding and erosion conditions. These basins were selected based upon the severity of their condition, which presently burdens
the County with potential liability concerns. In addition, the capital project will address minor work that is beyond the capabilities of in-house staff.

Schedule Information Planned Duration Current Duration Variance Financial Information
Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $1,900,000
Design Total Cumulative Budget to Date: $900,000
i 9/1/2004 12/31/2005 486 9/1/2004 12/31/2005 486 0
Construction Incurred to Date, Including Encumbrances: $354,358
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Equipment Purchase Remaining Budget: $545,642

Project Title: Drainage Facilities Sidewalk Rehabilitation

Project Number: 82009 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: DESIGN Percent Complete: 20%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This is a requirements contract that is expected to go out to bid in March 2005. The contract will last one year. The contract is going through final review and it is
anticipated that work will be done during Summer 2005.

Description

This project will result in repairs to damaged sidewalks and the installation of new sidewalks, where necessary, around existing drainage facilities throughout Nassau
County. This is intended to reduce potential liability concerns.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $500,000
Design 2/15/2005 2/28/2005 13 2/15/2005 2/28/2005 13 0 Total Cumulative Budget to Date: $300,000
Construction 6/1/2005 12/31/2005 213 6/1/2005 12/31/2005 213 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $300,000

Project Title: Implementation of Storm Water Management Program

Project Number: 82010 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: VARIOUS Percent Complete: 40%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

Equipment purchased: Vacuum Truck - The bid was awarded and the County is awaiting delivery. Minimum Control Measure Three - Responses to the RFP are
due on 1/14/05.

Description

The United States Environmental Protection Agency (USEPA) issued the Final Rule for the Phase Il Storm Water Regulations in February 1999. These regulations
require operators of small municipal separate storm water systems (the County of Nassau is included), to file a permit with New York State to discharge storm water
to the surface waters of the United States. A requirement of the Permit is the development and implementation of a Storm Water Management Program (SWMP).
This project will allow the County to implement various best management practices over the initial five year permit cycle for the six minimum control measures
outlined in the County's SWMP.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,500,000
Design Total Cumulative Budget to Date: $2,000,000
Construction Incurred to Date, Including Encumbrances: $301,999
Equipment Purchase Remaining Budget: $1,698,001

Project Title: Storm Water Pump Station Upgrade

Project Number: 82011 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: NEW Percent Complete: 0%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This is a new project in the 2005 budget.

Description

Existing storm water pump stations have exceeded there useful life (greater then 20 years old) and are in need of reconstruction. Reconstruction will include the
structure as well as mechanical (pumps, piping, valves, etc.) and electrical/instrumentation systems.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/1/2005  6/1/2005 92 3/1/2005  6/1/2005 92 0 Total Project Cost (Lifetime Authorization): $250,000
Design 6/1/2005 8/1/2005 61 6/1/2005 8/1/2005 61 0 Total Cumulative Budget to Date: $250,000
Construction 12/15/2005 6/15/2006 182 12/15/2005 6/15/2006 182 0 Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $250,000

Project Title: Storm Water Basin 590 - Pumping Station

Project Number: 82012 000 Category: Sewer and Storm Water

Legislative District: 16 Current Phase: NEW Percent Complete: 0%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

This is a new project in the 2005 budget.

Description

This project will install a storm water pumping station in SWB 590 on Victor Lane, Woodbury. This station will keep two County SWB at a low level and minimize the
uncontrolled overflow of the basin on adjacent properties including the Long Island Railroad.
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Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning 3/1/2005  6/1/2005 92 3/1/2005  6/1/2005 92 0 Total Project Cost (Lifetime Authorization): $100,000
Design 6/1/2005 8/1/2005 61 6/1/2005 8/1/2005 61 0 Total Cumulative Budget to Date: $100,000
nstr ion 12/15/2005 6/15/2006 182 12/15/2005 6/15/2006 182 0 .
Constructio Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $100,000

Project Title: Bay Park Motorized Equipment Replacement

Project Number: 98039 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE Percent Complete: 60%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

Equipment has been purchased. A combination sewer flushing / TV inspection truck is a planned purchase in 2005.

Description

This project is a three-year capital equipment replacement program for the Bay Park Sewage Treatment Plant. Based on age, mileage and recommended factors
for equipment replacement by the American Public Works Association, various equipment used by DPW must be replaced. Examples of equipment to be replaced
are sewer rodders, flush trucks, pick-up trucks, vans, heavy trucks, snow plows, sanders, front-end loaders, compressors, cranes, generators, etc.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,400,000
Design Total Cumulative Budget to Date: $2,290,807
Construction Incurred to Date, Including Encumbrances: $1,497,807
Equipment Purchase 1/1/1999 1/1/2001 731 1/1/1999 1/1/2006 2557 Remaining Budget: $793,000

Project Title: Cedar Creek Motorized Equipment Replacement

Project Number: 98040 000 Category: Sewer and Storm Water

Legislative District: 00 Current Phase: EQUIPMENT PURCHASE  Percent Complete: 1%
Department: Sewer and Storm Water Authority Status Date: 1/28/05

Status

One pay loader has been purchased to date. Legislative approval has been obtained to buy 8 dump trucks that are specially equipped to be used for emergency
snow operations. A TV inspection / sewer flushing combination truck is being purchased.

Description
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This project is a four year capital equipment replacement program for the Cedar Creek Sewage Treatment Plant. Based on age, mileage and recommended factors
for equipment replacement by the American Public Works Association, various equipment used by the Department of Public Works must be replaced.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start __ Finish (Days) Start __ Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $3,000,000
Design Total Cumulative Budget to Date: $2,000,000
Construction Incurred to Date, Including Encumbrances: $998,564
Equipment Purchase 1/1/1996 1/1/2000 1461 1/1/2003 1/1/2006 1096 Remaining Budget: $1,001,436
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Project Title: Tax Certiorari Judgments

Project Number: 9A413 000 Category: Judgments

Legislative District: 00 Current Phase: OTHER Percent Complete:
Department: County Attorney Status Date: 1/28/05

Status

Propert Tax refunds are paid out of this project until 2007. At this point these property tax refunds will no longer be capitalized.

Description

This project is for the payment of property tax refunds resulting from certiori judgments and of the property tax refunds resulting from the elimination of the backlog of
judgments.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,057,990,340
Design Total Cumulative Budget to Date: $1,909,950,340
Construction Incurred to Date, Including Encumbrances: $1,805,394,854
Equipment Purchase 12/31/2007 12/31/2007 Remaining Budget: $104,555,486

Project Title: Other Judgments/ Medical Litigation

Project Number: 9C480 000 Category: Judgments

Legislative District: 00 Current Phase: OTHER Percent Complete:
Department: County Attorney Status Date: 1/28/05

Status

Ongoing project to pay medical lititgation claims.

Description
This project is for medical litigation.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $333,509,659
Design Total Cumulative Budget to Date: $241,823,939
Construction Incurred to Date, Including Encumbrances: $201,573,039
Equipment Purchase Remaining Budget: $40,250,900
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Project Title: Other Judgments / Workers Compensation

Project Number: 9C481 000 Category: Judgments

Legislative District: 00 Current Phase: OTHER Percent Complete:
Department: County Attorney Status Date: 1/28/05

Status

Ongoing project to pay workmen's compensation claims.

Description
This project is for other projects and workers compensation.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $2,000,000
Design Total Cumulative Budget to Date: $2,000,000
Construction Incurred to Date, Including Encumbrances: $2,000,000
Equipment Purchase Remaining Budget: $0

Project Title: Medical Litigation

Project Number: 9C482 000 Category: Judgments

Legislative District: 00 Current Phase: OTHER Percent Complete:
Department: County Attorney Status Date: 1/28/05

Status

Ongoing medical claims paid through this project.

Description
This project is for medical litigation.

Schedule Information Planned Duration Current Duration Variance Financial Information

Start Finish (Days) Start Finish (Days)
Planning Total Project Cost (Lifetime Authorization): $105,643,695
Design Total Cumulative Budget to Date: $51,965,618
Construction Incurred to Date, Including Encumbrances: $52,280,618
Equipment Purchase Remaining Budget: ($315,000)
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